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C ] Letter of Transmittal

TO: Toll Bridge Program Oversight Committee DATE: May 28, 2009
(TBPOC)

FR: Program Management Team (PMT)

RE: TBPOC Meeting Materials Packet — June 4, 2009

Herewith is the TBPOC Meeting Materials Packet for the June 4" meeting. The packet

includes memoranda and reports that will be presented at the meeting. A Table of

Contents is provided following the Agenda to help locate specific topics.



TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

S
AN

TBPOC MEETING
June 4, 2009, 10:00 am — 1:00 pm
Caltrans Headquarters, Director’s Conference Room, 1120 N Street, Sacramento

Final Agenda

Topic Presenter Time Desired
Outcome
CHAIR’'S REPORT W. Kempton, CT 5min Information
TBPOC/ ABF/ TYLMN Discussion
a. SAS Mitigation and Acceleration Update*** PMT 60 min Information
CONSENT CALENDAR
a. TBPOC May 7 Meeting Minutes* A. Fremier, BATA 1min Approval
b. TBPOC May 19 Conference Call Minutes* A. Fremier, BATA 1 min Approval
c. YBITS Addendum #4 T. Anziano, CT 1 min Approval
d. YBI Detour Contract Change Orders (CCOs): D. Noel, CTC 5min Approval
1) CCO 129, S2*
2) CCO 140, s1*
3) CCO 141, S1*
4) CCO 153*
5) CCO 166, S1*
6) CCO 171*
7) CCO 184*
8) CCO 186*
PROGRESS REPORTS
a. Draft May 2009 Monthly Progress Report** A. Fremier, BATA 1 min Approval
PROGRAM ISSUES
a. PMT Efficiency Recommendations*** PMT 30 min Information
b. Communications Plan Update* B. Ney, CT 15 min Information
SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. Yerba Buena Island (YBI) Detour
1) East Tie-In (ETI) Update* T. Anziano, CT 5min Information
2) ETI Contingency Plan* T. Anziano, CT 10 min Approval
3) YBI Detour Budget Change* T. Anziano, CT 15 min Approval
4) YBI Detour Completion Date — CCO 91, S2* D. Noel, CTC 5 min Information
b. Yerba Buena Island Transition Structures No. 1
1) YBITS Addendum #5* T. Anziano, CT 5min Approval
c. Oakland Touchdown (OTD) No. 1 Update* T. Anziano, CT 5min Information

OTHER BUSINESS

Next TBPOC Meeting: July 2, 2009, 10:00 AM — 1:00 PM
Mission Bay Office, Conference Room 1906, Pier 7, Oakland

*Attachments
**Stand-alone document included in the binder

***Einal documents still in process. To be provided as soon as available.
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ITEM 1: CHAIR’S REPORT

No Attachments



ITEM 2: TBPOC/ ABF/TYLMN
DISCUSSION

a. SAS Mitigation and Acceleration Update
(Final documents still in process. To be provided as soon as

available.)
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A = Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  May 28, 2009
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  AgendaNo.- 3a

Consent Calendar
ftem- )\ 12y 7. 2009 Meeting Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
May 7, 2009 Meeting Minutes.

Attachment(s):
May 7, 2009 Meeting Minutes
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TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

MEETING MINUTES
May 7, 2009, 1:00 PM —4:00 PM
Conference Room 1906, Mission Bay Office, Pier 7, Oakland

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and Bimla Rhinehart
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Ali Banani, Andre Boutros, Michele DiFrancia, Beatriz Lacson,
Peter Lee, Brian Maroney, Effie Milionis, Dina Noel, Mo Pazooki, Gary Purcell
(part time), Bijan Sartipi, Jon Tapping, Ken Terpstra, Deanna Vilcheck, and
Jason Weinstein
Part-Time Participants, ABF: Pat Flaherty, Mike Flowers, Doug Fuller, Don
Jones, Bob Luffy, Brian Petersen, and Peter Vanderwaart

Convened: 1:10 PM

B Items | Action }

1. CHAIR’'S REPORT

e Will Kempton, the Chair, offered a
revised agenda for the TBPOC
meeting: 1) TBPOC members will
caucus; 2) TBPOC and staff will meet
with the ABF team; 3) TBPOC will
resume with the planned agenda.

e Discussion/comments upon
returning from the TBPOC private
meeting included:

o The Chair noted that while the e The TBPOC tasked the PMT,
PMT and management staff have with Tony Anziano as lead, to
been successful in delivering this gather operation issues and
significant project to date, the observations, and return to the
program has some issues that TBPOC June 4 meeting with
need to be addressed to improve recommendations on how to
effectiveness and program streamline operations and
delivery. improve working relationships

o Steve Heminger reiterated these to more effectively function as
points; he holds in high esteem a team.

the very talented team, but there
exists a structural deficit within
the organization that demands
attention. Specifically, he noted:
» There are too many people
drilling down on the same
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(continued)

Items Action

problem;

» Find a way to maximize
resources without getting in
each other’s way;

» There ought to be more
independent work done;

» Do we need to make specific
assignments for each PMT
member;

» Anticipate problems before
they happen;

» How is communication
flowing?

e The Chair welcomed Bimla
Rhinehart, newly appointed CTC
Executive Director, as the new
member of the TBPOC.

e The Chair reported that the State
budget situation is not good.

0 Survey results show that out of
six initiatives on the May ballot,
only one (limits on legislators’
salaries) is favored to pass. Lack
of ballot support and suspension
of Proposition 42 could grind
transportation projects to a halt.

2. CONSENT CALENDAR
a. April 2, 2009 TBPOC Meeting e The TBPOC APPROVED the
Minutes consent calendar items.

b. April 9, 2009 TBPOC Conference
Call Minutes

c. Contract Change Orders (CCO)
West Approach CCO 191 in the
amount of $3,962,180 to
compensate the contractor for
Contractor-Controlled Insurance
Program (CCIP) costs incurred due
to Department changes to the
contract.

3. PROGRAM ISSUES
a. TBSRP Capital Outlay Support
(COS) Update

20f8
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(continued)

Items Action

Ali Banani gave a presentation on

the FY 08-09 COS budget status and

the FY 09-10 COS budget proposal.

o Since the TBPOC March 2009
reporting, the FY 08-09 COS
expenditure forecast decreased
by $3.5 million due mainly to
staff furloughs.

0 The forecast ($126M) is below
the FY 08-09 budget ($131.7M),
but above the TBPOC target
($117.4M).

0 The Program is moving forward
with a full allocation of $131.7M
to the State, and with $111.7M
request to BATA.

0 A 5% reduction in the FY 09-10
budget is proposed, as opposed
to the TBPOC 10% reduction
target, without dire
consequences. A question was
posed regarding the
consequences.

0 Adherence to the staffing plan is
being communicated and
resources being applied as
effectively as possible.

The TBPOC indicated willingness to

reconsider the COS budget pending

needs and risks, even prior to

BATA'’s action on the budget on June

10.

Cost Forecast Changes

Peter Lee presented, for TBPOC

approval, cost forecast changes

(based on the 2008 4th Quarter Risk

Management assessment) for

incorporation into the First Quarter

2009 Project Progress and Financial

Update report.

o Itis anticipated that budget
change requests will be presented
for the SAS COS and the YBI
Detour capital outlay and COS,
given the project schedules and

Consider COS when submitting
recommendations on how to
improve the organization (see
first action item).

Staff to demonstrate how
effectively the COS is being
managed by documenting
differences between one year
and the next.

Ali Banani to e-mail the TBPOC
the updated presentation.

The TBPOC APPROVED the
cost forecast changes presented
for incorporation into the First
Quarter 2009 Project Progress
and Financial Update.
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(continued)

Items Action

depending on the COS allocation
for FY 09-10.

c. Draft First Quarter 2009 Project
Progress and Financial Update

e Peter Lee presented, for TBPOC
approval, the reporting guidelines
(as noted in Table 1 of the report) for
this first combined report that
replaces the previously separate
monthly and quarterly reports.

e The TBPOC requested that the cover
letters be revised to include
explanations for the forecast
changes.

The TBPOC APPROVED the
reporting guidelines for the
First Quarter 2009 Project
Progress and Financial Update,
as presented.

The TBPOC APPROVED the
Draft First Quarter 2009
Project Progress and Financial
Update, with instruction to
revise the cover letters to
include appropriate
explanations for the forecast
changes, as discussed. The
TBPOC to review the final draft
letters before they are sent out.

4.

SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES
a. Self-Anchored Suspension (SAS)
Superstructure (NOTE: This item
was covered out of agenda
sequence.)
1) TBPOC /ABF Mitigation and
Acceleration Update
e The Chair welcomed the ABF
team. Bob Luffy acknowledged
receipt of CCO 108, indicated
ABF’s appreciation for its tone
and content, and distributed a
handout in response. The
handout included East End
Detailing projections, East End
Detailing impact to opportunity
schedule, OBG and Tower Shop
Drawing development, ABFJV
Proposed framework for CCO-
108 (vO, 5/7/2009), Appendix A
to CCO-108 Proposal
(5/7/2009).
e Discussion/comments included:
0 Bob Luffy emphasized the
need to accelerate the shop

40f8
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(continued)

Items Action

drawing approval process and
that the return time is now
critical.

This discussion should have
included the participation of
the design joint venture
(DJV) team of TY Lin/Moffatt
& Nichol (TYL/M&N), which
should be invited to similar
discussions in the future.
With 12E as a major
benchmark, the Chair
suggested day-to-day
monitoring and doing
whatever is necessary to
ensure that the May 30
approved-for-fabrication date
is met.

ABF assured the TBPOC that
resources are committed to
making this target. The
Department sees it as doable.
Instill in Candraft what the
target dates are and that they
have to be met.

It was suggested that in lieu of
a letter, bringing the subs and
DJV together in a meeting
about achieving the target
dates is an option that the
YBID project used
successfully.

Increase the number of
gualified people where they
are needed to make up for lost
time.

The TBPOC is open, with no
uncertainty, to acceleration
incentives.

ABF agrees with the CCO, in
general. As long as they are
appropriately compensated,
they will do everything
possible to meet the CCO
goals and resolve outstanding
issues.

Contractor/Owner to send
letters to their subs/DJV
communicating the schedule/
goals outlined in the ABF
submittal today, emphasizing
strict adherence to them.
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(continued)

Items Action

1)

2)

o0 Tony Anziano indicated CCO
coordination and wrap-up
will be accomplished within a
week.

0 The July 22 first shipment is
likely to happen a month
early. A planned trip by the
TBPOC to China to coincide
around the first shipment
date is not likely to occur
given the State budget
situation.

b. Yerba Buena Island Detour (YBID)

East Tie-In (ETI) Update

Tony Anziano reported that the

ETI roll-out/roll-in (RORI)

during the Labor Day 2009

weekend could entail a four-day

bridge closure due to Mammoet’s
wind factor safety concerns.

o0 The Chair recalled that the
last time we did this, the Bay
Area Council expressed
reservations about a four-day
closure.

o A four-day completion
schedule will be presented to
the TBPOC next month.

Contract Change Order (CCO)

134 (Electrical Work)

Dina Noel presented, for TBPOC

approval, CCO 134, in the

amount of $2,300,924 to delete

Item No. 78, electrical work,

from the contract plans.

0 The CCO will compensate the
contractor for the extra work
required to incorporate all
design changes that occurred
after contract award that
affected the original electrical
system installation plan for
the project.

Staff to submit revised CCO
108 to the TBPOC via
conference call within two
weeks. Staff to provide a
broader resolution to the
TBPOC by the June 4th
meeting.

Although presented as an
informational item, the TBPOC
APPROVED a four-day Labor
Day weekend SFOBB closure
for the ETI RORI.

The TBPOC APPROVED CCO
134 in the amount of
$2,300,924, as presented.
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(continued)

Items Action

c. Yerba Buena Island Transition
Structures (YBITS) No. 1
1) Bid Opening Addendum

o Stephen Maller requested e The TBPOC APPROVED
TBPOC approval to revise the revising the YBITS No. 1
bid opening date for the contract bid opening date, as
YBITS No. 1 contract from presented.
July 14, 2009 to December 15,
2009.

0 The revised bid opening date
will allow the following:

» Completion of the RORI on
Labor Day 2009;

» Completion of the integrated
shop drawings (ISD) and their
addition to the contract prior
to bid opening; and

» Work on submittals by the
YBITS contractor for five and
a half months before the work
area is available.

0 To preserve the YBITS
schedule, there will be an
additional $1M in COS cost
associated with work on
integrated shop drawings.

d. Oakland Touchdown (OTD) No. 1
Update
e Tony Anziano reported that the
project is proceeding well and on
schedule.

8 OTHER BUSINESS
a. Dumbarton / Antioch Bridge Update

e Mo Pazooki reported that the
Department design teams have
made much progress since the
November 2008 update to the
TBPOC, and provided an update
on each bridge regarding
pertinent submittals to
appropriate agencies.

e AB 1175 was introduced by
Assemblyman Tom Torlakson on
February 27, 2009, which was
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(continued)

amended in the Assembly on
April 14, 20009.

o0 The bill provides for the
addition of the seismic safety
improvement projects on the
Antioch and Dumbarton
Bridges to the TBSRP.

0 The bill passed the
Transportation Committee
and is currently in the
Assembly Appropriations
Committee.

Adjourned: 4:22PM

MEETING MINUTES
May 7, 2009, 1:00 PM — 4:00 PM
Conference Room 1906, Mission Bay Office, Pier 7, Oakland

APPROVED BY:

WILL KEMPTON, Director Date
California Department of Transportation

BIMLA G. RHINEHART, Executive Director Date
California Transportation Commission

STEVE HEMINGER, Executive Director Date
Bay Area Toll Authority
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LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

4 e T AT Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  May 28, 2009
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  AgendaNo.- 3b

Consent Calendar
Ttem- May 19, 2009 Conference Call Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
May 19, 2009 Conference Call Minutes.

Attachment(s):
May 19, 2009 Conference Call Minutes

1of1l
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TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

DAV ADEA TSIl ALITI
BAY AREA TOLL AUTHC

CALIFORNIA TRANSPORTATION COMMI:

AL

CONFERENCE CALL MINUTES
May 19, 2009, 4:00 PM —5:00 PM

Attendees: TBPOC Members: Will Kempton, Steve Heminger and Bimla Rhinehart

PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller

Participants: Beatriz Lacson, Peter Lee, Dina Noel, Gary Pursell, Pete
Siegenthaler, Jon Tapping (part-time), and Ken Terpstra

Convened: 4:04 PM

Items

1. Self-Anchored Suspension (SAS)
Superstructure
a. TBPOC/ABF Mitigation and
Acceleration
1) Contract Change Order (CCO) 108,

$45 million (Fabrication-related

Compensation)

The Chair stated that the

teleconference was convened to act

on CCO 108 which reflects the
discussion at the May 7th meeting
and the offer to ABF approved by
the TBPOC.

Tony Anziano noted that CCO 108

has been discussed with ABF to

ensure that the language meets their
approval, and that the CCO amount
remains the same as agreed to at the

May 7th TBPOC meeting, but

slightly different in that:

» it focuses solely on Deck Sections
1-11 (the East End will be
addressed separately); and

> it specifically provides $32
million, (over and above the $13
million-Department participation
in the ZPMC incentive
compensation), for direct cost of
known CCOQO'’s, Notices of
Potential Changes (NOPC’s), and

Action
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(continued)

Items Action

Requests for Change Orders
(RFCO’s) ($10.8 million) and
compensation for indirect
impacts of the first four months
of delay ($21.2 million).

Per Tony Anziano, ABF has

indicated that they would sign CCO

108 pending ZPMC concurrence.

Discussion/comments included:

This CCO covers 120 days of Time-

Related Overhead (TRO) which

extends the contract by that many

days.

It was confirmed that the CCO 108

amount of $45 million is included in

the Risk Register’s $227 million total
published in the new quarterly
report.

There is no need to change the

budget as the SAS project

contingency has funds available to
cover this CCO.

Steve Heminger noted that this CCO

is the first in a two-step effort

toward global resolution and asked
what our expectation is for the
second step - how do we deal with
unresolved issues and who will lead
from our side.

» Per Tony Anziano, there is a
structure in place to resolve
outstanding issues with Pete
Siegenthaler at the helm.

» Andy Fremier has proposed via
e-mail a paradigm change in the
way our tri-agency Program deals
with this and other situations in
the future.

The Chair indicated that the TBPOC

is receptive to recommendations that

the PMT can agree on how to do
business going forward and

effectively work as a team, e.g.,

shifting directional responsibilities.

When it was suggested that there

may be a possible divergence of

The TBPOC reiterated its May
7th request that the PMT submit
to the TBPOC at the June 4
meeting recommendations on
how to improve future
operations, and additionally,
provide the benefits to Andy
Fremier’s proposed paradigm
change.
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(continued)

views that require delaying decision
on CCO 108 for the next meeting, the
unanimous consensus was for the
TBPOC to act on it now in order to e The TBPOC APPROVED CCO
proceed to the next step. 108, as presented.

Adjourned: 4:28 PM

CONFERENCE CALL MINUTES
May 19, 2009, 4:00 PM — 5:00 PM

APPROVED BY:

WILL KEMPTON, Director Date
California Department of Transportation

STEVE HEMINGER, Executive Director Date
Bay Area Toll Authority

BIMLA G. RHINEHART, Executive Director Date
California Transportation Commission

30f3

Item3b_TBPOC_051909 CC Min_04Jun09



LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A Y T T Memorandum

TO:  Toll Bridge Program Oversight Committee DATE:  May 28, 2009
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  AgendaNo.- 3c

Item- Consent Calendar
Yerba Buena Island Transition Structure (YBITS) No.1 Addendum #4

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

The TBPOC at its May 7, 2009 meeting approved extending the YBITS No. 1 bid opening
date from July 14, 2009 to December 15, 2009. Per AB 144 / SB 66 requirements, the PMT
is requesting that the TBPOC formally approve YBITS No. 1 Addendum No. 4
(attached), which informs all the bidders about the revised bid opening date.

Attachment(s):
Addendum No. 4

lofl
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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
OFFICE ENGINEER, MS 43

1727 30™ STREET :
P.O. BOX 168041 Flex your power!
SACRAMENTO, CA 95816-8041 Be energy efficient!
FAX (916) 227-6214

TTY 711

May 27, 2009

04-SF-80-12.7/13.2
04-012054

Addendum No. 4

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN THE CITY AND
COUNTY OF SAN FRANCISCO FROM THE YERBA BUENA TUNNEL TO 0.6 KM EAST OF YERBA BUENA
TUNNEL.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on Tuesday, December 15, 2009, instead of the original date of July 14, 2009.
This addendum is being issued to set a new bid opening date as shown herein.
To Bid book holders:
Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made
as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions.
Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the Bid book.
Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to

arrange for the return of their book.
Inform subcontractors and suppliers as necessary.

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it. A copy of
this addendum is available for the Contractors' use on the Web site:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/addendum_page.html

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this
letter before submitting your bid.

Sincerely,
ORIGINAL SIGNED BY
REBECCA HARNAGEL, Chief

Office of Plans, Specifications & Estimates
Division of Engineering Services - Office Engineer
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TO:  Toll Bridge Program Oversight Committee

(TBPOC)

| A TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
|- | =

DATE:

Memorandum

May 28, 2009

FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE:  AgendaNo.- 3d

Item- Consent Calendar

Yerba Buena Island Detour Contract Change Orders (CCOs)

Recommendation:

APPROVAL

Cost:

West Tie-In Phase II -
CCO141-81 $1,500,000.00
East Tie-In -

CCO 129-52 $1,177,000.00
CCO 140-S1 $300,000.00
CCO 140-S2 $0.00
CCO 153 $2,389,940.00
CCO 166-S1 $900,000.00
CCO 171 $10,147,370.00
CCO 184 $3,000,000.00
CCO 186 $2,635,910.00
Schedule Impacts:

Schedule impacts are being addressed under CCO 91 Supplemental 2 currently

under negotiations (see Item 6a4).

Discussion:
West Tie-In Phase II -

CCO 141 - S1 in the amount of $1,500,000 covers for the total incentive payment made
to the contractor for building the Frame 1 bent cap superstructure. The original CCO

was approved for $13,200,000.

East Tie-In -

CCO 129-S2 in the amount of $1,177,000 (for information only) provides for final
incentive payment as agreed to on CCO 129-51 to accelerate the truss erection work.

Item3d_YBID_CCOs memo rev3_04Jun09



| A TOLL BRIDGE PROGRAM
; OVERSIGHT COMMITTEE

The original CCO 129 was approved for $14,712,500 and CCO 129-51 was approved for
$535,000.

CCO 140-S1 in the amount of $300,000 (for information only) provides for final
incentive payment as agreed to on CCO 140 to accelerate the truss fabrication work. The
$300,000 are covered by the TBPOC previously approved CCO 140 in the amount of
$10,920,525.

CCO 140-S2 incorporates the design changes into the final construction contract plans.

CCO 153 in the amount of $2,389,940 compensates the contractor for the costs of
constructing the east tie-in concrete deck.

CCO 166-S1 in the amount of $900,000 covers for the total incentive payment made to
the contractor for fabrication of the skid bents. The original CCO was approved for
$2,028,000.00.

CCO 171 in the amount not of $10,147,370 compensates the contractor for the costs to
roll out the existing YB4 span and roll in the new east tie-in structure.

CCO 184 is a $3,000,000 partial payment of costs incurred by the contractor as a result
of design changes impacting the shop drawings needed to fabricate the east tie-in steel
truss. The final compensation is still under negotiations.

CCO 186 in the amount of $2,635,910 compensates the contractor for costs to provide
traffic management systems during the 4-day Labor Day Bay Bridge closure and traffic
switch onto the YBI Detour.

Attachment(s):
1. Draft CCOs: 129-S2, 140-S1,141-S1, 153, 166-S1, 171, 184, and 186
2. Draft CCO Memoranda: 129-S2, 140-S1, 141-S1, 153, 166-S1, 171, 184, and 186

20f2
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO 129 | Suppl. No. 2 | Contract No. 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

To: CC MYERS INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

In accordance with provisions of Contract Change Order No. 129, Supplement No. 1, provide compensation to the
Contractor for completing the erection of the East Tie-In truss by June 1, 2009.

The Contractor will be compensated a lump sum of $1,177,000.00. This sum constitutes full and final compensation for all

costs, including all markups, for the work specified herein,

Total Cost of Adjustment of Compensation at Lump Sum ................... $1,177,000.00

Estimated Cost: Increase Decrease L] $1,177,000.00

0 days

By reason of this order the time of completion will be adjusted as follows:
Submitted by ...

Signature Resident Engineer Date
BILL CASEY

Approval Recommendedby

Signature SFOBB Construction Manager Date
MIKE FORNER

Engineer Approvalby. . =

Signature SFOBB Construction Manager Date
MIKE FORNER

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptanceby

Signature | (Print name and title) iDate l
| §




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/28/2009  Page 1 of 2
TO: MIKE FORNER / DEANNA VILCHECK FILE:  E.A. 04 - 0120R4
: : CO-RTE-PM  SF-80-12.6/13.2
FROM: BILL CASEY FED.NO. ACBRIM-080-1(097)N
CCO#: 129 ~ SUPPLEMENT# 2 | Category Code: BZZZ CONTINGENGY BALANCE (incl. this change)  $47,562,213.59
COST:  $1,177,000.00 INCREASE ¥ DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [} YES [] NO
‘ IS THIS REQUEST IN ACCORDANCE WITH  [7] YES [ NO
LEMENTAL FUNDS PROVIDED: )
SUPPLENENT A , $0.00 | ENVIRONMENTAL DOCUMENTS? e
CCO DESCRIPTION: PROJECT DESCRIPTION:
ETI Erection Costs CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE
i e - § Thi . 3 Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time |
Original Contract Time: Time Ad. This Change: ' Time Adjustments: (including this change) | CCOs): (including this change) *
475 Day(s) 0 Day(s) 1195 Day(s) 252 % | 7

THIS CHANGE ORDER PROVIDES FOR:

compensating the Contractor for achieving the full incentive payment as specified under Contract Change Order No. 129,
Supplement No. 1 for the early completion of the erection of the East Tie-In steel truss.

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that will allow for the
tie in of the new east span of the San Francisco Oakland Bay Bridge to Yerba Buena Island. The TBS encompasses three
main structures, the East Tie-In (ETI) to the existing bridge, the West Tie-In to Yerba Buena Island and the Viaduct structure
between the two tie ins.

A December 14, 2006 Department strategy memorandum, approved by Tony Anziano, Toli Bridge Program Manager, and

Richard Land, Chief Engineer, recommended that the Department assume the design responsibility for the East Tie-In (ETI)
structure. Based on this memorandum, the design of the structure was changed from a design that incorporated the existing
steel truss bridge with the new structure to a design that replaces the existing structure with a new structure (roll out / roll in).

Contract Change Order No. 129, Supplement No. 1 provided compensation to the contractor to complete the erection of the
ETI steel truss by June 19, 2009. The change order also specified incentive payments to be provided based on the contractor
completing the steel erection prior to June 19, 2009. The contractor has now completed the steel erection and has achieved
the full incentive payment as specified under the change order.

This change order provides for the full incentive payment as specified under Change Order No. 129, Supplement No. 1.

Compensation shall be paid as an adjustment of compensation at an agreed lump sum price of $1,177,000.00 which shall be
financed from the contract's contingency funds. A cost analysis are on file.

There will be no time adjustment due to work of this change since the work involved does not affect the controlling operation.

This change was concurred with by Alec Melkonians - Asst. Project Manager, Hong Wong - Project Engineer, and Patrick
Treacy - HQ Asst. Construction Coordinator. TBPOC Approval pending.

Maintenance concurrence is not required as this is an administrative change.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 CCO: 129-2 DATE: 5/28/2009 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST )
Construction Engineer: Date THIS REQUEST TOTAL TO DATE
B 5 ITEMS $0.00 $0.00
Bridge Engineer. , ate FORCE ACCOUNT $0.00 $0.00
Project Engineer: Hong Wong, PE Date AGREED PRICE $0.00 $14,712,500.00
Project Manager: Alec Melkonians Date ADJUSTMENT $1,177,000.00 $1,712,000.00
FHWA Rep. Date TOTAL $1,177,000.00 $16,424,500.00
' FEDERAL PARTICIPATION
Environmental: Date e - e :
_ 5 ' SO [] PARTICIPATING [7] PARTICIPATING IN PART [v] NONE
Other {spectly): Patrick Treacy, HQ Asst.Const.Co Date [] NON-PARTICIPATING (MAINTENANCE) [CJNON-PARTICIPATING
Otner (specify): Date FEDERAL SEGREGATION  (if more than one Funding Source or P.LP. type)
District Prior Approval By: ; ) Date | [T]cCOFUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By:  Bob Molera, HQ CCO Engineer Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 140  Suppl. No. 1 | Contract No. 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(087)N

To: CC MYERS INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Unit Price:

Provide payment for contractor incentives for early completion of the fabrication and delivery of the steel truss of the East
Tie-In portion of the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP)).

30 days @ $10,000/day = $300,000.00

Total Cost of Adjustment of Compensation at Agreed Unit Price ................... $300,000.00

Estimated Cost: Increase Decrease | | $300,000.00
Deferred

By reason of this ord
Submittedby

Signature Resident Engineer k Date

BILL CASEY
Approval Recommended b
Signature SFOBB Construction Manager Date
MIKE FORNER

Engineer Approvalby . . . .
Signature SFOBB Construction Manage| Date
MIKE FORNER
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by
Signature | (Print name and title) |Date

|




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/20/2009  Page 1 of 2
TO: MIKE FORNER / DEANNA VILCHECK FILE:  EA. 04 - 0120R4
CO-RTE-PM  SF-80-12.6/13.2
FROM: BILL CASEY FED.NO. ACBRIM-080-1(097)N
CCO¥: 140 SUPPLEMENT# 1 | Category Code: BZZZ QONTINGENCY BALANCE (incl. this change) $64,018,433.59
COST: $300,000.00 INCREASE V] DECREASE [ ] A HEADQUARTERS APPROVAL REQUIRED? [] YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: 1S THIS REQUEST IN ACCORDANCE WITH YES ] NO
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Stinger Truss Fabrication incentive CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE
- s : C Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time ‘
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change) 1
475 Day(s) DEF Day(s) 1195 Day(s) 252 % 8 |

THIS CHANGE ORDER PROVIDES FOR:

compensation for contractor incentives for early completion of the fabrication and delivery of the steel truss of the East Tie-In
portion of the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP)).

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that wili allow for the
tie in of the new east span of the San Francisco Oakland Bay Bridge to Yerba Buena Island. The TBS encompasses three
main structures, the East Tie-In to the existing bridge, the West Tie-In (WTI) to Yerba Buena Island, and the Viaduct structure
between the two tie ins.

A December 14, 2006 Department strategy memorandum, approved by Tony Anziano, Toll Bridge Program Manager, and

Richard Land, Chief Engineer, recommended that the Department assume the design responsibility for the East Tie-In (ETI)
structure. Based on this memorandum, the design of the structure was changed from a design that incorporated the existing
steel truss bridge with the new structure to a design that replaces the existing structure with a new structure (roll out / roll in).

This supplemental was anticipated by the original Contract Change Order No. 140, which has been approved and executed.
Approval for this change order from the TBPOC was granted on September 4, 2008. As such it is not necessary for the
Contractor to sign this supplemental, which will be processed unilaterally. Compensation for this change shall be performed
as Adjustment of Compensation at Agreed Unit Price for a total cost of $300,000.00, which can be financed through the
Contingency Fund.

Adjustment of contract time is deferred pending completion of the work specified in this change as it may become the
controlling operation in accordance with Section 8-1.07 "Liquidated Damages", of the Standard Specifications and Section 10-
1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of the
Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions.

This change was concurred with by Alec Melkonians - Asst. Project Manager and Hong Wong - Project Engineer, and Patrick
Treacy - HQ Asst. Construction Coordinatro.

Maintenance concurrence is not required, as this work does not affect any permanent roadway features.adway features.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-8410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 CCO: 140-1 DATE: 5/20/2009 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer: Date THIS REQUEST TOTAL TO DATE
Bridge Engineer: Dat ITEMS $0.00 $0.00

ridge Engineer: . ate FORCE ACCOUNT $0.00 $0.00
Project Engineer: Hong Wong, PE Date AGREED PRICE $0.00 $10,920,525.00
Project Manager: Alec Melkonians Date ADJUSTMENT $300,000.00 $300,000.00
FHWA Rep.: Date ‘ TOTAL $300,000.00 $11,220,525.00

FEDERAL PARTICIPATION

Environmental: Date
o - : HO AcetC [] PARTICIPATING [ "] PARTICIPATING IN PART NONE

ther (specify): _ Patrick Treacy, HQ Asst.Const.Co Date [ ] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Other (specify): Date FEDERAL SEGREGATION  (if more than one Funding Source or P.L.P. type)
District Prior Approval By: Date | [[Jeco FUNDED PER CONTRACT ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By:  Bob Molera, HQ CCO Engineer Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO 141  Suppl.No. 1 | Contract No. 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

To: CC MYERS INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Unit Price:

Provide payment for contractor incentives for early completion of the construction work as specified in Contract Change
Order No. 141 as related to the West Tie-In Phase 2 superstructure of the Temporary Bypass Structure (Bridge # 34-0006
(TEMP)).

50 days @ $30,000/day = $1,500,000.00

Total Cost of Adjustment of Compensation at Agreed Unit Price ................... $1,500,000.00

Estimated Cost: Increase v Decrease | $1,500,000.00

By reason of this order the time of completion will be adjusted as follows: Deferred

Submittedby =~ . . .

Signature Resident Engineer Date
BILL CASEY

Approval Recommended

Signature SFOBB Construction Manager Date
MIKE FORNER

Engineer Approval by o ” .
Signature SFOBB Construction Manager Date
MIKE FORNER
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide ali
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by
Signature ‘ (Print name and titie)
|

Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/13/2009  Page 1 of 2

TO: MIKE FORNER / DEANNA VILCHECK FILE:  E.A. 04 - 0120R4

CO-RTE-PM  SF-80-12.6/13.2

FROM: BILL CASEY FED. NO. ACBRIM-080-1(097)N

CCO# 141 SUPPLEMENT#: 1 i Category Code: BZZZ CONTINGENCY BALAFJCE (incl. this change) $5§{80§,143.60

COST: $1,500,000.00 INCREASE ¥ DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? vl YES [T]NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH  [/] YES [ ] NO

$0.(')70W ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
WTI Supersﬁruc Load Transfer Incentive CONSTRUCT ROUTE 80 TEMP BYPASS STRU’C‘TURE
- . : i Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time E
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change) ;
475 Day(s) DEF Day(s) 1195 Day(s) 252 % 8

THIS CHANGE ORDER PROVIDES FOR:

This change provides for payment for contractor incentives for early completion of the construction work as specified in
Contract Change Order 141 as related to the West Tie-In Phase 2 superstructure of the Temporary Bypass Structure (Bridge
# 34-0006 (TEMP)).

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that will allow for the
tie in of the new east span of the San Francisco Oakland Bay Bridge to Yerba Buena Island. The TBS encompasses three
main structures, the East Tie-In to the existing bridge, the West Tie-In (WTI) to Yerba Buena Island, and the Viaduct structure
between the two tie ins.

~ A December 14, 2006 Department strategy memorandum, approved by Tony Anziano, Toll Bridge Program Manager, and
Richard Land, Chief Engineer, recommended that the Department assume the design responsibility for the West Tie-In (WTI)
structure, Phase 1 & 2 work.

This supplemental was anticipated by the original Contract Change Order No. 141, which has been approved and executed.
Approval for this change order from the TBPOC was granted on November 14, 2008. As such it is not necessary for the
Contractor to sign this supplemental, which will be processed unilaterally. Compensation for this change shall be performed
as an Adjustment of Compensation at Agreed Unit Price for a total cost of $1,500,000.00, which can be financed through the
Contingency Fund.

Adjustment of contract time is deferred pending completion of the work specified in this change as it may become the
controlling operation in accordance with Section 8-1.07 "Liquidated Damages", of the Standard Specifications and Section 10-
1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of the
Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions.

This change was concurred with by Alec Melkonians - Asst. Project Manager and Hong Wong - Project Engineer.

Maintenance concurrence is not required, as this work does not affect any permanent roadway features.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 CCO: 141 -1 DATE: 5/13/2009  Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Bill Casey, Resident Engineer Date THIS REQUEST TOTAL TO DATE
Bridge Engineer Date ITEMS $0.00 $0.00
i .
ge =ng FORCE ACCOUNT $0.00 $500,000.00
Project Engineer: Hong Wong, PE Date 5/13/09 | AGREED PRICE $0.00 $12,700,000,00
Project Manager: Alec Melkonians Date 5/13/09 | ADJUSTMENT $1,500,000.00 $1,500,000.00
FHWA Rep.: Date TOTAL $1,500,000.00 $14,700,000.00
T FEDERAL PARTICIPATION
Environmental: Date — -
o . Dat D PARTICIPATING D PARTICIPATING IN PART NONE
ther (specify): awe D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Other {specify): Date FEDERAL SEGREGATION (if more than one Funding Source or P.1.P, type)
District Prior Approval By: o Date [Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Bob Molera, HQ CCO Engineer Date 5/15/09 FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (816) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 9

CONTRACT CHANGE ORDER Change Requested by:  Engineer
cCo 153 %Suppl. No. 0 EContract No. 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N
To:  CC MYERS INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Perform all work shown on the revised plan sheets of Pages No. 3 through 9 of this change order and the original plan
sheets and specifications as shown on Pages No. 3 through 84 of Change Order No. 140 for the construction of the
concrete deck for the steel truss of the East Tie-In portion of the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP)

For this work, the Contractor shall be compensated a lump sum of $2,389,940.00. Except for the items of work specifically
excluded below, this sum constitutes full and final compensation, including all markups, for all costs associated with the
work of this change.

Alf revisions to the concrete deck shown on Pages No. 3 through 10 of this change order shall supersede the original plan
sheets issued under Change Order No. 140.

Compensation paid under this change order is based on a 4-stage pour sequence as defined by the Department’s
response to Request for Information No. 000150.

All work associated with furnishing and installing the joint seal assembilies for the expansion joints at the center of the uppe
and lower concrete decks is included in the lump sum compensation provided under this change order,

All work associated with constructing the Type 732 concrete barrier (including all barrier reinforcing steel both in the barrier
and the concrete deck), furnishing and installing the Bent 52A and Pier E1 expansion joints, expansion joint steel barriers,
and permanent bearings, is excluded from this change order. Any costs associated with these items of work shall be paid
under separate change orders.

All work associated with the implementation and maintenance of the Contractor's Storm Water Pollution Prevention Plan
and erosion control, including concrete washouts, shall be paid by the Department separately from this change order.

Flagging costs associated with this work shall be paid under Change Order No. 1 with these costs being paid at 50% by the
Department. The remaining flagging costs are considered to be included in the lump sum compensation provided under
this change order.

The compensation provided under this change order is based on the construction of the concrete decks being performed
under a daily double shift schedule in an effort to support the placement of traffic on the Temporary Bypass Structure by
September 8, 2009.

The Engineer shall establish lines and grades required for the completion of this work in accordance with Section 5-1.07 of
the Standard Specifications.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time extension will be made in accordance with Section 8-1.07, "Liquidated Damages", of the Standard
Specifications and Section 10-1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of
the Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions.

Total Cost of Extra Work at Lump Sum ................... $2,389,940.00



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 9
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 153 Suppl.No. 9 Contract No. 04 - 0120R4 Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

All payment clauses contained within the specifications cited under this change order are superseded by the agreed lump
sum payment method specified above.

Estimated Cost: Increase Decrease ] $2,389,940.00

By reason of this order the time of completion will be adjusted as follows Deferred

Submitted by .

Signature Resident Engineer Date
BILL CASEY

Signature T ‘ SFOBB Construction Manager Date

MIKE FORNER
Engineer Approval by
Signature SFOBB Construction Manager Date
MIKE FORNER

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance t
Signature | (Print name and title)

\




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/26/2009  Page 1 of 2
TO: MIKE FORNER / DEANNA VILCHECK FILE:  EA. 04 - 0120R4
CO-RTE-PM  SF-80-12.6/13.2

FROM: BILL CASEY FED.NO. ACBRIM-080-1(097)N

CCO#. 1453 SUPPLEMENT#. @ Category Code: CXXX CONTINGENCY BALANCE (incl. this change) $48,492,583.59
COST:  $2,389,940.00 INCREASE | DECREASE [ ]  HEADQUARTERS APPROVAL REQUIRED? [/] YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH  [/] YES [ ] NO

$0.00 ENVIRONMENTAL DOCUMENTS? .
CCO DESCRIPTION: PROJECT DESCRIPTION:
Construct ETI Concrete Deck N CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE
i N : L Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: ‘ Time Adj, This Change: Time Adjustments: (including this change) CCO(s): {including this change)
475 Day(s) DEF Day(s) 1195 Day(s) 252 % 8

THIS CHANGE ORDER PROVIDES FOR:
the construction of the concrete decks of the East Tie-In structure.

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that will allow for the
tie in of the new east span of the San Francisco Oakland Bay Bridge to Yerba Buena Island. The TBS encompasses three
main structures, the East Tie-In (ETI) to the existing bridge, the West Tie-In to Yerba Buena Island and the Viaduct structure
between the two tie ins.

The original contract was awarded as a performance based contract with the contractor responsible for the design of the
structures based upon meeting specified design criteria. The Department issued a December 14, 2006 memo entitled
Strategy for South-South Detour Contract Completion which was approved by Tony Anziano (Toll Bridge Program Manager),
Richard Land (Chief Engineer) and subsequently by the Toll Bridge Program Oversight Committee. This memo
recommended that the design of the ETI structure be assumed by the Department as opposed to the as-bid performance
based contractor design.

The new design of the ET! structure provides for a roll-out / roll-in concept with a new double deck steel truss span being
erected adjacent to the existing span and then rolled into place after the existing span is rolled out.

Contract Change Order No. 90 provided for the elimination of the planned ETI structure that was covered under a lump sum
contract bid item and Contract Change Orders No. 112, No. 129, and No. 140 provided for the fabrication and erection of the
ETI truss. This change order provides for the construction of the upper and lower concrete decks of that steel truss.

The work encompassed under this change includes the placement of approximately 940 cubic meters of concrete, 310,000
kilograms of reinforcing steel, and 2 joint seal assemblies that provide flexibility in the center of the deck in order to alleviate
excessive stresses during the roll in of the structure. The work will take place approximately 150 feet in the air with limited
access to the structure and will be performed on a double shift schedule in order to help meet the planned roll in date during
Labor Day Weekend of 2009.

Compensation shall be paid as extra work at an agreed lump sum price of $2,389,940.00, which shall be financed from the
contract’s contingency funds. A cost analysis is on file.

The cost of constructing the concrete barrier, expansion joints, and bearings at the Bent 52A and Pier E1 supports shall be
paid under separate change orders as costs associated with these items of work have not been determined to date.

Adjustment of contract time is deferred pending completion of the work specified in this change as it may become the
controlling operation in accordance with Section 8-1.07 "Liquidated Damages", of the Standard Specifications and Section 10-
1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of the
Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions.

This change was concurred by Alec Melkonians - Asst. Project Manager, Hong Wong - Project Engineer, and Patrick Treacy -
HQ Asst. Construction Coordinator. TBRPOC Approval pending.

ADA Notice: For individuals with sensory disabilities, this document is availabie in alternate formats. For information call: (816) 854-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

EA: 0120R4 CCO:153-0 DATE: 5/26/2009

Page 2 of 2

Maintenance concurrence is not required as this change doesn't affect any permanent roadway features.

CONCURRED BY:

Construction Engineer:

ESTIMATE OF COST

Bill Casey, Resident Engineer

Date

Bridge Engineer:

Project Engineer:

Project Manager:

FHWA Rep.:
Environmental:

Other (specify):

Other (specify}):

District Prior Approval By:

HQ (Issue Approve) By:

THIS REQUEST

ITEMS $0.00
FORCE ACCOUNT $0.00
AGREED PRICE $2,389,940.00
ADJUSTMENT $0.00
TOTAL $2,389,940.00

B Date

Hong Wong, PE Date
Alec Melkonians Date
Date

Date

FEDERAL PARTICIPATION

Patrick Treacy, HQ Asst.Const.Co

Date

Date ;

Date

[ ] PARTICIPATING
[ ] NON-PARTICIPATING (MAINTENANCE)

[ ] PARTICIPATING IN PART

~ TOTAL TO DATE

$0.00
$0.00
$2,389,940.00
$0.00
$2,389,940.00

[v] NONE

[_]NON-PARTICIPATING

Bob Molera, HQ CCO Engineer

Date

FEDERAL SEGREGATION
[TJcco FUNDED PER CONTRACT

(if more than one Funding Source or P.L.P. type)
[:] CCO FUNDED AS FOLLOWS

Resident Engineer's Signature:

Date

FEDERAL FUNDING SOURCE

PERCENT

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO 166 Suppl. No. 1 Contract No. 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

To: CC MYERS INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Unit Price:

Provide payment for contractor incentives for early completion of the fabrication of the skid bent and skid beam of the East
Tie-In portion of the temporary Bypass Structure (Bridge # 34-0006 (TEMP)).

20 days @ $42,860/day = $857,200.00

1 day @ $42,800/day = $42,800.00

Total Cost of Adjustment of Compensation at Agreed Unit Price ................... $900,000.00

Estimated Cost: Increase Decrease ] $900,000.00
Deferred

By reason of this order |

Submittedby = ; x . ; .

Signature Resident Engineer Date
BILL CASEY

Approval Recommended by :

Signature SFOBB Construction Manager Date
MIKE FORNER

Engineer Approvalby ... . ..
Signature SFOBB Construction Manager Date

' MIKE FORNER
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance I

Signature | {Print name and title) ‘Date k
1 l




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/13/2009  Page 10f2
TO: MIKE FORNER / DEANNA VILCHECK FILE:  E.A. 04 - 0120R4
- e CO-RTE-PM  SF-80-12.6/13.2
FROM: BILL CASEY FED.NO. ACBRIM-080-1(097)N
‘ ‘
CCO#. 166 i SUPPLEMENT#. 1 | Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $581308,143.60
COST:  $900,000.00 INCREASE W DECREASE []  HEADQUARTERS APPROVAL REQUIRED? YES []NO
. IS THIS REQUEST IN ACCORDANCE WITH @ YES [j NO
SUPPLEMENTAL FUNDS PROVIDED:
- $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Thompson Metal Fab Incentive CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTUVRE
I i . C Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
475 Day(s) DEF Day(s) 1195 Day(s) 252 % 8

THIS CHANGE ORDER PROVIDES FOR:

compensation for contractor incentives for early completion of the fabrication of the skid bent and skid beam of the East Tie-In
portion of the Temporary Bypass Structure (Bridge # 34-0006 (TEMP)).

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that will allow for the
tie in of the new east span of the San Francisco Oakland Bay Bridge to Yerba Buena Island. The TBS encompasses three
main structures, the East Tie-In to the existing bridge, the West Tie-In (WT]I) to Yerba Buena Island, and the Viaduct structure
between the two tie ins.

A December 14, 2006 Department strategy memorandum, approved by Tony Anziano, Toll Bridge Program Manager, and

Richard Land, Chief Engineer, recommended that the Department assume the design responsibility for the East Tie-In (ETI)
structure. Based on this memorandum, the design of the structure was changed from a design that incorporated the existing
steel truss bridge with the new structure to a design that replaces the existing structure with a new structure (roll out / roll in).

This supplemental was anticipated by the original Contract Change Order No. 166, which has been approved and executed.
Approval for this change order from the TBPOC was granted on December 23, 2008. As such it is not necessary for the
Contractor to sign this supplemental, which will be processed unilaterally. Compensation for this change shall be performed
as an Adjustment of Compensation at Agreed Unit Price for a total cost of $900,000.00, which can be financed through the
Contingency Fund.

Adjustment of contract time is deferred pending completion of the work specified in this change as it may become the
controlling operation in accordance with Section 8-1.07 "Liquidated Damages”, of the Standard Specifications and Section 10-
1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of the
Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions.

This change was concurred with by Alec Melkonians - Asst. Project Manager and Hong Wong - Project Engineer.

Maintenance concurrence is not required, as this work does not affect any permanent roadway features.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 CCO: 166 -1 DATE: 5/13/2009 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Bijil Casey, Resident Engineer Date THIS REQUEST TOTAL TO DATE
Bridge Engineer: Dat ITEMS $0.00 $0.00
idge Engineer: , ate FORCE ACCOUNT $0.00 $0.00
Project Engineer: Hong Wong, PE Date 5/13/09 | AGREED PRICE $0.00 $0.00
Project Manager: Alec Melkonians Date 5/13/09 | ADJUSTMENT $900,000.00 $2,928,950.00
FHWA Rep.: Date TOTAL $900,000.00 ~ $2,928,950.00
) ’ FEDERAL PARTICIPATION
Environmental: Date . e — -
o D D PARTICIPATING U PARTICIPATING IN PART NONE
Other (specify): ate D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Other (specify) e Date FEDERAL SEGREGATION (if more than one Funding Source or P.L.P, type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [(] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Bob Molera, HQ CCO Engineer Date 5/15/09 FEDERAL FUNDING SOURGE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 85814,




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 20
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 1471 Suppl. No. 0 | Contract No. 04 - 0120R4 ' Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

To: CC MYERS INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Perform all work shown on the plan sheets and specifications of Pages No. 3 through 20 of this change order for the rolt ou
of the Span YB4 steel truss of the existing structure (Bridge No. 33-0025) and the roll in of the steel truss of the East Tie-In
portion of the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP)).

Compensation paid under this change order includes all costs associated with the following 4 items of work;

1) Furnishing, installing, and removing all equipment and material necessary to perform the roll out and roll in operations in
accordance with the plans and specifications of this change order and the approved shop drawings (Listed as SAP No:
7000043592; Project No: 0010026943-P038-D) pertaining to the roll out and roll in operations as issued by Mammoet USA
Inc. and as authorized by the Engineer. This work includes but is not limited to furnishing and installing the skid shoes, skid
tracks, and skid assembly; push pull units; tow bars; hydraulic jacks; and all appurtenances.

2) Furnishing and installing the 8 structural steel supports installed between the bottom chord and the skid beam for both
the YB4 and ET! trusses necessary for the roll out and roll in operations in accordance with the plans and specifications of
this change order and the approved shop drawings (Listed as SAP No: 7000043592; Project No: 0010026943-P038-D)
pertaining to the roll out and roll in operations as issued by Mammoet USA Inc. and as authorized by the Engineer. This
work includes but is not limited to furnishing and installing all distribution, stability, transverse and haunch beams; all pot
bearings, plates and shims; all support brackets; and all appurtenances.

3) Performing the actual roll out and roll in operations of the YB4 and ETI steel truss spans except for any costs specifically
excluding in this change order.

4) All costs incurred by Mammoet USA Inc. concerning the roll out of the existing Span YB4 and the roll in of the new steel
truss of the East Tie-In.

For this work, the Contractor shall be compensated a lump sum of $10,147,370.00. Except for the items of work
specifically excluded in this change order, this sum constitutes full and final compensation, including all markups, for all
costs associated with the work of this change.

All costs associated with the following 7 items of work are excluded from this change order:;

1) Support costs concerning work to be performed by C.C. Myers Inc. and their steel erection subcontractor Danny's
Construction Co., Inc. during the actual roll in and roll out operations of the YB4 and ETI steel truss spans to be performed
during the extended weekend closure of the San Francisco Oakland Bay Bridge.

2) The removal of the 8 structural steel supports installed between the bottom chord and the skid beam for both the YB4
and ETI trusses as defined by ltem 2 in the above section.

3) Furnishing and installing concrete barrier and placing pavement delineation for the ET! truss after the structure is rolled
into its permanent alignment.

4) Furnishing and installing the Bent 52A and Pier E1 expansion joints and expansion joint steel barriers.

5) Furnishing and installing the Bent 52A and Pier E1 permanent bearings.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 20
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 171 ‘ Suppl. No. g | Contract No. 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

8) Any costs associated with the actual closure of the San Francisco Oakland Bay Bridge.

7) Work associated with the implementation and maintenance of the Contractor’'s Storm Water Pollution Prevention Plan
and erosion control, including concrete washouts.

Any costs associated with these 7 items of work shall be paid under separate change orders.
Flagging costs associated with this work shall be paid under Change Order No. 1 with these costs being paid at 50% by the

Department. The remaining flagging costs are considered to be included in the lump sum compensation provided under
this change order.

The compensation provided under this change order is based on the roll out and roll in operations being performed over
during the full closure of the San Francisco Oakland Bay Bridge beginning at 8:00 PM on September 3, 2009 and ending n
later than 5:00 AM on September 8, 2009.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time extension will be made in accordance with Section 8-1.07, "Liquidated Damages", of the Standard
Specifications and Section 10-1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of
the Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions.

Total Cost of Extra Work at Lump Sum ................... $10,147,370.00

All payment clauses contained within the specifications cited under this change order are superseded by the agreed lump
sum payment method specified above.

Estimated Cost: Increase Decrease ] $10,147,370.00

Deferred

By reason of this order the time of completion will be adjusted as follows:
Submitted by .

Signature Resident Engineer Date
BILL CASEY

Signature SFOBB Construction Manager Date
MIKE FORNER

SFOBQ Cybnstrué on Manaéer
MIKE FORNER

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

Signature ate

NOTE: if you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptanc
Signature

{Print name and title)




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 512612009 Page 1 of 2
TO: MIKE FORNER / DEANNA VILCHECK FILE:  EA. 04 - 0120R4
CO-RTE-PM  SF-80-12.6/13.2
FROM: BILL CASEY FED.NO. ACBRIM-080-1(097)N
CCO#. 171 ’ SUPPLEMENT#: @  Category Code: CHXX ’ CQNTINGENCY BALANCE (incl. this change)  $48,845,213.59
COST: $10,147,370.00 INCREASE ¥ DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? W YES [INO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST INACCORDANCE WITH ] YES [ NO
’ $0.00 ENVIRONMENTAL DOCUMENTS? -
CCO DESCRIPTION: PROJECT DESCRIPTION:
ET! Roll Out / Roll In - ’ CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE
o o . P . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change) :
475 Day(s) | DEF Day(s) 1195 Day(s) 252 % 8

THIS CHANGE ORDER PROVIDES FOR:
the roll out of the existing steel truss and the roll in of the new steel truss of the East Tie-In structure.

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that will allow for the
tie in of the new east span of the San Francisco Oakland Bay Bridge to Yerba Buena Island. The TBS encompasses three
main structures, the East Tie-In (ETI) to the existing bridge, the West Tie-In (WTI) to Yerba Buena Island and the Viaduct
structure between the two tie ins.

The original contract was awarded as a performance based contract with the contractor responsible for the design of the
structures based upon meeting specified design criteria. The Department issued a December 14, 2006 memo entitled
Strategy for South-South Detour Contract Completion which was approved by Tony Anziano (Toll Bridge Program Manager),
Richard Land (Chief Engineer) and subsequently by the TBPOC. This memo recommended that the design of the ETI
structure be assumed by the Department as opposed to the as-bid performance based contractor design.

The new design of the ET! structure provides for a roll-out / roll-in concept with a new double deck steel truss span being
erected adjacent to the existing span and then rolled into place after the existing span is rolled out. This change order
provides for the actual operations concerning the roll out of the existing structure and the roll in of the new structure.

The work encompassed under this change includes furnishing and erecting the 8 separate steel support structures that
distribute the weight of the 2 trusses to the skid bent support system during the roll out and roll in (RORI) operations along
with furnishing, installing and removing the 8 skid assemblies, including push pull units and hydraulic jacks, which will provide
for the actual roll out and roll in of the structures.

The RORI operations are currently scheduled to be performed over a planned 4-day closure of the San Francisco Oakland
Bay Bridge during Labor Day Weekend of 2009. Support costs associated with this work during the actual weekend along with
the removal of the 8 structural steel supports and numerous other operations indirectly associated with the RORI| operations
and weekend closure are deferred and shall be paid under separate change orders. The complete scopes of many of these
deferred items of work have not been clearly defined to date. Other items of work have been paid under separate change
orders as those scopes of work have been defined and compensation has been agreed to.

Compensation for the work of this change shall be paid as extra work at an agreed lump sum price of $10,147,370.00, which
shall be financed from the contract’s contingency funds. A cost analysis is on file.

Adjustment of contract time is deferred pending completion of the work specified in this change as it may become the
controlling operation in accordance with Section 8-1.07 "Liquidated Damages", of the Standard Specifications and Section 10-
1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of the
Standard Specifications and Section 10-1.20 "Time Related Overhead” of the Special Provisions.

This change was concurred by Alec Melkonians - Asst. Project Manager, Hong Wong - Project Engineer, and Patrick Treacy -
HQ Asst. Construction Coordinator. TBPOC Approval pending.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (816) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

EA: 0120R4 CCO:171-0 DATE: 5/26/2009 Page 2 of 2

Maintenance concurrence is not required as this change doesn't affect any permanent roadway features.

ESTIMATE OF COST

THIS REQUEST TOTAL TO DATE

ITEMS $0.00 $0.00
FORCE ACCOUNT $0.00 $0.00
AGREED PRICE $10,147,370.00 $10,147,370.00
ADJUSTMENT $0.00 $0.00
TOTAL $10,147,370.00 $10,147,370.00

FEDERAL PARTICIPATION

[ ] PARTICIPATING [T] PARTICIPATING IN PART
[] NON-PARTICIPATING (MAINTENANCE)

NONE
[ JNON-PARTICIPATING

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P, type)
[[Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS

CONCURRED BY: o

Construction Engineer:  Bill Casey, Resident Engineer Date
Bridge Engineer: Date
Project Engineer: Hong Wong, PE Date
Project Manager: Alec Melkonians Date
FHWA Rep.: Date
Environmental: Date
Other (specify): Patrick Treacy, HQ Asst.Const.Co Datg
Other (specify): Date
District Prior Approval By: Déte
HQ (issue Approve) By,  Bob Molera, HQ CCO Engineer Date
Resident Engineer's Signature: Date

FEDERAL FUNDING SOURCE PERCENT

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 184 | Suppl.No. @ | Contract No. 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

To: CC MYERS INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Provide compensation to the Contractor for additional costs, incurred by the Contractor’s fabricator Stinger Welding Inc.,
during the fabrication of the steel truss of the East Tie-In portion of the Temporary Bypass Structure (Bridge No. 34-0006
(TEMP)) due to Department delays, changes and impacts to the fabrication process.

For these costs, the Contractor shall be compensated a lump sum of $3,000,000.00. In the event the Contractor document

additional costs incurred due to Department delays, changes or impacts to the truss fabrication, a supplemental change
order shall be issued to provide compensation for those costs.

Total Cost of Adjustment of Compensation at Lump Sum .................... $3,000,000.00

Estimated Cost: Increase Decrease | $3,000,000.00

By reason of this order the time of completion will be adjusted as follows Deferred

Signature Resident Engineer Date

BILL CASEY
Signature SFOBB Construction Manager Date
MIKE FORNER

Engs
Signature SFOBB Construction Manager Date
MIKE FORNER
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor

{Print name and title)




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 571472000 Page 1 of 2
TO: MIKE FORNER / DEANNA VILCHECK FILE.  EA. 04 - 0120R4
- CO-RTE-PM  SF-80-12.6/13.2

FROM: BILL CASEY FED.NO. ACBRIM-080-1(097)N
CCO#:. 184 SUPPLEMENT# @ C;tegory nge: CHXX CONTINGENCY BALANCE (incl. this change) $573,8798’,143.60
COST:  $3,000,000.00 INCREASE ¥ DECREASE [] | HEADQUARTERS APPROVAL REQUIRED?  [] YES [} NO

. IS THIS REQUEST IN ACCORDANCE WITH v YES M NO
SUPPLEMENTAL FUNDS PROVIDED: \

- 8000 E\VIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Stinger ETI Truss Fabrication Impacts CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE -
i . ! © Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Ad. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
475 Day(s) DEF Day(s) 1195 Day(s) 252 % 8

THIS CHANGE ORDER PROVIDES FOR:

partial compensation of additional costs incurred by the Contractor due to Department impacts to the steel fabrication of the
East Tie-In truss.

This project, the Temporary Bypass Structure (TBS), provides for the construction of a detour that will allow for the tie in of the
new east span of the San Francisco Oakland Bay Bridge to Yerba Buena Island. The TBS encompasses three main
structures, the East Tie-In (ETI) to the existing bridge, the West Tie-In (WTI) to Yerba Buena Island, and the Viaduct structure
between the two tie ins.

Contract Change Order No. 140 was issued in the amount of $10,920,525.00 to provide for the fabrication of the steel truss of
the ET1 portion of the structure. During the fabrication of this truss, the contractor incurred considerable impacts due to
Department delays associated with the approval of truss shop drawings and various Department changes to the design of the
truss. Based on these delays and changes, the contractor has requested approximately $8,500,000.00 in compensation.

A review of these submitted costs has determined significant compensation owed to the contractor based on entitlement.
However, additional analysis remains to be performed based on further documentation of impacts and actual costs incurred.

This change accounts for partial compensation of the contractor's total incurred costs pending final resolution and verification
of said costs.

The contractor shall be paid the lump sum of $3,000,000.00, which accounts for partial compensation due the contractor, in
order to mitigate incurring further interest, loan fees, and miscellaneous bank charges resulting from these Department
impacts. Further compensation due the contractor is currently under discussion and is contingent upon the contractor
providing additional information regarding this issue including but not limited to independent overhead audits, detailed cost
analyses, fabrication timelines, and planned versus actual production rates. Further compensation will be provided under a
separate supplemental change order once the final compensation package has been agreed to.

Compensation shall be paid as an adjustment of compensation at a lump sum of $3,000,000.00.and shall be funded through
the contract's contingency funds. A cost analysis is on file.

Adjustment of contract time is deferred pending completion of the work specified in this change as it may become the
controlling operation in accordance with Section 8-1.07 "Liquidated Damages”, of the Standard Specifications and Section 10-
1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of the
Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions.

This change was concurred with by Alec Melkonians - Asst. Project Manager, Hong Wong - Project Engineer, and Patrick
Treacy - HQ Asst. Construction Coordinator. Approval from the TBPOC is pending.

Maintenance concurrence is not required, as this change order is an administrative change.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information cail: (816) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

EA: 0120R4 CCO: 184-0 DATE: 5/14/2009  Page 2 of 2

CONCURRED BY:

ESTIMATE OF COST

THIS REQUEST TOTAL TO DATE

ITEMS $0.00 $0.00
FORCE ACCOUNT $0.00 $0.00
AGREED PRICE $0.00 $0.00
ADJUSTMENT $3,000,000.00 $3,000,000.00
TOTAL $3,000,000.00 $3,000,000.00

FEDERAL PARTICIPATION

Construction Engineer: Date

Bridge Engineer: Date

Project Engineer: Hong Wong, PE D‘artﬁe 5/14/09

Project Manager: Alec Melkonians Date 5/14/09

FHWA Rep.: ” Date
Environmehtél:ﬂ Daté

Other (specify): Patrick Treacy, HQ Asst.Const.Co Date 5/19/09

[T] PARTICIPATING IN PART [/} NONE
[ INON-PARTICIPATING

[] PARTICIPATING
[ ] NON-PARTICIPATING (MAINTENANCE)

FEDERAL SEGREGATION
[_JcCo FUNDED PER CONTRACT

(if more than one Funding Source or P.I.P. type)
D CCO FUNDED AS FOLLOWS

Other (specify): Date
District Prior ApproVa! By: Date
HQ (lssue Approve) By:  Bob Molera, HQ CCO Engineer Date
Resident Er;éineer's Signature: Date

FEDERAL FUNDING SOURCE PERCENT

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information cali: (816) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 11

CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO 186 Suppl. No. § | Contract No. 04 - 0120R4 | Road SF-80-12.6/13.2 i FED. AID LOC.: ACBRIM-080-1(097)N
To: CC MYERS INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

Provide miscellaneous additional changeable message and detour signing, in addition to that shown on Sheet 2 through 11
of this change order, as determined by the Engineer.

Estimated Cost of Extra Work at Force Account .................... $200,000.00

Extra Work at Lump Sum:

Perform the following work pertaining to the full closure of the San Francisco Oakland Bay Bridge (SFOBB) over the 2009
Labor Day Weekend:

1) Furnish, install and maintain a maximum of 160 (EA) programmable changeable message signs at the designated
locations as shown on Sheet 2 through 11 of this change order and as determined by the Engineer. All signs shall be
placed in accordance with the dates and messages as shown.

2) Furnish and install all temporary signing as shown on Sheet 2 through 6 of this change order prior to the implementation
of the Labor Day Weekend SFOBB closure and remove all signing after the closure is completed.

3) Provide all traffic control necessary to implement the SFOBB Labor Day weekend closure in accordance with Sheet 2
through 6 of this change order. The closure shall begin at 8:00 PM on September 3, 2009 and shall end no later than 5:00
AM September 8, 2009 or as determined by the Engineer. Traffic control shall include providing access to Yerba Buena
Island and Treasure Island from the City of San Francisco as determined by the Engineer.

For this work, the Contractor shall be compensated an agreed lump sum of $2,435,910.00. This lump sum constitutes full
and final compensation, including all markups, for the work specified under this change order.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time extension will be made in accordance with Section 8-1.07, "Liquidated Damages", of the Standard
Specifications and Section 10-1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of
the Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions.

Total Cost of Extra Work at Lump Sum .................... $2,435,910.00



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 11
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 186 | Suppl.No. g | Contract No. 04 - 0120R4 | Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N

Estimated Cost: Increase V] Decrease [ $2,635,910.00

By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by

Signature Resident Engineer Date
BILL CASEY

Signature SFOBB Construction Manager Date
MIKE FORNER

Engineer Approval

Signature SFOBB Construction Manager Date
MIKE FORNER

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by
Signature

(Print name and title)




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/21/2009  Page 1 of 2
TO: MIKE FORNER / DEANNA VILCHECK FILE:  EA. 04 - 0120R4
CO-RTE-PM  SF-80-12.6/13.2
FROM: BILL CASEY FED.NO. ACBRIM-080-1(097)N
CCO# 186 1‘ SUPPLEMENT# g | Category Code: CHTK CONTINGENCY BALANCE (incl. this change) $611382’523_59
COST: $2,635,910.00 INCREASE ¥ DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
' ) ENVIRONMENTAL/_QOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
2009 Labor Day Weekend Traffic Control CONSTRUCT ROUTE 80 TEMP BYPA§WS”STRUCTLVJVRE
(i . . L Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) { CCO(s): (including this change) !

475 Day(s) DEF Day(s) 1195 Day(s) 252 % | 8 |
THIS CHANGE ORDER PROVIDES FOR:

compensation to the contractor for performing all freeway and ramp closures and for placing and maintaining all advance
signing and detour signing for the closure of the San Francisco Oakland Bay Bridge (SFOBB) during Labor Day Weekend of
2009.

The project calls for the construction of a Temporary Bypass Structure (TBS) in order to allow for the tie in of the new SFOBB
east span to the existing Yerba Buena Island (YBI) concrete viaduct. As part of this work, a full closure of the SFOBB will take
place during Labor Day Weekend 2009 to allow for traffic to be placed on the bypass structure over that weekend.

Project Development has provided a traffic management plan concerning the closure of the bridge, related detour signing and
the regional placement of changeable message sign to provide advance notice to the traveling public. This change order
provides for the implementation of this traffic management plan pertaining to the actual closure of the bridge and the
placement of the detour and advance warning signing.

Major costs associated with this planned 4-day closure include the placement and operation of 160 portable changeable
message signs spread over a regional area with many in place over a three week period, traffic control costs associated with
the closure of the freeway and numerous ramps at both the west and east approaches to the SFOBB, and the placement of
all detour signing associated with this closure.

Compensation for this work shall be paid as extra work at an agreed lump sum of $2,435,910.00. Any additional
miscellaneous signing beyond that called for on the change order shall be paid as extra work at force account at an estimated
cost of $200,000.00. The total estimated change order cost of $2,635,910.00 shall be financed from the contract's
contingency funds. A cost analysis is on file.

Adjustment of contract time is deferred pending completion of the work specified in this change as it may become the
controlling operation in accordance with Section 8-1.07 "Liquidated Damages", of the Standard Specifications and Section 10-
1.20 "Time Related Overhead (TRO)" of the Special Provisions.

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of the
Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions.

This change was concurred by Alec Melkonians - Asst. Project Manager, Hong Wong - Project Engineer, and Patrick Treacy -
HQ Asst. Construction Coordinator. TBPOC Approval pending.

Maintenance concurrence is not required as this change doesn't affect any permanent roadway features.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: {(916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 CCO:186-0 DATE: 5/21/2009  Page 20of 2
CONCURRED BY: ESTIMATE OF COST B
Construction Engineer: Date THIS REQUEST TOTAL TO DATE
Bridge Engineer Date TEMS $0.00 $0.00
i .

ge =ng FORCE ACCOUNT $200,000.00 $200,000.00
Project Engineer: Hong Wong, PE Date AGREED PRICE $2,435,910.00 $2,435,910.00
Project Manager: Alec Melkonians Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $2,635,910.00 ~ $2,635,910.00

Dat FEDERAL PARTICIPATION
ate

Environmental:

Other (specify): Patrick Treacy, HQ Asst.Const.Co

Date

[] PARTICIPATING
[ ] NON-PARTICIPATING (MAINTENANCE)

[] PARTICIPATING IN PART

NONE
[]NON-PARTICIPATING

Other (specify): Date FEDERAL SEGREGATION  (if more than one Funding Source or P.1.P, type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (issue Approve) By:  Bob Molera, HQ CCO Engineer Date FEDERAL FUNDING SOURCE PERCENT

Resident Engineer’s Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




|/ TOLL BRIDGE PROGRAM
_OVERSIGHT COMMITTEE

A T T Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  May 28, 2009
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  Agenda No.- 4a
Progress Reports
ftem- 1yt May 2009 Monthly Progress Report

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

Included in this packet is a draft May 2009 Monthly Progress Report, for your
information. TBPOC approval of this report, through PMT delegation, is anticipated as
soon as updated expenditure data and final comments are incorporated.

Attachment(s):
Draft May 2009 Monthly Progress Report (see end of binder)
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ITEM 5: PROGRAM ISSUES

a. PMT Efficiency Recommendations
(Final documents still in process. To be provided as soon as

available.)
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Toll Bridge Program Oversight Committee

Map of Bay Area Toll Bridges

* The Golden Gate Bridge is owned and operated by the Golden Gate Bridge, Highway, and Transportation District.



Introduction

In July 2005, Assembly Bill (AB) 144 (Hancock) created the Toll Bridge Program Oversight Committee (TBPOC) to implement a
project oversight and project control process for the Benicia-Martinez Bridge project and the State Toll Bridge Seismic Retrofit
Program projects. The TBPOC consists of the Caltrans Director, the Bay Area Toll Authority (BATA) Executive Director and the
Executive Director of the California Transportation Commission (CTC). The TBPOC's project oversight and control processes
include, but are not limited to, reviewing bid specifications and documents, providing field staff to review ongoing costs,
reviewing and approving significant change orders and claims in excess of $1 million (as defined by the committee) and
preparing project reports.

AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as being under the
direct oversight of the TBPOC. The Toll Bridge Seismic Retrofit Program includes:

Toll Bridge Seismic Retrofit Projects Seismic Safety Status

San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Complete
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete
San Mateo-Hayward Bridge Seismic Retrofit Complete
Richmond-San Rafael Bridge Seismic Retrofit Complete
1958 Carquinez Bridge Seismic Retrofit Complete
1962 Benicia-Martinez Bridge Seismic Retrofit Complete
San Diego-Coronado Bridge Seismic Retrofit Complete
Vincent Thomas Bridge Seismic Retrofit Complete

The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects called the Regional Measure 1 (RM1) Toll
Bridge Program under the responsibility of BATA and Caltrans. While the rest of the projects in the RM1 program are not
directly under the responsibility of the TBPOC, BATA and Caltrans will continue to report on their progress as an informational
item. The RM1 program includes:

Regional Measure 1 Projects Open to Traffic Status

Interstate 880/State Route 92 Interchange Reconstruction Construction
1962 Benicia-Martinez Bridge Reconstruction Construction
New Benicia-Martinez Bridge Open
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open
Westbound Carquinez Bridge Replacement Open
San Mateo-Hayward Bridge Widening Open
State Route 84 Bayfront Expressway Widening Open
Richmond Parkway Open



Toll Bridge Program Oversight Committee

SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

Toll Bridge Seismic Retrofit Program
Risk Management

A major element of Assembly Bill 144 of 2005, the law
creating the TBPOC, was legislative direction to
implement a more aggressive risk management program.
Such a program has been implemented in stages over
time to ensure development of a robust and
comprehensive approach to risk management. We have
reached a milestone with our risk management program
with all elements now fully incorporated, resulting in one
of the most detailed and comprehensive risk
management programs in the country today. From this
point forward, we will adopt a “50 percent probability”
standard when assessing and reporting risks, which
results in major cost forecast revisions for the Self-
Anchored Suspension Span (SAS) Superstructure and
Yerba Buena Island Detour (YBID) contracts and for
programmatic risks. Our forecasts are based on an
assessment of risks that are 50 percent probable to be
realized. It is possible our forecasts could decrease as
risks are resolved and retired. Nonetheless, we want to
ensure that the public is fully informed of the risks we
have identified and the possible expense they could
necessitate. It is important to note that, even if all these
risks were to be realized, there still would be $129.3
million remaining in the contingency reserve.

The risk management program is described in more
detail on pages 42 through 46 of this report.

East Tower Shaft Lift 1 in Blast Shop

San Francisco-Oakland Bay Bridge
Shear-Leg Crane Barge Arrived in San Francisco Bay on (SFOB B) East Span SeismiC
Replacement Project

SAS Superstructure Contract

The contractor for the Self-Anchored Suspension (SAS)
Bridge, American Bridge/Fluor, continues work on both
the fabrication of major bridge components around the
world and on the temporary support structures in the bay.

The contractor has reported that fabrication of the steel
tower and roadway boxes has fallen behind schedule due
to the shop preparation process and the complexity of the
fabrication. This delay is putting pressure on the
westbound opening of the bridge in 2012, but has not yet
affected the expected full opening date of the bridge in
2013. The TBPOC and the contractor continue to

Temporary Support Structures for the SAS Bridge Erection

2
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Yerba Buena Island Detour Structure Under Construction

negotiate a mitigation proposal. The cost for this
agreement is included in the revised forecast for the
project. The TBPOC and contactor continue to evaluate all
options to accelerate the project. Caltrans is also continuing
their quality assurance process so that no part of the new
bridge will be shipped unless it is fit to be installed.

Out on the bay, the contractor continues to erect the
temporary support structures that span from Yerba Buena
Island to the Skyway. These structures will support the SAS
bridge before the cable system is installed. With the arrival
of the shear-leg crane barge from China on March 12,
2009, the longer and heavier segments of the temporary
support structures can be lifted into place.

To further mitigate future project risks, Caltrans has
established risk management teams to evaluate future
potential risks to completing the project on time and on
budget. In particular, teams are reviewing cable erection
plans and mitigation schedules. Based on the last risk
management assessment, there is a potential for a $227.4
million increase on the contract.

Yerba Buena Island Detour Contract

The Yerba Buena Island Detour contractor, CC Myers,
continues to erect the detour structure that will divert traffic
off the existing bridge to the detour structure that will tie the
existing bridge to the Yerba Buena Island tunnel. The traffic
switch has been scheduled for Labor Day Weekend 2009
and will require a full closure of the Bay Bridge over an
extended holiday weekend. In addition to work on the
detour structure, the contractor is making progress on a
number of accelerated foundations for the future transition
structure from the SAS to the tunnel.

Based on the last risk management assessment, there is
potential for a $84.5 million increase for the contract. Risks
include the cost to potentially postpone Labor Day weekend
2009 operations due to unexpected high winds and
unexpected construction challenges during the demolition
of the old structure. These risks are being addressed via
collaborative on-site meetings between Caltrans and the
contractor to actively identify and resolve issues early and
at the least cost.

The Department will be requesting a capital budget revision
to the contract from the TBPOC in June 2011 to fund risk
mitigation and management actions.

I —— 3
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SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

The Completed West Approach Replacement Project

TBSRP Capital Outlay Support

Based on initial discussions with our contractors, early
completion of the East Span Project was believed to be
highly possible and sufficient to mitigate potential identified
support cost increases. The support cost increases are due
primarily to the need to re-advertise the SAS contract and by
decisions made to increase our opportunities for early
completion of the East Span project and potential for support
cost savings. These decisions include a 12-month schedule
extension provided during bid time to attract the maximum
number of bidders for the SAS contract and extension of the
YBI Detour contract to advance future foundation and
column work of the transition structure and west end deck
reconstruction. Since we now judge early completion and the
attendant cost savings to be less likely, we forecast a
potential drawdown of $214.5 million from the program
contingency for project support. Further increases in project
support costs would be expected if the project is delayed
beyond the 2013 bridge opening date.

TBSRP Programmatic Risks

This category includes risks that are not yet scoped within
existing contracts and/or spread across multiple contracts.
The interdependencies between all the contracts in the
program result in the potential for delays on one contract to
impact the other contracts in the overall program of
contracts. We forecast a net potential drawdown of $117.2
million from the program contingency for these risks.

SFOBB West Approach Seismic
Replacement Project

Caltrans certified seismic safety on the San Francisco-
Oakland Bay Bridge West Approach Seismic Replacement
Project in December 2008 - eight months ahead of schedule.
On February 9, 2009, Caltrans reopened the Harrison Street
westbound off-ramp from the Bay Bridge, which was closed
for over three years for construction. The project was
completed on April 8, 2009.
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Seismic Retrofit of the Dumbarton and
Antioch Bridges

When first conceived, the Toll Bridge Seismic Retrofit
Program only identified seven of the nine state-owned toll
bridges to be in need of seismic retrofit, excluding the
Dumbarton and Antioch bridges. Further seismic
vulnerability studies were completed by Caltrans and BATA
on those structures, which determined that both structures
were in need of retrofit based on current seismic
standards. While final designs for the retrofit of the bridges
are still being prepared, the total cost to retrofit both
structures is estimated to be $950 million. State
Assemblyman Tom Torlakson is sponsoring Bill AB1175 to
amend the Toll Bridge Seismic Retrofit Program to include
Antioch Bridge the Antioch and Dumbarton bridges and to make the
projects eligible for TBSRP funding.

Regional Measure 1 Toll Bridge
Program Cost Forecast Update

BATA has identified $30 million in savings from completed
Regional Measure 1 (RM1) projects, including the new
Carquinez Bridge and San Mateo-Hayward Bridge
widening projects. The savings will be transferred to the
Toll Bridge Rehabilitation Program (TBRPO for ongoing
upkeep of the bridges and related toll facilities. BATA plans
to make the program budget revisions at its June 2009
meeting.

New Benicia-Martinez Bridge Project

New Bicycle/Pedestrian Pathway on Benicia Martinez Bridge On the 1962 Benicia-Martinez Bridge Modification Contract,
work to modify the southbound I-680 bridge to add an
additional traffic lane and bicycle/pedestrian lane is
proceeding. Caltrans is forecasting the work to be
completed at least four months ahead of schedule in
August 2009.

Interstate 880/State Route 92
Interchange Reconstruction Project

On the Interchange Reconstruction Contract, the new east
Route 92 to North Interstate 880 direct connector structure
(ENCONN) was completed and opened to detour traffic on
May 16, 2009. The Department and BATA have revised
the support forecast for the project. The increase in support
is due to extended advertisement for the project and
weather delays. The project is still forecast to be completed
as planned in June 2011.

New East Route 92 to North Interstate 880 Direct Connector
Under Construction

I — 5
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Toll Bridge Seismic Retrofit Program Cost Summary

Contract AB 144/SB 66 TBPOC Current CosttoDate ~ CurrentCost  CostVariance  Cost Status
Status Budget Approved TBPOC (Mar 2009) Forecast
(Jul 2005) Changes Approved (Mar 2009)
Budget
(Mar 2009)
a b c=a+th d e f=e-c
SFOBB East Span Seismic Replacement
Capital Outlay Construction
Skyway Completed 1,293.0 (38.9) 1,254.1 1,236.8 12541 - [ J
SAS Marine Foundations Completed 3135 (32.6) 280.9 275.0 280.9 . ([ ]
SAS Superstructure 1,753.7 - 1,753.7 6776 1,981.1 2274
YBI Detour 1320 3102 4422 300.7 526.7 845 [
YBI Transition Structures (YBITS) 299.3 (23.2) 276.1 - 278.0 19
YBITS 1 - 2153
YBITS 2 - 59.4
YBITS Landscaping - 33
Oakland Touchdown 2838 - 2838 161.2 290.6 6.8
0TD1 1533 2146 (]
OTD 2 - 62.0 [
OTD Electrical Systems - 44 ®
Submerged Electric Cable Completed 79 9.6 [ J
Existing Bridge Demolition 239.2 - 239.2 = 222.0 27.2) o
Stormwater Treatment Measures Completed 15.0 33 183 16.7 183 [ ]
Other Completed Contracts Completed 90.3 - 90.3 89.2 903 [
Capital Outlay Support 959.3 - 959.3 7039 1,1738 2145 [ ]
Right-of-Way and Environmental Mitigation 724 - 724 51.1 724 [
Other Budgeted Capital 351 (33) 318 0.7 77 (24.1) [
Total SFOBB East Span Replacement 5486.6 2155 5,702.1 35129 6,195.9 4938
SFOBB West Approach Replacement
Capital Outlay Construction Completed 309.0 41.7 350.7 318.6 350.7
Capital Outlay Support 120.0 - 120.0 114.8 120.0 B [ ]
Total SFOBB West Approach Replacement 429.0 417 470.7 4334 470.7
Completed Program Projects Completed 18394 (97.5) 1,741.9 1,7132 1,7419
Miscellaneous Program Costs 30.0 - 30.0 247 30.0
Net Programmatic Risks - - - - 1172 1172
Program Contingency 900.0 (159.7) 7403 - 129.3 (611.0)
Total Toll Bridge Seismic Retrofit Program 8,685.0 - 8,685.0 5,684.2 8,685.0 - [ J

@®  Within approved schedule and budget
Identified potential project risks that could significantly impact approved schedules and budgets if not mitigated
@®  Known project impacts with forthcoming changes to approved schedules and budgets

ey
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Toll Bridge Seismic Retrofit Program Schedule Summary

AB144/SB 66 TBPOC Current TBPOC Current Schedule Schedule Status ~ Remarks/Notes
Project Approved Approved Completion Variance
Completion Changes Completion Forecast (Months)
Schedule (Months) Schedule (Mar 2009)
Baseline (Mar 2009)
(Jul 2005)
g h i=g+h j k=j-i |
SFOBB East Span Seismic Replacement
Contract Completion
Skyway Apr 2007 8 Dec 2007 Dec 2007 - [ ] See Page 32
SAS Marine Foundations Jun 2008 (6) Jan 2008 Jan 2008 - [ ] See Page 22
SAS Superstructure Mar 2012 12 Mar 2013 Mar 2013 - See Page 23
YBI Detour Jul 2007 35 Jun 2010 Nov 2010 5 See Page 16
YBI Transition Structures (YBITS) Nov 2013 12 Nov 2014 Nov 2014 - See Page 20
YBITS 1 Sep 2013 Sep 2013
YBITS 2 Nov 2014 Nov 2014
YBITS Landscaping TBD TBD
Oakland Touchdown Nov 2013 12 Nov 2014 Nov 2014 - See Page 34
OTD1 May 2010 May 2010 o
OTD 2 Nov 2014 Nov 2014 [
OTD Electrical Systems TBD TBD [ J
Submerged Electric Cable Jan 2008 Jan 2008 [ ]
Existing Bridge Demolition Sep 2014 12 Sep 2015 Sep 2015 [ ]
Stormwater Treatment Measures Mar 2008 - Mar 2008 Mar 2008 [ ]

SFOBB East Span Bridge Opening and Other Milestones

OTD West bound Access Jan 2010 Jan 2010
YBI Detour Open Sep 2009 Sep 2009 ® See page 18
West bound Open Sep 2011 12 Sep 2012 Dec 2012 3 See page 2
East bound Open Sep 2012 12 Sep 2013 Sep 2013 - ®

SFOBB West Approach Replacement [ J
Contract Completion Aug 2009 @ Jan 2009 Jan 2009 [ ] See page 39

Notes: 1) Figures may not sum up to totals due to rounding effects.
2) TBSRP Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with quarterly risk analysis assessments for the TBSRP Projects.



Toll Bridge Program Oversight Committee

Regional Measure 1 Program Cost Summary

Contract BATA BATA CurrentBATA  CosttoDate ~ CurrentCost  Cost Variance  Cost Status
Status Baseline Approved Approved (Apr 2009) Forecast
Budget Changes Budget (Apr 2009)
(Jul 2005) (Apr 2009)
a b c=a+th d e f=e-c
New Benicia-Martinez Bridge
Capital Outlay Construction Construction 861.6 1735 1,035.1 985.8 1,035.6 0.5 [ ]
Capital Outlay Support 157.1 35.2 192.3 188.2 192.1 0.2)
Capital Outlay Right-of-Way 204 (0.1) 20.3 17.0 20.3
Project Reserve 20.8 4.0 24.8 245 0.3
Total New Benicia-Martinez Bridge 1,059.9 212.6 1,272.5 1,191.0 1,272.5
Interstate 880/Route 92 Interchange Reconstruction
Capital Outlay Construction Construction 94.8 60.2 155.0 61.2 155.0 - [ ]
Capital Outlay Support 28.8 26.2 55.0 46.9 63.4 8.4 o
Capital Outlay Right-of-Way 9.9 7.0 16.9 11.6 16.9 - [ J
Project Reserve 0.3 17.8 18.1 9.7 (8.4)
Total 1-880/SR-92 Interchange Reconstruction 133.8 111.2 245.0 119.7 245.0
Completed Program Projects 918.9 918.9 878.5 888.9 (30.0)
Total Regional Measure 1 Toll Bridge Program 2,112.6 323.8 2,436.4 2,189.2 2,406.4 (30.0)

@®  Within approved schedule and budget

Identified potential project risks that could significantly impact approved schedules and budgets if not mitigated

@®  Known project impacts with forthcoming changes to approved schedules and budgets

I
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Regional Measure 1 Program Schedule Summary

BATABaseline  BATA Approved  Current BATA Current Schedule Schedule Status ~ Remarks/Notes
Completion Changes Approved Completion Variance
Schedule (Months) Completion Forecast (Months)
(Jul 2005) Schedule (Apr 2009)
(Apr 2009)
g h i=g+h j k=j-i |
New Benicia-Martinez Bridge
Contract Completion
1962 BM Bridge Reconstruction Dec 2009 - Dec 2009 Aug 2009 4 ® See Page 58
New Benicia-Martinez Bridge Opening Date
New Bridge Dec 2007 @) Aug 2007 Aug 2007 - [

Interstate 880/Route 92 Interchange Reconstruction
Contract Completion

Interchange Reconstruction Dec 2010 6 Jun 2011 Jun 2011 - L] See Page 60

Notes: 1) Figures may not sum to totals due to rounding effects.
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Toll Bridge Program Oversight Committee

TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge Seismic Retrofit Strategy

When a 250-ton section of the upper deck of the East Span
collapsed during the 7.1- magnitude Loma Prieta
earthquake in 1989, it was a wake-up call for the entire Bay
Area. While the East Span quickly reopened within a
month, critical questions lingered; how could the Bay
Bridge - a vital regional lifeline structure - be strengthened
to withstand the next major earthquake? Seismic experts
from around the world determined that to make each of the
separate elements seismically safe on a bridge of this size,
the work must be divided into numerous projects. Each
project presents unique challenges. Yet there is one
common challenge - the need to accommodate the more
than 280,000 vehicles that cross the bridge each day.

West Approach Seismic Replacement
Project
Project Status: Completed 2008

Seismic safety retrofit work on the West Approach in
San Francisco - bounded on the west by 5th Street and
on the east by the anchorage of the west span at Beale
Street - involved completely removing and replacing
this one-mile stretch of Interstate 80, as well as six on
and off-ramps within the confines of the West
Approach’s original footprint. This project was
completed on April 8th, 2008.

West Span Seismic Retrofit Project
Project Status: Completed 2004

The West Span lies between Yerba Buena Island and
San Francisco and is made up of two complete
suspension spans connected at a center anchorage.
Retrofit work included adding massive amounts of steel
and concrete to strengthen the entire West Span, along
with new seismic shock absorbers and bracing.

Overview of the East Tie In of the Yerba Buena Island Detour

Overview of the Completed West Approach Replacement Structure

West Span of the Bay Bridge While Undergoing Seismic Retrofit

12 West Approach West Span
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East Span Seismic Replacement Project

Rather than a seismic retrofit, the two-mile-long East Span is
being completely rebuilt. When completed, the new East
Span will consist of several different sections, but will appear
as a single streamlined span. The eastbound and westbound
lanes of the East Span will no longer include upper and lower
decks. The lanes will instead be parallel, providing motorists
with expansive views of the bay. These views also will be
enjoyed by bicyclists and pedestrians thanks to a new path
on the south side of the bridge that will extend all the way to
Yerba Buena Island. The new span will be aligned north of
the existing bridge to allow traffic to continue flowing on the
existing bridge as crews build the new span.

The new span will feature the world’s longest Self-
Anchored Suspension (SAS) bridge that will be
connected to an elegant roadway supported by piers
(Skyway), which will gradually slope down towards the
Oakland shoreline (Oakland Touchdown). A new
Transition Structure on Yerba Buena Island (YBI) will
connect the SAS to the YBI tunnel and will transition
the East Span’s side-by-side traffic to the upper and
lower decks of the tunnel and west span.

When construction of the new East Span is complete
and vehicles have been safely rerouted to it, the
original East Span will be demolished.

Simulation of New East Span in Relation to West Span and the Golden Gate Bridge

Yerba Buena Island Transition

Oakland Touchdown 13
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement
Project Summary

The new East Span bridge can be split into four major
components - the Skyway and the Self-Anchored
Suspension Bridge in the middle and the Yerba Island
Transition Structures and Oakland Touchdown
approaches at either end. Each component is being
constructed by one to three separate contracts that all
have been sequenced together.

Highlighted below are the major East Span contracts
including their schedules. The letter designation before
each contract corresponds to contract descriptions in the
rest of the report.

Westbound

Eastbound

Yerba Buena Island Transition Oakland Touchdown 15
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement Project

Yerba Buena Island Detour (YBID)

As with all of the Bay Bridge’s seismic retrofit projects,
crews must build the Yerba Buena Island Transition
Structures (YBITS) close to moving vehicles and
without disrupting traffic. To accomplish this daunting
task, eastbound and westbound traffic will be shifted off
the existing roadway and onto a temporary detour
supported by 200-foot-tall steel towers. Drivers will use
this detour, just south of the original roadway, until
traffic is moved onto the new East Span.

I vB/D contract

Contractor: C.C. Myers Inc.
Approved Capital Outlay Budget: $442.2 M
Status: 69%

This contract originally was awarded in early 2004 to
construct the detour structure for the planned 2006
opening of the new East Span. Due to the re-
advertisement of the SAS superstructure contract in 2005
because of a lack of funding at the time, the bridge
opening was rescheduled to 2013. To better integrate the
contract into the current east span schedule and to
improve seismic safety and mitigate future construction
risks, the TBPOC has approved a number of changes to
the contract, including adding the deck replacement work
near the tunnel that was rolled into place over Labor Day
Weekend 2007, advancing future transition structure
foundation work and making design enhancement to the
temporary detour structure.

These changes have increased the budget and forecast
for the contract to cover the revised project scope and
potential project risks.

Current Progress on Detour Structure

Tunnel Approach Roadway Replacement

The first in a series of activities to open the detour viaduct
was completed in 2007 with the replacement of a 350-
foot long stretch of upper deck roadway just east of the
Yerba Buena Island tunnel. During this historic milestone,
the entire Bay Bridge was closed over the 2007 Labor
Day weekend so crews could demolish and replace the
old section of the deck with a seismically upgraded
6,500-ton precast section of viaduct that was literally
pushed into place (see photo above).

Status: Completed.

16 West Approach West Span



Detour Viaduct Fabrication and
Construction

The detour viaduct will run generally parallel to the
existing lanes on the island and will tie back into the
existing bridge and tunnel. While speed limits will be
reduced due to the turns needed to get on and off the
detour, the viaduct will look quite similar to the existing
bridge with steel cross beams and girders and a
concrete roadway deck. To insure a good fit, the steel
viaduct truss members were pre-fitted during
fabrication in South Korea and Oregon. Opening of the
detour to traffic is discussed on the following page.

Status: Most of the center portion of the detour viaduct
has already been erected, including the concrete
decks. At the west end of the detour, a cast-in-place
concrete transition span is being poured to connect the
detour into the completed tunnel approach roadway
replacement span. At the east end, support structures
are being erected to facilitate the roll-out/roll-in of the
last truss section, which will tie the detour into the
existing bridge.

May 2009 Project Progress and Financial Update

Demolition of Existing Viaduct

After shifting traffic onto the detour structure, crews will
focus on the demolition of the existing transition
structure into the tunnel. The old transition structure will
need to be removed before construction of the new
transition structures from the SAS bridge to the YBI
tunnel can be completed.

Status: The start of the demolition is pending the
opening of the detour.

Overview of Yerba Buena Island Detour Contract Scope of Work and Current Status

Yerba Buena Island Detour

Oakland Touchdown
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Yerba Buena Island Detour (YBID) East Tie-in
Opening Activities

Shifting traffic to the Yerba Buena Island detour will be the
most significant realignment of the bridge to date. To
accomplish this, crews will cut away a 288-foot portion of the
existing truss bridge and replace it with a connection to the
detour. This dramatic maneuver will involve aerial construction
that occurs more than 100 feet above the ground. When the
Bay Bridge reopens to traffic, vehicles will travel on the detour
until the completion of the new East Span.

A detailed step-by-step construction sequence for the roll-out
of existing span and roll-in of the new truss at the east tie-in to
the detour viaduct structure is provided on the facing page.

Status: The YBID contractor is currently at stage two and the
roll-in truss is being constructed on top of the skid bent (see
photo on right and stage two on the diagram on the facing

Skid Beams for Roll-Out and Roll-In of East Tie-in
page). Structure under Construction

Yerba Buena Island Detour Truss Steel Upper Deck Frame

18 West Approach West Span
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East Tie-in Activities From East Tie-in Activities Over
Now through August 2009 Labor Day Weekend 2009

Stage 1 — As the detour viaduct is being constructed (left), a Stage 4 — After the bridge is closed, the existing truss will be
support structure of falsework will be erected to support the cut loose at both ends and will be rolled out hydraulically

new and existing trusses and the skid bent girders on which the using jacks similar to those used for the Labor Day 2007 move
trusses will move. to push the truss aside.

Stage 2 — The new roll-in truss will be constructed atop the skid Stage 5 — After the existing truss has been rolled out of the
bent just south of the existing truss. way, the new truss will be similarly rolled into place using the

same hydraulic jacking system.

Stage 3 — When the roll-in truss and detour viaduct are ready to Stage 6 — After being rolled into place, the new truss will be
be installed and opened to traffic, the Bay Bridge will be closed secured to the detour viaduct and existing bridge and the Bay
to all traffic. Bridge will be re-opened to traffic. Removal of the rolled out

span will commence soon after the new truss is secured.

Yerba Buena Island Detour Oakland
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement Project
Yerba Buena Island Transition Structures (YBITS)

The new Yerba Buena Island Transition Structures (YBITS)
will connect the new SAS bridge to the existing Yerba Buena
Island tunnel, transitioning the new side-by-side roadway
decks to the upper and lower decks of the tunnel. The new
structures will be cast-in-place reinforced concrete structures
that will look very similar to the already constructed Skyway
structures. While some YBITS foundations and columns have
been advanced by the YBID contract, the remaining work will
be completed under three separate YBITS contracts.

YBITS Advanced Foundation and Column Work and Soil Nail Wall

B} v5i1s #1 contract

Contractor: TBD
Approved Capital Outlay Budget: $214.3M
Status: Advertised

The YBITS #1 contract will construct the mainline roadway structures from the SAS bridge to the YBI tunnel. Work on
the structures is scheduled to start once the existing structures have been demolished and removed from the site. An
addendum to revise the bid opening date to December 15, 2009 will be issued in May.

Simulation of Future Yerba Buena Island Transition Structures (top) with Detour Viaduct (bottom)

20 West Approach West Span
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YBITS #2 Contract YBITS Landscaping Contract
Contractor: TBD Contractor: TBD

Approved Capital Outlay Budget: $58.5 M Approved Capital Outlay Budget: $3.3 M
Status: Status:

The YBITS #2 contract will demolish the detour viaduct Upon completion of the YBITS work, a follow-on
after all traffic is shifted to the new bridge and will landscaping contract will be executed to re-plant and
construct a new eastbound on-ramp to the bridge in its landscape the area.

place. The new ramp will also provide the final link for
bicycle/pedestrian access off the SAS bridge onto
Yerba Buena Island.

Yerba Buena Island Transition Structures Advanced Work

Due to the re-advertisement of the SAS superstructure contract in 2005, it became necessary to temporarily suspend the
detour contract and make design changes to the viaduct. To make more effective use of the extended contract duration
and to reduce overall project schedule and construction risks, the TBPOC approved the advancement of foundation and
column work from the Yerba Buena Island Transition Structures contract.

Status: Advanced foundations and columns for the left piers of W3, W4, and W6 are under construction. Work at pier
W5 is pending removal of the existing transition structure. See page 17 for a diagram of pier locations.

YBITS Advanced Foundation and Column Work Just North Of Existing Viaduct (foreground)

Yerba Buena Island Transition Oakland Touchdown
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San Francisco-Oakland Bay Bridge East Span Replacement Project

Self-Anchored Suspension (SAS) Bridge

If one single element bestows the status of world class on
the new Bay Bridge East Span, it is the Self-Anchored
Suspension (SAS) bridge. This engineering marvel will be
the world's largest SAS span at 2,047 feet in length, as well
as the first bridge of its kind built with a single tower.

The SAS was separated into three separate contracts —
construction of the land-based foundations and columns at
Pier W2, construction of the marine-based foundations and
columns at Piers T1 and E2, and the construction of the
SAS steel superstructure, including the tower, roadway,
and cabling. Construction of the foundations at Pier W2
and at Piers T1 and E2 was completed in 2004 and 2007,
respectively.

SAS Land Foundation Contract

Contractor: West Bay Builders, Inc.
Approved Capital Outlay Budget: $26.4 M
Status: Completed

The twin W2 columns on Yerba Buena Island provide
essential support for the western end of the SAS bridge
where the single main cable for the suspension span will
extend down from the tower and wrap around and under
the western end of the roadway deck. Each of these huge
columns required massive amounts of concrete and steel
and are anchored 80 feet into the island’s solid bedrock.

SAS W2 Cap Beam

Construction of the Pier Table at E2

SAS Marine Foundations Contract

Contractor: Kiewit/FCI/Manson, Joint Venture
Approved Capital Outlay Budget: $280.9 M
Status: Completed

The single main suspension cable is anchored at Pier E2
and goes up and over the tower at Pier T1 before
wrapping around column W2 on Yerba Buena Island
before returning to Pier E2 (see rendering on facing
page). Construction of the piers at E2 and T1 required
significant on-water resources to drive the foundation
support piles down not only to bedrock, but also through
the bay water and mud.

The T1 foundation piles extend 196 feet below the
waterline and are anchored into bedrock with heavily
reinforced concrete rock sockets that are drilled into the
rock. Driven nearly 340 feet deep, the steel and concrete
E2 foundation piles were driven 100 feet deeper than the
deepest timber piles of the existing east span in order to
get through the bay mud and reach solid bedrock.

22 West Approach West Span



May 2009 Project Progress and Financial Update

ESAS Superstructure Contract

Contractor: American Bridge/Fluor Enterprises, Joint Venture

Approved Capital Outlay Budget: $1,753.7 M
Status: 39%

Rising 525 feet above mean sea level and embedded in
rock, the single-tower SAS span is designed to withstand
a massive earthquake. The SAS bridge is not just
another suspension bridge. Traditional main cable
suspension bridges have twin cables with smaller
suspender cables connected to them. These cables hold
up the roadbed and are anchored to separate structures
in the ground. While there will appear to be two main
cables on the SAS, there will actually only be one. This
single cable will be anchored within the eastern end of
the roadway, carried over the tower and wrapped around
the two side-by-side decks at the western end.

The single steel tower will be made up of four separate
legs connected by shear link beams, which function in the
same way as a fuse in an electrical circuit. These beams
will absorb most of the impact from an earthquake,
preventing damage to the tower legs. In addition, if one of
the legs is damaged, the other legs will keep the bridge
standing.

The next several pages highlight the construction
sequence of the SAS and are followed by detailed
updates on specific construction activities.

Architectural Rendering of new Self-Anchored Suspension Span

Oakland Touchdown

Yerba Buena Island Transition
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Self-Anchored Suspension (SAS) Construction Sequence

STEP 1 - CONSTRUCT TEMPORARY
SUPPORTS

Temporary support trusses will need to
be erected from the Skyway to Yerba
Buena Island to support the new SAS
bridge during construction.

Status: Foundations for the temporary
supports are complete. Support columns
and trusses are now being installed from
west to east.

STEP 2 - INSTALL ROADWAYS

The roadway boxes will be lifted into
place by using the shear-leg crane
barge. The boxes will be bolted and
welded together atop the temporary
support trusses to form two continuous
parallel steel roadway boxes.

Status: The first shipment of roadway
boxes is scheduled for summer 2009.

STEP 3 - INSTALL TOWER

Each of the four legs of the tower will be
erected in five separate lifts. The first lift
will use the shear-leg crane barge while
the remaining higher lifts will use a
temporary support tower and lifting jacks.

Status: The first shipment of tower
boxes is scheduled for late 2009. Tower
installation cannot begin until the initial
eastbound roadway boxes are installed
between the existing east span and new
tower.

24 West Approach West Span
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STEP 4 - MAIN CABLE AND SUSPENDER
INSTALLATION

The main cable will be pulled from the
east end of the SAS bridge, over the
tower, and wrapped around the west end
before returning back. Suspender cables
will be added to lift the roadway decks off
the temporary support structure.

Status: Cable installation is pending the
erection of the tower and roadway
sections.

STEP 5 - WESTBOUND OPENING

The new bridge will first open in the
westbound direction pending completion
of the Yerba Buena Island Transition
Structures. Westbound access to the
Skyway from Oakland will be completed
by the Oakland Touchdown #1 Contract
in 2009.

Status: Westbound opening is
scheduled for 2012.

STEP 6 - EASTBOUND OPENING

Opening of the bridge in the eastbound
direction is pending completion of
Oakland Touchdown 2, which needs
westbound traffic off the existing bridge
before the eastbound approach structure
can be completed.

Status: Eastbound opening is scheduled
for 2013.

Yerba Buena Island Transition Oakland Touchdown
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Self-Anchored Suspension (SAS) Superstructure Fabrication Activities

Nearly every component of the SAS above the waterline -
from the temporary support structures to the roadway and
tower box sections to the main cable and suspender ropes
- will be fabricated off-site and erected, bolted and welded
into place upon arrival in the Bay Area. This project is truly
global in nature, with fabrication of the bridge components
occurring not only in the United States, but around the
world in China, the United Kingdom, Japan, South Korea
and other locations.

Roadway and Tower Segments

Like giant three-dimensional jigsaw puzzles, the roadway
and tower segments of the SAS bridge are hollow steel
shells that are internally strengthened and stiffened by a
highly engineered network of welded steel ribs and
diaphragms. The use of steel in this manner allows for a
flexible yet relatively light and strong structure able to
withstand the massive loads placed on the bridge during
seismic events.

Status: Segments are in various stages of fabrication.
Roadway sections one through five east and west have
been assembled for paint and fit up, while roadway
sections six and seven have started assembly. Individual
components for roadway sections 9, 10, and 11 east and
west are being fabricated. On the tower sections,
assembly of the first of five tower lifts is well underway.
The second tower lifts have also started to allow for trial fit-
up prior to shipping of the first lift as per specification (see
additional progress photos on pages 82 and 83).

Painted Roadway Box Section Ready For Fit-up

Tower First Lift East Shaft was Moved to Blasting Shop
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Fabrication Progress Diagram

Though May 20th 2009

Py, .

The Welded Temporary Fixtures on the Exterior
Surfaces of a Typical Segment Joint

1 Shop Drawings Underway
1 Sub-Assemblies Fabrication
[ Segment Assembly

i Blast. Paint & Fit Up The Trial Fit Up of the Bikepath Cantilever Boxes on the East

. Line Segments
Il Ready To Ship

Yerba Buena Island Transition Oakland Touchdown
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Self-Anchored Suspension (SAS) Superstructure Fabrication Activities

Cables and Suspenders

One continuous main cable will be used to support the
roadway deck of the SAS bridge. Anchored into the
eastern end of the bridge, the main cable will start on
one side of Pier E2, go over the main tower at T1, loop
around the western end of the roadway decks at Pier
W2, and then back over main tower to the other end of
Pier E2. The main cable will be made up of bundles of
individual wire strands. Lifting up the roadway decks to
the main cable will be a number of smaller suspender
cables. The main cable will be fabricated in China and
the suspender cables in Missouri.

Status: Initial trial testing of the main cable strands is in
progress.

Trial Cable Band Assembly

Bronze Spherical Bushing for E2 Bearings

Saddles, Bearings, Hinges, and Other Bridge
Components

The mounts on which the main cable and suspender
ropes will sit are made from solid steel castings.
Castings for the main cable saddles are being made by
Japan Steel Works, while the cable bands and brackets
are being made by Goodwin Steel in the United
Kingdom.

The bridge bearings and hinges that support, connect,
and transfer service loads from the SAS bridge to the
adjoining sections of the new east span are being
fabricated in a number of locations. Work on the
bearings is being performed in Pennsylvania and South
Korea, while hinge pipe beams are being fabricated in
Oregon.

Status: Under Fabrication.
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Self-Anchored Suspension (SAS) Superstructure Field Activities

Ship Carrying the Shear-leg Crane Barge Crossing beneath the
West Span of the Bay Bridge

Cap Beams

Construction of the massive steel-reinforced concrete
cap beams that link the columns at piers W2 and E2 was
left to the SAS superstructure contractor and represents
the only concrete portions of work on that contract. The
east and west ends of the SAS roadway will rest on the
cap beams and the main cable will wrap around and tie
down upon them.

Status: Completed.

Shear-leg Crane Barge

The massive shear-leg crane barge that will help build
the SAS superstructure arrived in the San Francisco Bay
on March 12, 2009 after a trans-pacific voyage.

The crane and barge are separate units operating as a
single entity dubbed the “Left Coast Lifter.” The 400 by
100-foot barge is a U.S. flagged vessel that was custom
built in Portland, Oregon by U.S. Barge, LLC and oultfitted
with the crane by Shanghai Zhenhua Port Machinery Co.
Ltd. (ZPMC) at a facility near Shanghai, China. The
crane’s boom weighs 992 tons and is 328 feet long. The
crane can lift up to 1,873 tons, including the deck and
tower sections for the SAS, which will begin arriving this
summer.

The crane will offload and erect the remaining steel for
the temporary support structures, as well as all of the
deck and tower segments. Work on the eastbound side of
the SAS must occur first, as the crane cannot reach over
permanent westbound decks to work on the eastbound
roadway.

Status: On location.

Nearly Completed Cross Beam at Pier E2

Yerba Buena Island Transition

Oakland Touchdown
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Self-Anchored Suspension (SAS) Superstructure Field Activities

Temporary Support Structures

To erect the roadway and tower of the bridge, temporary
support structures will first be put in place. Almost a bridge in
itself, the temporary support structures will stretch from the end
of the completed skyway back to Yerba Buena Island. For the
tower, a strand jack system is being built into the tower’s
temporary frame to elevate the upper sections of the tower into
place. These temporary supports are being fabricated in the
Bay Area, as well as in Oregon and in China at ZPMC.

Status: The secondary channel between Yerba Buena Island
and Oakland has rerouted shipping traffic. The temporary
support foundations have been completed and erection of
completed trusses is ongoing from west to east. Later
remaining trusses are still being fabricated.
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Overview of the Bay Bridge Looking towards Yerba Buena Island and Downtown San Francisco

Temporary Support Structures Erected Behind Existing East Span

Yerba Buena Island Transition Oakland Touchdown
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San Francisco-Oakland Bay Bridge East Span Replacement Project

Skyway

The Skyway, which comprises much of the new East Span,
will drastically change the appearance of the Bay Bridge.
Replacing the grey steel that currently cages drivers, a
graceful, elevated roadway supported by piers will provide
sweeping views of the bay.

Skyway Contract

Contractor: Kiewit/FCl/Manson Joint Venture
Approved Capital Outlay Budget: $1,254.1 M
Status: Completed

Extending for more than a mile across Oakland mudflats,
the Skyway is the longest section of the East Span. It sits
between the new Self-Anchored Suspension (SAS) span
and the Oakland Touchdown. In addition to incorporating
the latest seismic-safety technology, the side-by-side
roadway decks of the Skyway feature shoulders and lane
widths built to modern standards.

The Skyway's decks are composed of 452 pre-cast
concrete segments (standing three stories high), and
contain approximately 200 million pounds of structural
steel, 120 million pounds of reinforcing steel, 200 thousand
linear feet of piling and about 450 thousand cubic yards of
concrete. These are the largest segments of their kind ever
cast and were lifted into place by winches that were custom
made for this project.

The Skyway marine foundation consists of 160 hollow steel
pipe piles measuring eight feet in diameter and dispersed
among 14 sets of piers. The 365-ton piles were driven more
than 300 feet into the deep bay mud. The new East Span
piles were battered or driven in at an angle, rather than
vertically, to obtain maximum strength and resistance.

Designed specifically to move during a major earthquake,
the Skyway features several state-of-the art seismic safety
innovations, including 60-foot-long hinge pipe beams.
These beams will allow deck segments on the Skyway to
move, enabling the deck to withstand greater motion and to
absorb more earthquake energy.

Completed Skyway Left of Existing East Span

Western End of Completed Skyway
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement Project

Oakland Touchdown

When completed, the Oakland Touchdown (OTD)
structures will connect Interstate 80 in Oakland to the
new side-by-side decks of the new East Span. For
westbound drivers, the OTD will be their introduction to
the graceful new East Span. For eastbound drivers
from San Francisco, this section of the bridge will carry
them from the Skyway to the East Bay offering
unobstructed views of the Oakland hills.

The OTD will be constructed through two contracts.
The first contract will build the new westbound lanes,
as well as part of the eastbound lanes. The second
contract to complete the eastbound lanes cannot fully
begin until westbound traffic is shifted onto the new
bridge so that a portion of the upper deck of the
existing bridge can be demolished to allow for a
smooth transition for the new eastbound lanes in
Oakland.

F Oakland Touchdown #1 Contract

Contractor: MCM Construction, Inc.
Approved Capital Outlay Budget: $226.5 M
Status: 68%

The OTD #1 contract constructs the entire 1,000-foot-
long westbound approach from the toll plaza to the
Skyway. When completed, the westbound approach
structure will provide direct access to the westbound
Skyway. In the eastbound direction, the contract will

construct a portion of the eastbound structure and all of

the eastbound foundations that are not in conflict with
the existing bridge.

Status: On the westbound structure, the contractor has

completed all foundation work and is now proceeding
with superstructure work. Work continues on the
eastbound structure’s foundations and columns.

Oakland Touchdown #1 Pier Construction

G Oakland Touchdown #2 Contract

Contractor: TBD
Approved Capital Outlay Budget: $62.0 M
Status: In design

The OTD #2 contract will complete the eastbound
approach structure from the end of the Skyway to
Oakland. This work is critical to the eastbound opening
of the new bridge, but cannot be completed until
westbound traffic has been shifted off the existing
upper deck to the new SAS bridge.
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement Project
Other Contracts

A number of contracts needed to relocate utilities, clear
areas of archeological artifacts, and prepare areas for
future work have already been completed. The last major
contract will be the eventual demolition and removal of the
existing bridge, which by that time will have served the Bay
Area for nearly 80 years. Following is a status of some the
other East Span contracts.

East Span Interim Seismic Retrofit Archeological Investigations
Contractors: 1) California Engineering Contractors
2) Balfour Beatty

Approved Capital Outlay Budget: $30.8 M

Status: Completed

After the 1989 Loma Prieta earthquake, and before the final
retrofit strategy was determined for the East Span, Caltrans
completed an interim retrofit of the existing bridge to
prevent a catastrophic collapse of the bridge should a
similar earthquake occur before the East Span is
completely replaced. The interim retrofit was performed
under two separate contracts that lengthened pier seats,
added some structural members, and strengthened areas
of the bridge so that they would be more resilient during an
earthquake.

Existing East Span of Bay Bridge

Stormwater Treatment Measures

Contractor: Diablo Construction, Inc.
Approved Capital Outlay Budget: $18.3 M
Status: Completed

The Stormwater Treatment Measures contract
implemented a number of best practices for the
management and treatment of storm water runoff.
Focused on the areas around and approaching the toll
plaza, the contract added new drainage and built new
bio-retention swales and other related constructs.

Storm Water Retention Basin
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Yerba Buena Island Substation

Contractor: West Bay Builders
Approved Capital Outlay Budget: $11.6 M
Status: Completed

This contract relocated an electrical substation just east of
the Yerba Buena Island tunnel in preparation for the new
East Span.

Pile Installation Demonstration

Contractor: Manson and Dutra, Joint Venture
Approved Capital Outlay Budget: $9.2 M
Status: Completed

While common in offshore drilling, the new East Span is
one of the first bridges to use large diameter battered piles
in its foundations. To minimize project risks and build
industry knowledge, a pile installation demonstration project
was initiated to prove the efficacy of the proposed
technology and methodology. The demonstration was
highly successful and helped result in zero contract change
orders or claims for pile driving on the project.

Existing Bridge Demolition
Contractor: TBD

Approved Capital Outlay Budget: $239.2 M
Status: In Design

Design work on the contract will start in earnest as
opening of the new bridge to traffic approaches.

Yerba Buena Island Transition

New YBI Electrical Substation

n Electrical Cable Relocation

Contractor: Manson Construction
Approved Capital Outlay Budget: $9.6 M
Status: Completed

A submerged cable from Oakland that is close to where
the new bridge will touch down supplies electrical
power to Treasure Island. To avoid any possible
damage to the cable during construction, two new
cables were run from Oakland to Treasure Island to
replace the existing cable. The extra cable was funded
by the Treasure Island Development Authority and its
future development plans.

Oakland Touchdown 37
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Other Completed Projects

The State Legislature in the 1990s identified seven of
the nine state-owned toll bridges for seismic retrofit. In
addition to the San Francisco-Oakland Bay Bridge,
these included the Benicia-Martinez, Carquinez,
Richmond-San Rafael and San Mateo-Hayward
bridges in the Bay Area, and the Vincent Thomas and
Coronado bridges in Southern California. Other than
the East Span of the Bay Bridge, the retrofits of all the
bridges have been completed as planned.

San Mateo-Hayward Bridge Seismic
Retrofit Project
PrOj ect Status: Completed 2000 High-Rise Section of San Mateo-Hayward Bridge

The San Mateo-Hayward Bridge seismic retrofit project
focused on the strengthening of the high-rise portion of
the span. The foundations of the bridge were
significantly upgraded with additional piles.

1958 Carquinez Bridge Seismic
Retrofit Project
Project Status: Completed 2002

The eastbound 1958 Carquinez Bridge was retrofitted
in 2002 with additional reinforcement of the cantilever
thru-truss structure.

1958 Carquinez Bridge (foreground) with the 1927 Span (middle)
under Demolition and the New Alfred Zampa Memorial Bridge
(background)

1962 Benicia-Martinez Bridge Seismic
Retrofit Project
Project Status: Completed 2003

The southbound 1962 Benicia-Martinez Bridge was
retrofitted to “Lifeline” status with the strengthening of the
foundations and columns and the addition of seismic
bearings that allow the bridge to move during a major
seismic event. The Lifeline status means the bridge is
designed to sustain minor to moderate damage after an
event and to reopen quickly to emergency response traffic.

1962 Benicia Martinez Bridge (right)
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Richmond-San Rafael Bridge Seismic
Retrofit Project
Project Status: Completed 2005

The Richmond-San Rafael Bridge was retrofitted to a “No
Collapse” classification to avoid catastrophic failure during
a major seismic event. The foundations, columns, and truss
of the bridge were strengthened, and the entire low-rise
approach viaduct from Marin County was replaced.

Richmond-San Rafael Bridge

Los Angeles-Vincent Thomas Bridge
Seismic Retrofit Project
Project Status: Completed 2000

Vincent Thomas Bridge

San Diego-Coronado Bridge Seismic
Retrofit Project
Project Status: Completed 2002

San Diego-Coronado Bridge
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SEISMIC RETROFIT OF DUMBARTON AND ANTIOCH BRIDGES
Dumbarton Bridge Seismic Retrofit Project
Project Status: In Design

The Dumbarton Bridge was opened to traffic in 1982 linking
the cities of Newark in Alameda County and East Palo Alto
in San Mateo County. The 1.6-mile long bridge carries
average daily traffic of nearly 60,000 vehicles over its six
lanes and has an eight-foot bicycle/pedestrian lane to the
south.

Though located between the San Andreas and Hayward
faults, the Dumbarton Bridge was not included in the Toll
Bridge Seismic Retrofit Program based on evaluations
made in the 1990s that concluded the bridge did not
warrant retrofitting. The bridge has since been reevaluated
for seismic vulnerability based on more recent seismic
engineering, which has shown the bridge to be susceptible
to damage from a major earthquake.

Mock-up of Dumbarton Pier Columns Undergoing

‘ \ \ \ \ \v\ Y i) \'w‘-‘\_\.l‘ﬂ“\\"\‘.

\

Existing Dumbarton Bridge Looking East towards the Alameda County Foothills
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Based on the vulnerability studies and a follow-up
sensitivity analysis of seismic risk, Caltrans and BATA
decided to take steps towards retrofitting the
Dumbarton bridge, even though full funding for the
project has not yet been identified. Using BATA toll
bridge rehabilitation funding, a comprehensive seismic
analysis of the bridge has commenced. This includes
detailed geotechnical and geophysical investigations at
the bridge and the development of a seismic retrofit
strategy and design plans.

The current retrofit strategy for the Dumbarton Bridge
includes superstructure and deck modifications, plus
strengthening of the over-land approach slab
structures. Additional activities are identified in the

attached diagram. The results of the seismic analysis
and proposed retrofit strategy have been presented to
the Toll Bridge Seismic Safety Peer Review Panel.

Status: The project team delivered 65 percent design
plans for review in March 2009. Complete plans and
specifications are expected by the end of the year, with
contract advertisement in 2010. The estimated cost of
the Dumbarton Bridge seismic retrofit is $637 million.
Full funding for the retrofit work has not yet been
identified; however, State Assemblyman Tom
Torlakson is sponsoring Assembly Bill 1175 to amend
the Toll Bridge Seismic Retrofit Program (TBSRP) to
incorporate and fund the Antioch and Dumbarton
bridge retrofits.

Seismic Retrofit Strategy Summary for Dumbarton Bridge

I — 13




Toll Bridge Program Oversight Committee

SEISMIC RETROFIT OF DUMBARTON AND ANTIOCH BRIDGES

Antioch Bridge Seismic Retrofit Project

Project Status:

Serving the Delta region of the Bay Area, the Antioch
Bridge takes State Route 160 traffic over the San
Joaquin River linking eastern Contra Costa County with
Sacramento County. The current bridge was opened in
1978 with one lane in each direction and carries an
average of over 10,000 vehicles a day. Approximately
1.8 miles long, the bridge is a steel girder support
roadway on reinforced concrete columns and
foundations.

Like the Dumbarton Bridge, the Antioch bridge was not
included in the Toll Bridge Seismic Retrofit Program
based on evaluations made in the 1990s that
concluded that the bridge did not warrant retrofitting.
The Antioch bridge has since been reevaluated for
seismic vulnerability based on more recent seismic
engineering, which has shown the bridge to be
susceptible to damage from a major earthquake.

Based on the vulnerability studies and a follow-up
sensitivity analysis of seismic risk, Caltrans and BATA
decided to take steps towards the retrofitting the
Antioch Bridge, even though full funding for the project
has not yet be identified. Using BATA toll bridge
rehabilitation funding, a comprehensive seismic
analysis of the bridge has commenced. This analysis
includes detailed geotechnical and geophysical
investigation at the bridge and the development of a
seismic retrofit strategy and design plans.

The current retrofit strategy for the Antioch Bridge
includes relatively minor modifications to the approach
structure on Sherman Island, addition of isolation
bearings, strengthening of the columns, and hinge
retrofits. The results of the seismic analysis and
proposed retrofit strategy have been presented to the
Toll Bridge Seismic Safety Peer Review Panel.

Antioch Bridge
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Status: The project team delivered 65 percent design
plans for review in March 2009. Complete plans and
specifications are expected by the end of the year, with
contract advertisement in 2010. The estimated cost of the
Antioch Bridge seismic retrofit is $313 million. Full
funding for the retrofit work has not yet been identified,;
however, State Assemblyman Tom Torlakson is
sponsoring Assembly Bill 1175 to amend the Toll Bridge
Seismic Retrofit Program (TBSRP) to incorporate and
fund the Antioch and Dumbarton bridge retrofits.

Sample of Lower Half of Isolation Bearing and Slider Used on
Benicia Bridge Seismic Retrofit Project

Seismic Retrofit Strategy Summary for Antioch Bridge
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Seismic Retrofits of Dumbarton and Antioch Bridges
Project Cost and Schedule Summaries
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REGIONAL MEASURE 1 PROGRAM
New Benicia-Martinez Bridge Project
Project Status: New Bridge Completed 2007

The new Congressman George Miller Bridge opened
to traffic in August 2007 taking its place alongside the
existing 1962 Benicia-Martinez Bridge, which is
named for Congressman Miller’s father, the late
George Miller, Jr. The new bridge carries five lanes of
northbound Interstate 680 traffic, while the existing
bridge is being upgraded to carry four lanes of
southbound traffic and a new bicycle/pedestrian
pathway.

Decades in the planning and construction, the new
bridge is designed to a “Lifeline” seismic design
standard, expected to be available for emergency
response vehicles soon after a major seismic event.
Constructed of lightweight concrete, the structure is
one of the longest post-tensioned reinforced cast-in-
place concrete bridges in the world. The new toll
plaza, relocated from Benicia to Martinez, features the New Benicia-Martinez Bridge Opened to Traffic in August 2007
Bay Area’s first FasTrak® express lanes, which vastly

increase the throughput of vehicles using electronic

toll collection.

1962 Benicia-Martinez Bridge Reconstruction Contract

Contractor: ACC/Top Grade, Joint Venture
Approved Capital Outlay Budget: $59.5 M
Status:

A two-year project to rehabilitate and reconfigure the
original Benicia-Martinez Bridge began shortly after
the opening of the new Congressman George Miller
Bridge. The existing 1.2-mile roadway surface on
the steel deck truss bridge is being modified to carry
four lanes of southbound traffic (one more than
before) - with shoulders on both sides - plus a
bicycle/pedestrian path on the west side of the span
that will connect to Park Road in Benicia and to
Marina Vista Boulevard in Martinez.

Stage 1 - Reconstruction of East Side of
Bridge and Approaches

Completed in August 2008, this stage involved
removal of the old toll plaza on the Benicia side of
the bridge, deck repairs on the east side of span, Bike Path to Vista Point on the North Side
and repair of the roadway undulations on the

southern approach just south of the Marina Vista

interchange.
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Stage 2 - Reconstruction of West Side of
Bridge and Approaches and Construction of
Bicycle/Pedestrian Pathway

This stage began after southbound traffic was shifted from
the west side of the bridge to the newly refurbished east
side. It involves repairing the west side bridge deck,
repairing undulations on the west side of the roadway in
Martinez, demolishing obsolete 1-680/I-780 interchange
structures, realigning southbound Interstate 680 for four
lanes, and construction of the barrier separating traffic
lanes from the bicycle/pedestrian path.

Status: Remaining tasks include raising the western
portions of the Marina Vista interchange to bring the lanes
into the proper alignment, completion of deck rehabilitation
work, repair of roadway undulations, and the addition of a
new concrete barrier to separate pedestrians and bicyclists
from vehicular traffic. The work is currently two months
ahead of schedule.

Bike Path North

New Pedestrian/Bicycle Pathway Is under Construction on the West Side of the Existing Bridge
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REGIONAL MEASURE 1 PROGRAM

Interstate 880/State Route 92 Interchange Reconstruction Project

Project Status:

The Interstate 880/State Route 92 Interchange
Reconstruction Project is the final project under the
Regional Measure 1 Toll Bridge Program. Project
completion fulfills a promise made to Bay Area voters in
1988 to deliver a slate of projects that help expand
bridge capacity and improve safety on the bridges.

This corridor is consistently one of the Bay Area’s most
congested during the evening commute. This is due in
part to the lane merging and weaving that is required
by the existing cloverleaf interchange. The new
interchange will feature direct freeway-to-freeway
connector ramps that will increase traffic capacity and
improve overall safety and traffic operations in the area.
With the new direct connector ramps, drivers coming
off the San Mateo-Hayward Bridge can access
Interstate 880 without having to compete with traffic
headed onto east Route 92 from south Interstate 880
(see progress photos on pages 86 and 87).

Future Interstate 880/State Route 92 Interchange (as simulated)
Looking West towards San Mateo.

Interstate 880/State Route 92 Interchange Reconstruction Contract

Contractor: Flatiron/Granite
Approved Capital Outlay Budget: $155.0 M
Status:

New East Route 92 to North Interstate 880 Connector under Construction.
52 I



May 2009 Project Progress and Financial Update

Stage 1 - Construct East Route 92 to North
Interstate 880 Connector

The new east Route 92 to north Interstate 880 connector
(ENCONN) is the most critical flyover structure for relieving
congestion in the corridor. The ENCONN will be first used
as a detour to allow for future stages of work, while keeping
traffic flowing.

Status: ENCONN was completed and opened to detour
traffic on May 16, 2009.

Stage 1 - Construct East Route 92 to North Interstate 880 Direct

Stage 2 - Replace South Side of Route 92 Connector
Separation Structure

By detouring eastbound Route 92 traffic onto ENCONN, the
existing separation structure that carries SR-92 over 1-880
can be replaced. The separation structure needs to be
elevated to accommodate east Route 92 to north Interstate
880 traffic under it without a loop alignment. The existing
structure will be cut lengthwise, and then demolished and
replaced separately. In this stage, the south side of the
structure will be replaced, while west Route 92 and south
Interstate 880 to east Route 92 traffic will stay on the
remaining structure.

Stage 2 - Demolish and Replace South Side of Route 92

Status: Pending Stage 1. Separation Structure

Stage 3 - Replace North Side Route 92
Separation Structure

Upon completion of Stage 2, the existing north side of the
separation structure will be demolished and replaced. Its
traffic will then be shifted onto the newly reconstructed
south side.

Status: Pending Stage 2.

Stage 4 - Final Realignment and Other Work

Upon completion of the Route 92 separation structure, east ggiga‘iiibﬁes”;r‘ﬂicstzrae”d Replace North Side of Route 92
Route 92 traffic can be shifted onto its permanent

alignment from the new ENCONN and directly under the
new separation structure. Along with the ENCONN and
Route 92 separation structures, several soundwalls, a
pedestrian overcrossing on 1-880 at Eldridge Avenue and
other ramps and structures will also be reconstructed as
part of this project.

Status: The soundwalls in the northwest and southwest
guadrants of the interchange are complete. Work continues
on walls in the southeast and northeast quadrants, as well
as on the pedestrian overcrossing. Final realignment is

pending Stage 3. Stage 4 - Final Realignment and Other Work
I —— 53
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REGIONAL MEASURE 1 PROGRAM
Other Completed Projects

San Mateo-Hayward Bridge Widening Project

Project Status: Completed 2003

Widening of the San Mateo-Hayward Bridge Trestle on Left

This project expanded the low-rise concrete trestle
section of the San Mateo-Hayward Bridge to allow for
three lanes in each direction to match the existing
configuration of the high-rise steel section of bridge.

Richmond-San Rafael Bridge Rehabilitation Projects

Project Status: Completed 2006

Two major rehabilitation projects for the Richmond-San
Rafael Bridge were funded and completed:

(1) replacement of the western concrete approach
trestle and ship-collision protection fender system; and
(2) rehabilitation of deck joints and resurfacing of the
bridge deck.

In 2005, along with the seismic retrofit of the bridge, the
trestle and fender replacement work was completed as
part of the same project. Under a separate contract in
2006, the bridge was resurfaced with a polyester
concrete overlay along with the repair of numerous
deck joints.

Richmond Parkway Construction Project
Project Status: Completed 2001

The final connections to the Richmond Parkway from
Interstate 580 near the Richmond-San Rafael Bridge were
completed in May 2001.

New Richmond-San Rafael Bridge West Approach Trestle under
Construction
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New Alfred Zampa Memorial (Carquinez) Bridge Soon after Opening to Traffic with Crockett Interchange Still under Construction.

New Alfred Zampa Memorial (Carquinez) Bridge Project
Project Status: Completed 2003

The new western span of the Carquinez Bridge, which

replaced the original 1927 span, is a twin-towered

suspension bridge with three mixed-flow lanes, a new

carpool lane, shoulders and a bicycle and pedestrian

pathway.

Bayfront Expressway (State Route 84) Widening Project
Project Status: Completed 2004

This project expanded and improved the roadway from the
Dumbarton Bridge touchdown to the U.S. 101/Marsh Road
interchange by adding additional lanes and turn pockets and
improving bicycle and pedestrian access in the area.
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Appendix A: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and

Expenditures Through March 31, 2009

Current
AB 144/ SB Approved Cost
66 Budget Approved Budget Cost To Date Forecast At-Completion
Contract (07/2005) Changes (04/2009) (03/2009) (04/2009) Variance
a c d e=c+d f g h=g-e
SFOBB East Span Replacement Project
Capital Outlay Support 959.3 - 959.3 703.9 1,173.8 2145
Capital Outlay Construction 4,492.2 218.8 4,711.0 2,808.3 5,014.4 303.4
Other Budgeted Capital 35.1 (3.3) 318 0.7 7.7 (24.1)
Total 5,486.6 2155 5,702.1 3,512.9 6,195.9 493.8
SFOBB West Approach Replacement
Capital Outlay Support 120.0 - 120.0 114.8 120.0 -
Capital Outlay Construction 309.0 417 350.7 318.6 350.7 -
Total 429.0 41.7 470.7 433.4 470.7 -
SFOBB West Span Retrofit -
Capital Outlay Support 75.0 75.0 74.8 75.0 -
Capital Outlay Construction 232.9 232.9 227.2 232.9 -
Total 307.9 307.9 302.0 307.9 -
Richmond-San Rafael Bridge Retrofit
Capital Outlay Support 134.0 (7.0) 127.0 126.7 127.0 -
Capital Outlay Construction 780.0 (90.5) 689.5 668.1 689.5 -
Total 914.0 (97.5) 816.5 794.8 816.5 -
Benicia-Martinez Bridge Retrofit -
Capital Outlay Support 38.1 381 38.1 38.1 -
Capital Outlay Construction 139.7 139.7 139.7 139.7 -
Total 177.8 177.8 177.8 177.8 -
Carquinez Bridge Retrofit
Capital Outlay Support 28.7 28.7 28.8 28.7 -
Capital Outlay Construction 85.5 85.5 85.4 85.5 -
Total 114.2 114.2 114.2 114.2 -
San Mateo-Hayward Bridge Retrofit -
Capital Outlay Support 28.1 28.1 28.1 28.1 -
Capital Outlay Construction 135.4 135.4 135.3 1354 -
Total 163.5 163.5 163.4 163.5 -
Vincent Thomas Bridge Retrofit (Los Angeles)
Capital Outlay Support 16.4 16.4 16.4 16.4 -
Capital Outlay Construction 421 421 42.0 42.1 -
Total 58.5 58.5 58.4 58.5 -
San Diego-Coronado Bridge Retrofit
Capital Outlay Support 335 335 33.2 335 -
Capital Outlay Construction 70.0 70.0 69.4 70.0 -
Total 103.5 103.5 102.6 103.5 -
Subtotal Capital Outlay Support 1,433.1 (7.0 1,426.1 1,164.8 1,640.6 2145
Subtotal Capital Outlay 6,286.8 170.0 6,456.8 4,494.0 6,760.2 303.4
Subtotal Other Budgeted Capital 35.1 (3.3) 31.8 0.7 7.7 (24.7)
Miscellaneous Program Costs 30.0 - 30.0 24.7 30.0 -
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0 159.7 7,944.7 5,684.2 8,438.5 493.8
Programatic Risk - - - - 117.2 117.2
Program Contingency 900.0 (159.7) 740.3 129.3 (611.0)
Total Toll Bridge Seismic Retrofit Program 8,685.0 8,685.0 5,684.2 8,685.0 -

Notes: * Budget for Richmond-San Rafael Bridge includes $16.9 million of deck joint rehabilitation work that is considered to be eligible for seismic retrofit program funding.

Note: Details may not sum to totals due to rounding effects.
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Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,
Forecasts and Expenditures Through March 31, 2009

Current
AB 144/ SB Approved Cost At-
EA 66 Budget Approved Budget Cost To Date  Forecast Completion
Contract Number (07/2005) Changes (04/2009) (03/2009) (04/2009) Variance
a b C d e=c+d f g h=g-e
San Francisco-Oakland Bay Bridge East
Span Replacement Project
East Span - Skyway 01202X
Capital Outlay Support 197.0 (16.0) 181.0 181.1 181.1 0.1
Capital Outlay Construction 1,293.0 (38.9) 1,254.1 1,236.8 1,254.1 -
Total 1,490.0 (54.9) 1,435.1 1,417.9 1,435.2 0.1
East Span - SAS E2/T1 Foundations 0120EX -
Capital Outlay Support 52.5 (21.5) 31.0 28.4 28.6 (2.4)
Capital Outlay Construction 313.5 (32.6) 280.9 275.0 280.9 -
Total 366.0 (54.1) 311.9 303.4 309.5 (2.4)
East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6 - 214.6 138.8 380.7 166.1
Capital Outlay Construction 1,753.7 - 1,753.7 677.6 1,981.1 227.4
Total 1,968.3 - 1,968.3 816.4 2,361.8 393.5
SAS W2 Foundations 0120CX
Capital Outlay Support 10.0 - 10.0 9.2 10.0 -
Capital Outlay Construction 26.4 - 26.4 25.8 26.4 -
Total 36.4 - 36.4 35.0 36.4 -
YBI South/South Detour 0120RX
Capital Outlay Support 29.4 36.6 66.0 60.0 85.5 19.5
Capital Outlay Construction 132.0 310.2 442.2 300.7 526.7 84.5
Total 161.4 346.8 508.2 360.7 612.2 104.0
YBI Transition Structures (see notes
below) 0120PX
Capital Outlay Support 78.7 - 78.7 23.7 105.1 26.4
Capital Outlay Construction 299.3 (23.2) 276.1 - 278.0 1.9
Total 378.0 (23.2) 354.8 23.7 383.1 28.3
* YBI- Transition Structures Contract
No. 1
Capital Outlay Support 4.7 64.7
Capital Outlay Construction - 215.3
Total 4.7 280.0
* YBI- Transition Structures Contract
No. 2
Capital Outlay Support 2.7 23.4
Capital Outlay Construction - 59.4
Total 2.7 82.8
* YBI- Transition Structures Contract
No. 3 Landscape
Capital Outlay Support - 1.0
Capital Outlay Construction - 3.3
Total - 4.3
Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4 - 74.4 54.4 98.6 24.2
Capital Outlay Construction 283.8 - 283.8 161.2 290.6 6.8
Total 358.2 - 358.2 215.6 389.2 31.0
* OTD Submarine Cable 0120K4
Capital Outlay Support 0.9 0.9
Capital Outlay Construction 7.9 9.6
Total 8.8 10.5
* OTD No. 1 (Westbound) 0120L4
Capital Outlay Support 30.3 53.3
Capital Outlay Construction 153.3 214.6
Total 183.6 267.9
* OTD No. 2 (Eastbound) 0120M4
Capital Outlay Support 2.5 20.8
Capital Outlay Construction - 62.0
Total 25 82.8
* OTD Electrical Systems 0120N4
Capital Outlay Support 0.8 1.5
Capital Outlay Construction - 4.4
Total 0.8 5.9

Notes: YBI Transition Structures and Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support
Note: Details may not sum to totals due to rounding effects.
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Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,
Forecasts and Expenditures Through March 31, 2009 (cont.)

Current
AB 144/ SB Approved Cost At-
EA 66 Budget  Approved Budget CostTo Date  Forecast Completion
Contract Number  (07/2005) Changes (04/2009) (03/2009) (04/2009) Variance
a b c d e=c+d f g h=g-e
Existing Bridge Demolition 01209X
Capital Outlay Support 79.7 - 79.7 04 60.0 (19.7)
Capital Outlay Construction 239.2 - 239.2 - 222.0 (17.2)
Total 318.9 - 3189 04 282.0 (36.9)
YBI/SAS Archeology 01207X
Capital Outlay Support 11 - 11 11 11
Capital Outlay Construction 1.1 - 11 1.1 11
Total 2.2 - 22 2.2 22
YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0 - 3.0 2.7 3.0
Capital Outlay Construction 3.0 - 3.0 2.8 3.0
Total 6.0 - 6.0 55 6.0
YBI - Substation and Viaduct 0120GX
Capital Outlay Support 6.5 - 6.5 6.4 6.5
Capital Outlay Construction 11.6 - 11.6 11.3 11.6
Total 18.1 - 18.1 17.7 18.1
Oakland Geofill 01205X
Capital Outlay Support 25 - 25 25 25
Capital Outlay Construction 8.2 - 8.2 8.2 8.2
Total 10.7 - 10.7 10.7 10.7
Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8 - 1.8 1.8 1.8
Capital Outlay Construction 9.2 - 9.2 9.2 9.2
Total 11.0 - 11.0 11.0 11.0
Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0 2.0 8.0 8.1 8.2 0.2
Capital Outlay Construction 15.0 33 18.3 16.7 18.3 -
Total 21.0 53 26.3 24.8 26.5 0.2
Right-of-Way and Environmental
Mitigation 0120X9
Capital Outlay Support - - - - -
Capital Outlay & Right-of-Way 72.4 - 72.4 51.1 72.4
Total 724 - 724 51.1 72.4
04343X & 04300X
Sunk Cost - Existing East Span Retrofit
Capital Outlay Support 39.5 - 39.5 39.5 39.5
Capital Outlay Construction 30.8 - 30.8 30.8 30.8
Total 70.3 - 70.3 70.3 70.3
Other Capital Outlay Support
Environmental Phase 97.7 - 97.7 97.7 97.7
Pre-Split Project Expenditures 44.9 - 44.9 44.9 449
Non-project Specific Costs 20.0 (2.0) 19.0 3.2 19.0
Total 162.6 (1.0) 161.6 1458 161.6
Subtotal Capital Outlay Support 959.3 - 959.3 703.9 1,173.8 214.4
Subtotal Capital Outlay Construction 4,492.2 218.8 4,711.0 2,808.3 5,014.4 3034
Other Budgeted Capital 35.1 (3.3 318 0.7 7.7 (24.1)
Total SFOBB East Span Replacement Project 5,486.6 215.5 5,702.1 3,512.9 6,195.9 493.8

Note:
Details may not sum to totals due to rounding effects.

I —— 61



Toll Bridge Program Oversight Committee

Appendix C: Regional Measure 1 Program Cost Detail ($ Millions)

Current
BATA Approved Cost To Cost At-
EA Budget Approved Budget Date Forecast  Completion
Project Number (07/2005) Changes (04/2009) (04/2009) (04/2009) Variance
a b c d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project
New Bridge 00603_
Capital Outlay Support
BATA Funding 84.9 6.7 91.6 91.7 91.8 0.2
Non-BATA Funding - - - 0.1 0.1 0.1
Subtotal 84.9 6.7 91.6 91.8 91.9 0.3
Capital Outlay Construction - -
BATA Funding 661.9 94.6 756.5 753.8 756.5 -
Non-BATA Funding 10.1 - 10.1 10.1 10.1 -
Subtotal 672.0 94.6 766.6 763.9 766.6 -
Total 756.9 101.3 858.2 855.7 858.5 0.3
1-680/1-780 Interchange Reconstruction 00606_
Capital Outlay Support
BATA Funding 24.9 5.2 30.1 30.1 30.1 -
Non-BATA Funding 14 5.2 6.6 6.3 6.6 -
Subtotal 26.3 10.4 36.7 36.4 36.7 -
Capital Outlay Construction
BATA Funding 54.7 26.9 81.6 77.1 81.6 -
Non-BATA Funding 21.6 - 21.6 21.7 21.6 -
Subtotal 76.3 26.9 103.2 98.8 103.2 -
Total 102.6 37.3 139.9 135.2 139.9 -
I-680/Marina Vista Interchange Reconstruction 00605_
Capital Outlay Support 18.3 1.8 20.1 20.0 20.0 (0.1)
Capital Outlay Construction 51.5 4.9 56.4 56.1 56.4 -
Total 69.8 6.7 76.5 76.1 76.4 (0.2)
New Toll Plaza and Administration Building 00604 _
Capital Outlay Support 11.9 3.8 15.7 15.7 15.7 -
Capital Outlay Construction 24.3 2.0 26.3 25.1 26.3 -
Total 36.2 5.8 42.0 40.8 42.0 -
Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support
BATA Funding 4.3 14.3 18.6 15.5 17.8 (0.8)
Non-BATA Funding - - - 0.8 0.9 0.9
Subtotal 4.3 14.3 18.6 16.3 18.7 0.1
Capital Outlay Construction
BATA Funding 17.2 32.8 50.0 25.1 50.0 -
Non-BATA Funding - 9.5 9.5 - 9.5 -
Subtotal 17.2 42.3 59.5 25.1 59.5 -
Total 215 56.6 78.1 414 78.2 0.1
Other Contracts See note below
Capital Outlay Support 11.4 (1.8) 9.6 8.0 9.1 (0.5)
Capital Outlay Construction 20.3 2.8 23.1 16.8 23.6 0.5
Capital Outlay Right-of-Way 20.4 (0.1) 20.3 17.0 20.3 -
Total 52.1 0.9 53.0 41.8 53.0 -
Subtotal BATA Capital Outlay Support 155.7 30.0 185.7 181.0 184.5 (1.2)
Subtotal BATA Capital Outlay Construction 829.9 164.0 993.9 954.0 994.4 0.5
Subtotal Capital Outlay Right-of-Way 204 0.1) 20.3 17.0 20.3 -
Subtotal Non-BATA Capital Outlay Support 14 5.2 6.6 7.2 7.6 1.0
Subtotal Non-BATA Capital Outlay Construction 317 9.5 41.2 31.8 41.2 -
Project Reserves 20.8 4.0 24.8 - 245 0.3)
Total New Benicia-Martinez Bridge Project 1,059.9 212.6 1,272.5 1,191.0 1,272.5 -

Notes:

Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 0060H_
and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) (Continued)

Current
BATA Approved Cost To Cost At-
EA Budget Approved Budget Date Forecast ~ Completion
Project Number (07/2005) Changes (04/2009) (04/2009) (04/2009) Variance
a b c d e=c+d f g h=g-e
Carquinez Bridge Replacement Project
New Bridge 01301_
Capital Outlay Support 60.5 (0.3) 60.2 60.2 60.2 -
Capital Outlay Construction 253.3 4.0 257.3 255.9 256.0 (1.3)
Total 313.8 37 3175 316.1 316.2 (1.3)
Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0 (0.1) 31.9 31.9 31.9 -
Capital Outlay Construction 73.9 - 73.9 71.9 72.0 (1.9)
Total 105.9 (0.1) 105.8 103.8 103.9 1.9)
Existing 1927 Bridge Demolition 01309 _
Capital Outlay Support 16.1 - 16.1 155 15.6 (0.5)
Capital Outlay Construction 35.2 - 35.2 34.8 35.2 -
Total 51.3 - 51.3 50.3 50.8 (0.5)
Other Contracts See note below
Capital Outlay Support 15.8 0.2 16.0 16.3 17.0 1.0
Capital Outlay Construction 18.8 (0.8) 18.0 16.1 17.6 (0.4)
Capital Outlay Right-of-Way 10.5 - 10.5 9.9 10.4 (0.2)
Total 45.1 (0.6) 445 42.3 45.0 0.5
Subtotal BATA Capital Outlay Support 124.4 (0.2) 124.2 123.9 124.7 0.5
Subtotal BATA Capital Outlay Construction 381.2 3.2 384.4 378.7 380.8 (3.6)
Subtotal Capital Outlay Right-of-Way 10.5 - 10.5 9.9 10.4 (0.2)
Project Reserves 12.1 (3.0) 9.1 2.3 (6.8)
Total Carquinez Bridge Replacement Project 528.2 528.2 512.5 518.2 (10.0

Notes:

Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_, 01308_, 01309_,0130A_, 0130C_, 0130D_, 0130F_,

0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 2A270_, and 29920_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) (Continued)

Current
BATA Approved Cost To Cost At-
Budget Approved Budget Date Forecast Completion
Project EA Number _ (07/2005) Changes (04/2009) (04/2009) (04/2009) Variance
a b c d e=c+d f g h=g-e
Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation See note * below
Capital Outlay Support
BATA Funding 2.2 - 2.2 14 14 (0.8)
Non-BATA Funding 8.6 - 8.6 104 10.4 1.8
Subtotal 10.8 - 10.8 11.8 11.8 1.0
Capital Outlay Construction
BATA Funding 40.2 - 40.2 334 33.4 (6.8)
Non-BATA Funding 51.1 - 51.1 51.1 51.1 -
Subtotal 91.3 - 91.3 84.5 84.5 (6.8)
Project Reserves - - - - 0.8 0.8
Total 102.1 - 102.1 96.3 97.1 (5.0)
Richmond-San Rafael Bridge Deck Overlay Rehabilitation 04152_
Capital Outlay Support
BATA Funding 4.0 (0.4) 3.6 33 3.3 (0.3)
Non-BATA Funding 4.0 (4.0 - - - -
Subtotal 8.0 (4.4 3.6 33 33 (0.3)
Capital Outlay Construction 16.9 3.6 20.5 16.3 16.3 (4.2
Project Reserves 0.1 0.8 0.9 - 0.4 (0.5)
Total 25.0 - 25.0 19.6 20.0 (5.0
Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 5.9 - 5.9 4.3 5.9 -
Total 5.9 - 5.9 43 5.9 -
San Mateo-Hayward Bridge Widening See note  below
Capital Outlay Support 34.6 0.3 34.3 34.1 34.1 (0.2)
Capital Outlay Construction 180.2 - 180.2 174.1 174.1 (6.1)
Capital Outlay Right-of-Way 15 - 15 0.5 0.6 (0.9
Project Reserves 15 0.3 1.8 - 1.0 (0.8)
Total 217.8 - 217.8 208.7 209.8 (8.0)
1-880/SR-92 Interchange Reconstruction EA's 23317_, 01601 , and 01602_
Capital Outlay Support 28.8 26.2 55.0 46.9 63.4 8.4
Capital Outlay Construction
BATA Funding 85.2 60.2 145.4 61.2 145.4 -
Non-BATA Funding 9.6 - 9.6 - 9.6 -
Subtotal 94.8 60.2 155.0 61.2 155.0 -
Capital Outlay Right-of-Way 9.9 7.0 16.9 11.6 16.9 -
Project Reserves 0.3 17.8 18.1 - 9.7 (8.4)
Total 133.8 111.2 245.0 119.7 245.0 -
Bayfront Expressway Widening EA's 00487_, 01511 , and 01512_
Capital Outlay Support 8.6 0.3) 8.3 8.3 8.4 0.1
Capital Outlay Construction 26.5 - 26.5 24.9 25.0 (1.5)
Capital Outlay Right-of-Way 0.2 - 0.2 0.2 0.2 -
Project Reserves 0.8 0.3 11 - 0.5 (0.6)
Total 36.1 - 36.1 334 34.1 (2.0)
US 101/University Avenue Interchange Modification Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 3.8 - 3.8 3.7 3.8 -
Total 3.8 - 3.8 3.7 3.8 -
Subtotal BATA Capital Outlay Support 358.3 55.0 413.3 398.9 419.8 6.5
Subtotal BATA Capital Outlay Construction 1,569.8 231.0 1,800.8 1,650.6 1,779.1 (21.7)
Subtotal Capital Outlay Right-of-Way 425 6.9 494 39.2 48.4 (1.0
Subtotal Non-BATA Capital Outlay Support 14.0 1.2 15.2 17.6 18.0 2.8
Subtotal Non-BATA Capital Outlay Construction 92.4 9.5 101.9 82.9 101.9 -
Project Reserves 35.6 20.2 55.8 - 39.2 (16.6)
Total RM1 Program 2,112.6 323.8 2,436.4 2,189.2 2,406.4 (30.0)

Notes:

1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-TBSRA Expenses for EA 0438U_ and 04157_

2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501 _, 04502_, 04503_, 04504_, 04505_, 04506_, 04507_, 04508 _, 04509_, 27740_,

27790_, 04860_

Note: Details may not sum to totals due to rounding effects.
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Appendix D: YBITS Advanced Work Project Progress Diagram
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Appendix E: OTD #1 Program Diagram
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[ Appendix F: Project Progress Photographs
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Appendix F: Project Progress Photographs

Yerba Buena Island Detour

Temporary Towers Looking from W2 to the East

East Tie-In Truss Structure Support
e
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East Tie-in Skid Bent System Framing

East Tie-in Skid Beams and Truss Supports
e 69
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Appendix F: Project Progress Photographs

Self-Anchored Suspension Bridge Fabrication

CB1 Assembly in Bay 1

Bike Path Bracket Assembly in Bay 5
o
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Overview of 1 BW Assembly in Bay 13

Overview of East Jig in Bay 14

T ——— 71



Toll Bridge Program Oversight Committee

Appendix F: Project Progress Photographs

Self-Anchored Suspension Bridge Fabrication
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Appendix F: Project Progress Photographs
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Oakland Touchdown

Westbound Precast Panels Installed

Completed Frame Two Pre-Stressing
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OTD #1 Westbound Barrier Lighting Conduit and Poles Installation
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Appendix F: Project Progress Photographs

92/880 Interchange

Work at Eldridge Avenue

Work at Eldridge Avenue
.,
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Overview of 92/880 Interchange
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Appendix G: Glossary of Terms

AB144/SB 66 BUDGET: The planned allocation of resources for the Toll Bridge Seismic Retrofit Program,
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET: The planned allocation of resources for the Regional Measure 1 Program, or subordinate
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by the
Bay Area Toll Authority Commission. For schedule, changes to the AB 144/SB 66 Project Complete
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project
Complete Baseline approved by the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET: The sum of the AB144/SB66 Budget or BATA Budget and Approved
Changes.

COST TO DATE: The actual expenditures incurred by the program, project or contract as of the month and
year shown.

COST FORECAST: The current forecast of all of the costs that are projected to be expended so as to
complete the given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost): The mathematical difference between the Cost Forecast
and the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge Seismic
Retrofit Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE: The planned completion date for the Regional Measure 1
Program or subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE: The sum of the AB144/SB66 Project Complete
Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the
program, project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule): The mathematical difference expressed in months
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.

% COMPLETE: % Complete is based on an evaluation of progress on the project, expenditures to date,
and schedule.
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|/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A A e Memorandum

TO:  Toll Bridge Program Oversight Committee DATE:  May 28, 2009
(TBPOC)

FR:  Bart Ney, Public Information Officer, Caltrans

RE:  AgendaNo.- 5b

Program Issues

ltem- - mmunications Plan Update

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

Public Information Officer Bart Ney will provide an update on recent communications
activity for the San Francisco-Oakland Bay Bridge Seismic Safety Projects at the TBPOC
June 4 meeting. The presentation will include a look at highlights from the past three
months, and anticipated activity throughout the summer leading up to the Labor Day
weekend closure of the Bay Bridge.

Attachment(s):
N/A

lofl
Item5b_CommPlanUpdate_04Jun09



|; TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

TO:  Toll Bridge Program Oversight Committee =~ DATE:  May 28, 2009
(TBPOC)

Memorandum

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE: Agenda No. - 6al
San Francisco-Oakland Bay Bridge Updates
Item- Yerba Buena Island (YBI) Detour
East Tie-In (ETI) Update

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Yerba Buena Island (YBI) Detour contract is making good progress on the East Tie-In.
The following work is ongoing or scheduled to occur in the near future:

e Certified Welding Inspector day inspections

e Joint seal assembly mock-up

e Bolt up of lower skid bents B1 and B2

e Truss touch-up paint, truss bolt up and installation of upper metal deck, and
installation of upper deck shear studs

e Erecting upper skid bents B1 and B2 is scheduled to begin Wednesday 5/27/09

e Bolt up of upper skid bents B1 and B2 is scheduled to begin Thursday 5/28/09

Work on many of the above mentioned items is taking place 6 days a week during 2 -10

hours shifts each day. This work is currently scheduled to be completed in time to meet
the Labor Day 2009 milestone to perform the Roll-Out/ Roll-In operation.

Attachment(s):
SSD and YBITS Progress Diagram as of 5-19-09

1ofl Item6al_ETI_Update_04Jun09
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LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
/|. e

TO:  Toll Bridge Program Oversight Committee =~ DATE:  May 28, 2009
(TBPOC)

Memorandum

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  Agenda No.- 6a2
San Francisco-Oakland Bay Bridge Updates
Item- Yerba Buena Island (YBI) Detour
East Tie-In (ETI) Contingency Plan

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

It is requested that the TBPOC approve the ETI Contingency Plan for the San
Francisco-Oakland Bay Bridge for the weekend closure period from Wednesday
night 9/9/09 at 8 PM through Monday 9/14/09 at 5 AM.

The ETI Roll-Out/ Roll-In operation is scheduled to take place over Labor Day weekend
2009. The scheduled closure is to take place from Thursday 9/3/09 at 8:00 PM through
Tuesday 9/8/09 at 5:00 AM.

If the weather cooperates there may be up to 24 hours of float in this schedule. However,
wind could play a significant role in determining if this weekend is a viable weekend to
perform the work. The problem is that if the wind is above 25 to 30 mph, moving the
structures would be unsafe to workers. While these winds are not likely at this time of
the year, if this occurs, it may require a 12 hour or more waiting period to get to the next
time when the winds may be acceptable for continuing the moving operation. This
would significantly impact the float for the schedule for this work.

If Labor Day weekend closure is aborted, then the first fall-back weekend would be the
following weekend. If this were to occur, then staff recommends that the closure start on
Wednesday night 9/9/09 at 8 PM and finish by Monday 9/14/09 at 5 AM. This different
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start time for the closure would enable the work to only impact one work week instead of
two separate work weeks.

Attachment(s):
N/A
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TO:  Toll Bridge Program Oversight Committee DATE:  May 28, 2009
(TBPOC)

/1 Memorandum

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  Agenda No.- 6a3

Item- San Francisco-Oakland Bay Bridge Updates
YBI Detour Budget Change

Recommendation:
APPROVAL

Cost:
Increase the approved construction contract budget by $50.6 million for a total approved
budget of $492.8 million.

Schedule Impacts:
N/A

Discussion:

The estimated project completion costs for the YBI Detour have been revised to $492.2
million. This figure is based on all information available as of May 2009. This amount
includes a contingency of 25%. This contingency will allow a rapid response to any
unanticipated issues prior to Labor Day as well as funding, if needed, for
implementation of a second weekend contingency plan (shifting Labor Day work to the
following weekend due to weather conditions).

Major cost increases contributing to this revised figure are as follows:

1. The March 2008 approved budget ($442.2 million) was based on in progress (65%
plans) WTI Phase 2 and ETI contract plans whereas this revision is based on up to
date information (100% plans),

2. Anincrease in the fabrication costs of the ETI resulting from an increase in steel
weight from the 65% to 100% design plans along with a market fluctuation in
steel prices during fabrication, and

3. Additional costs to mitigate schedule pressures to achieve the Labor Day 2009
traffic switch milestone.
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| o Memorandum

This estimate revision is within the project’s approved budget balance beam risk
management variance.

Attachment(s):
South-South Detour CCO Implementation Strategy Document, June 4, 2009
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South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy

June 4, 2009
South-South Detour (Contract 04-0120R4)
Contract Award: March 10™, 2004 Suspension Days: 302 Working Days
Original Working Days: 475 Working Days | Contract Extensions: 1195 Working Days
Original Contract Completion: July 27th, 2005 Projected Contract Completion: November 10, 2010

Introduction

Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct
design, developed tie-in design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the
top deck of the viaduct rather than retrofitting in place) and advanced and incorporated select YBITS
foundation work. The two memos are “San Francisco-Oakland Bay Bridge Corridor Schedule Mitigation —
Strategy for South-South Detour Contract Completion” issued December 14, 2006, and “Recommendation to
Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on
December 25, 2006. This strategy will result in substantial increases in the cost of the SSD project.

The current approved budget for the SSD Project is $442.2M. This figure, established in January 2008, was
based on available information at that time noting that the design of the WTI Phase 2 and ETI were not fully
complete. In May 2009 the projected contract completion costs were revised to $492.8M. This figure is within
the projects approved budget balance beam, as shown below:

Scope of Work for SSD

The revisions to the original scope of work currently associated with the South-South Detour Project have been
assigned into the following categories with their associated estimated cost:

In Progress Status Update . ted
Current Budget from March 08 Approved equeste
Category | Scope of Work (March 2008) Budget RB;liI(iisgigtn
Current Delta
Original Bid Items, Baseline CCOs (1
0) through 48), and State Furnished $83.7 $83.7 $0 $83.7
Materials
(1) SSD New Viaduct $31.9 $40.1 $8.2 $40.1
(2a) West Tie-In Existing Viaduct Phase 1 $39.6 $40.1 $0.5 $40.1
(2b) West Tie-In Phase 2 $15.0 $21.8 $6.8 $21.8
(3) East Tie-In $72.5 $140.0 $67.5 $140.0
YBI Transition Structures Advance
) Foundations $105.8 $104.3 ($1.5) $104.3
(5) Administrative Issues and General CCOs $48.6 $37.8 ($10.8) $37.8
Subtotal $397.1 $467.8 $70.7 $467.8
Contingency $45.1 ($25.6) $25.0
Approved Budget $442.2 $492.8

Contract payments as of May 20, 2009: $333.2M
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South-South Detour, Contract No. 04-0120R4

Contract Change Order Implementation Strategy

June 4, 2009

As shown, the current status of CCOs required to modify the original scope of the SSD work as defined in

Categories 1 through 5 is $384.1M. The status of each category of work is discussed in the succeeding pages

of this report.

The break down of Category (0) is as follows:

©

Original Contract Amount $ 71.2 million
Baseline CCOs (1 through 48) $ 12.1 million
State Furnished Materials $ 0.4 million
Total $ 83.7 million
Baseline Contract Change Orders (1 through 48)
CCO # Description SEEEr Cost CCO # Description SEEEr Cost
Date Date
1 Flagging and Traffic Control 5/13/2004 $100,000.00 24S1 |Read Inclinometer/Adjust Equipment Costs | 10/18/2005 $29,782.99
181 ﬁf’;f'fffgi'nffo'l’ds for Flagging and 2/9/2007 $200,000.00 2452 |Temporary Suspension Partially Extended |  5/2/2006 $4,812,631.58
. . Contract Days Extension/TRO ;
2 Bidder Compensation 5/8/2004 $1,575,000.00 24S3 Compensation Voided N/A
3 Partnering 9/7/2004 $25,000.00 25 Bent 48, 49R, 52R Outside Boundary 3/24/2005 ($19,000.00)
4 DRB 9/7/2004 $100,000.00 26 Bent 48 Articulation 4/22/2005 $0.00
5 Federal Trainee Program 11/12/2004 $20,000.00 27 Bent 52L Footing Conflict 1/19/2006 $94,386.51
5S1 Non-Journey Person Training 3/10/2005 $50,000.00 28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00
6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00 29 Replacement of Surveillance Camera 3/24/2005 $3,542.00
7 Sampling and Analysis Work 8/30/2004 $30,000.00 30 Additional Elastic Response Analysis 5/31/2005 $10,700.00
8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00 31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00
9 gg?;:ggzl Photo Survey/Public 9/14/2004 $50,000.00 32 |SFPUC Permit Specification Change 5/17/2005 $0.00
10 Temporary Shuttle Van Service 7/16/2004 $650,000.00 33 Design Enhancements Voided N/A
10S1 Addltlona] Funds for Temporary Shuttle 6/23/2005 $100,000.00 34 Pole_ Structure Welding Specification 0/30/2005 $0.00
Van Service Revision
10S2 Addltlona] Funds for Temporary Shuttle 1/12/2007 $500,000.00 35 Revision of East Tie-In Design Criteria Voided N/A
Van Service
11 Utility Potholing 9/14/2004 $100,000.00 36* Extend Limits of Viaduct Demolition Voided N/A
12 Just-In-Time Training (RSC Pavement) | 2/10/2005 $5,000.00 37 4 Hr Emergency Travel Way Voided N/A
13 PMIV Document Management System 11/3/2004 $486,743.50 37S1 |Emergency Travel Way Falsework Voided N/A
14 Temporary Suspension 5/19/2004 $0.00 38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00
15 Archaeology Investigation 7/19/2004 $30,000.00 39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00
15g1 |Additional Funds for Archaeology 4/22/2005 $15,000.00 40 |Sewer Pipe Material Change 9/26/2005 $1,561.95
Investigation
16 Roadway Profile at WTI Voided N/A 41 Bent 49L Utility Relocation Voided N/A
17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45 42 Bent 48R Pile Load Test 9/12/2005 $20,000.00
18 Access Control Measures 9/8/2004 $50,000.00 42S1 [Bent 52R Pile Load Test 12/15/2005 $5,000.00
19 EDR1 Alignment Modification 5/12/2005 $0.00 43 Material On Hand Specification Change 9/16/2005 $75,953.88
20 |A490 Bolts 10/23/2006 $0.00 4351 [Addion of YBITS Advance to Material On |y gjgeq N/A
21 Removal /Disposal of Stairway 4/13/2005 $14,060.00 44 Electrical Call Box Relocation $47,480
22 Clean Stairs and Walkways 5/24/2005 $35,000.00 45 Additional SWPPP 2/21/2006 $250,000.00
Additional Funds for Cleaning Stairs .
2251 and Walkways 11/24/08 $25,000.00 46 Southgate Road Reopening 3/8/2006 $50,000.00
23 Shared F|elq Data System Voided N/A 47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00
(ShareArchive)
24 gﬁg:}:gg"‘)’:’fs‘ Tie-In Temporary 2/1/2005 | $2,181,467.40 48 |Buried Man-Made Obijects 12/15/2005 $50,000.00
Total for Baseline Contract Change Orders $12,107,527
®  The scope of work for CCO No. 36 was completed and compensated for under the larger scope of CCO No. 76.
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South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy
June 4, 2009

Progress of Work

®

Construction of foundations, columns, and bent caps is complete. Fabrication of the structural steel truss,
performed by Dongkuk S&C in South Korea, is complete with all steel having arrived in the U.S. All Viaduct
steel has been erected into place. All decks are complete. Barrier rail construction is in progress.

Status of Contract Change Orders: SSD New Viaduct:

CCO | Method - HQ Status | TBPOC |cco status| Current Change from
of Paymen Description Status Estimate/ March 08
Actual Cost | Approved Budget
. . Executed
49 LS Stringer and Floor Beam Design Study N/A N/A 5/2/2006 $109,183 N/A
Truss Design Modifications (Changes to Stringer Executed
4951 FA and Floor Beam Connections) 1&A 12/08/06 N/A 8/17/2006 $150,000 N/A
Executed
49S2 FA I&A 12/08/06 N/A 12/18/2006 $100,000 N/A
Subtotal (CCO #49 and Supplements) $359,182
Executed
50 FA N/A N/A 5/8/2006 $325,000 N/A
Executed
50S1 FA I&A 9/21/06 N/A $300,000 N/A
Stand Alone Viaduct Design 12/16/2:)%6
xecute
50S2 FA I&A 12/08/06 N/A 12/18/2006 $100,000 N/A
Executed
50S3 FA 1&A 2/09/07 N/A 2/13/07 $175,000 N/A
Subtotal (CCO #50 and Supplements) $900,000
. Executed
54 LS Deck Drainage N/A N/A 5/2/07 $8,000 N/A
] . Approved Executed
55 LS Viaduct Fabricator Change (SGT Closeout) I&A 7/08/07 6/27/07 8/7/07 $5,665,330 N/A
S ) . Approved Executed
5551 LS SGT Fabrication Closeout - Dongkuk Materials 1&A 1/24/08 2/5/08 2/17/08 $980,600 $70,600
Executed
59 LS Water Blast Rebar Cages N/A N/A 2/22/07 $5,000 N/A
. Executed
59S1 LS Additional funds, Water Blast Rebar Cages N/A N/A 11/24/08 $5,000 $5,000
. Approved Executed
60 LS Construction of Bent Caps I&A 6/13/07 6/27/07 6/18/07 $7,435,950 N/A
67 FA | ViaductETI Interface Modifications (Design Cost) I&A 5/14/07 N/A E;gg‘;g;d $800,000 N/A
Fabrication Cost for Viaduct Design Changes Executed
79 LS July '05 - October ‘06 1&A 7/19/07 N/A 8/7/07 $803,400 N/A
Fabrication Cost for Viaduct Design Changes - July Executed
79S1 LS 05-Oct 06 I1&A 6/13/08 N/A 8/4/08 $75,860 ($174,140)
Erection Costs for Viaduct Design Changes Approved Executed
80 LS | through October 2006 N/A 1/31/08 |  2/20/08 $6,912,200 N/A
82 FA OGAC Paving, Barrier Changes fo'r Deck N/A In $634,394 $384,394
Drainage (Scuppers), and Expansion Dams progress
85 LS Design of 300mm Waterline Relocation N/A N/A E:;(/i‘;%%d $12,480 $1,994
87 LS | Viaduct Shipping Escalation Costs I&A 7/24/07 N/A Elxg/cz‘/’éid $534,570 N/A
. - . Executed
87S1 LS Viaduct Shipping Escalation Costs I&A 1/14/08 N/A 1/30/08 $200,000 N/A
88 LS | Viaduct Fabrication Delays I&A 7/19/07 N/A E’éf%t?ed $954,460 N/A
88s1 LS | Viaduct Fabrication Delays I&A 8/22/07 N/A E&Z?féid $776,630 N/A
98 FA/LS Viaduct Steel Storage and Handling Cost I1&A 5/30/08 N/A Eé(/i%%%d $845,370 $345,370
99 LS Viaduct Erection Costs (Post Oct. 2006) I&A 4/17/08 N/A Es’j‘;‘;%‘;d $862,614 ($14,716)
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South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy

June 4, 2009
. ) . In
99S1 LS Additional Viaduct Erection Costs N/A progress $125,000
- L Executed
100 FA Viaduct Fabrication Costs (Post Oct. 2006) 1&A 1/22/08 N/A 1/28/08 $650,000 N/A
Dongkuk Fabrication and Temp Bracing Approved Executed
105 | FALS | Eaprication Costs (July 2007 Plans) 1&A 4/2/08 4/3/08 4/17/08 $2,140,640 $690,640
106 CCO Voided...previous scope of work was ) )
incorporated into CCO 105
107 LS | Furnish and Drive Erection Tower Falsework Piles | I&A 8/07/08 N/A 'i’é‘fggfgg $855,190 $355,190
111 | FAILS | USCG Parking Replacement and Protection N/A N/A Eﬁc%%d $163,223 $163,223
11151 LS | Additional costs USCG Parking Lot N/A N/A Eé%%‘;é%d $8,940 $8,940
115 FA | Third VIA Shipping for CCO #67 July 07 plans I&A 5/06/08 N/A Eg‘,‘;%‘;é%‘j $850,000 $450,000
60% of Waterline Relocation and Viaduct In
128 Connection Modifications N/A progress $863,590 $863,590
. . . . Executed
133 - Lightweight Conc. Mix Design Spec Change N/A N/A 9/12/08 $0 $0
134 LS 60% of Project Wide Electrical Changes TBD Prolnress $1,380,554
- $1,590,554
196 Revised Electrical Lighting TBD $210,000
Progress
) Executed
135 LS Rebar Deck Escalation Costs I&A 11/09/08 N/A 1/28/09 $995,100 $495,100
Provide additional alternate entrance access to Executed
136 FA/LS USCG Base N/A N/A 9/23/08 $74,540 $74,540
Waterline Relocation for Fire Hydrant (Conflicts Executed
138 LS with Span 49 Falsework) NIA NIA 9/23/08 $278,200 $278,200
148 FA | USCG Road Canopy below Viaduct I&A 8/27/08 N/A E&Z%L/’é%d $500,000 $500,000
Relocate USCG Road for steel erection FW Executed
152 LS Towers at Span 51 1&A 1/06/09 N/A 2/4/09 $336,420 $186,420
156 LS | Span 49 F/W Conflict w/ USCG Utilities N/A N/A ngfz’cs%esd $180,820 $180,820
163 Viaduct Grade Conflict N/A In $100,000 $100,000
Progress
173 Deck Casting and Expansion Joint Escalation TBD In $1,000,000 $1,000,000
Progress
. In
178 Type 7 Fence at Barrier N/A Progress $83,180 $83,180
) N ) . In
198 Job Wide Stripping Plan (Viaduct Portion) TBD Progress $90,000 $90,000
199 Install Overhead Sign TBD In $100,000 $100,000
Progress
201 Viaduct Steel Erection USCG Protective Netting N/A Prolgnress $230,000 $230,000
205 Vl_aduct_Span 51 Steel Erection USCG N/A In $140,000 $140,000
Disruptions Progress
Current Forecast for SSD New Viaduct $40,126,438 $8,198,899

Budget Status

The Viaduct portion of the SSD was bid at $26.74M. The projected additional costs in the December 14, 2006
Strategy Memorandum were estimated to be $9M. The January 2008 revised additional cost estimate is
$31.9M with a current projection of $40.1M. CCOs executed to date are $35.2M.

O

Phase 1 work was substantially complete with the move in of the Structure on September 03, 2007.
Miscellaneous electrical and drainage work remain. WB On-ramp was reopened on August 8, 2008.

Progress of Work
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South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy
June 4, 2009

Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1)

Current Change from
CCO g(:hrgzrz Description HQ Status TSB;zt(Jsc,: S(i;:tfj)s Estimate/ March 08
y Actual Cost | \pproved Budget
. Executed
58 FA Bridge Removal Plan N/A N/A 11/21/06 $60,000 N/A
. Executed
58 S1 FA Bridge Removal Plan N/A N/A 7/05/07 $40,000 N/A
Advance Engineering (Work Plans and
Submittals), Site Prep (Ramp Closures, Access Executed
61 FA | Road), Civil Work (Grading), Structure Work 1&A 1/09/07 N/A 2027107 $400,000 N/A
(Material Procurement)
. Approved | Executed
61S1 LS/IFA Construction of Stage 1 Area and Substructure 1&A 5/16/07 6/27/07 5/18/07 $9,995,644 N/A
66 FA TMP - Video Equipment (WTI Phase 1) N/A N/A E;‘/‘;%‘;é?d $175,000 N/A
68 FA Temporary Electrical Work N/A N/A Executed $140,000 N/A
7/20/07
- Executed
68S1 FA Temporary Electrical Work Stage 2, 3 &4 1&A 12/02/07 N/A 10/31/07 $510,000 N/A
Structure Work (Superstructure), and Temporary Approved Executed
72 LS Shuttle Service I&A 7/19/07 7/27/07 7/20/07 $11,096,900 N/A
. " Approved | Executed
76 LS Labor Day Bridge Demolition and Move-In I&A 7/19/07 7/27/07 7/20/07 $2,240,300 N/A
Labor Day Bridge Move-In (Changeable Message
Signs, Temporary Signs, Traffic Control, Bridge Approved Executed
7651 LS Removal, Bridge Move-In, Paving and Roadway I&A 8/28/07 8/24/07 9/27/07 $10,144,140 N/A
Repairs, CCM Support Costs, City Traffic Officers)
) ) Approved Executed
84 LS Skid Track Foundations and Temporary Columns I&A 7/27107 7/27107 7/31/07 $3,980,000 N/A
101 LS Reconstruct Slab, West Bound On-ramp 1&A 4/02/08 N/A Executed $846,140
4/17/08 $480,700
10151 LS | WB Onramp Supplemental Work I&A 1/06/09 N/A Ereoed $149,560
102 FA North side Drainage Work N/A N/A Eﬁ?:/‘étgd $60,000
I $12,240
102S1 LS Northside Drainage Work N/A N/A n $52,240
Progress
. Executed
103 LS Labor Day Weekend Closure Misc. Costs N/A N/A 2/20/08 $173,140 ($26,860)
urrent Status for West Tie-In (Phase 1) $40,063,064 $466,080

Budget Status

The projected additional costs in the December 14, 2006 Strategy Memorandum were estimated to be $40M.
The January 2008 revised additional cost estimate is $40.1M with a current projection of $40.1M. CCOs
executed to date are $40M.

West Tie-In Phase 2 @

Progress of Work

Construction/Design coordination meetings with the Contractor are ongoing as needed. Foundation work and
columns are complete. Superstructure for Frames 1 and 2 have been cast. Load transfer at Frame 1 is
complete with monitoring in progress. Frame 3 superstructure is in progress.

Status of Contract Change Orders: West Tie-In (Phase 2)

Current Change from
Description HQ Status Status CCO Status Estimate/ March 08
Actual Cost Approved Budget

Method of TBPOC

‘ gee Payment

Construction of Phase 2 Foundations and Credits for Approved Executed
62 LS |Elimination of Bid Items 12 and 90 1&A 2/29/08 | 414108 4/7/08 ($4,649,850)

200 Shoring at Abutment 47A TBD In Progress $300,000

$609,150
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South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy

June 4, 2009
] ) Executed
71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge Removal I&A 7124107 N/A 2/20/07 $384,130 N/A
Approved Executed
108 LS Substructure 1&A 6/20/08 6/18/08 6/25/08 $5,378,800 $720,800
117 FA  |Surface Drainage (Southside) N/A N/A Eﬁsggd $150,000 ($154,645)
5 - - -
128 20_A) of Waterline Relocation and Stringer N/A In progress $154.530 $17,030
Stiffeners
134 LS 20% of Project Wide Electrical Changes TBD In Progress $460,185 ($19,815)
196 Revised Electrical Lighting TBD In Progress $70,000 '
. Approved Executed
141 LS/FA  [Superstructure Construction 1&A 11/13/08 11/18/08 11/25/08 $13,200,000 $3,855,000
Superstructure Construction Completion Incentive Approved Executed
14151 ACUP (Release of Frame 1 Bent Cap FW) 5/15/09 5/15/09 $1,500,000 $1,500,000
143 Civil Work (EB Onramp and Mainline) TBD In Progress $3,837,250 $0
. Executed
161 LS T7-Line Detour 1&A 11/10/08 N/A 11/25/08 $403,965 ($283,535)
168 Superstructure Design Modifications TBD In Progress $500,000 $500,000
198 Job Wide Stripping Plan (WTI Phase 2 Portion) TBD In Progress $70,105 $0
Current Status for West Tie-In (Phase 2) $21,759,115 $6,743,985

Budget Status

The Contractor’'s bid price for the West Tie-In was $9.0M. Based on the Department’s December 14, 2006
Strategy Memorandum, the costs associated with the Phase 2 West Tie-In work were estimated to be an
additional $13.0M. The January 2008 revised additional cost estimate is $15.0M, with a current projection of
$21.7M. The January 2008 revision is based on complete foundation plans and 65% in progress substructure
and superstructure plans. CCOs executed to date are $16.4M.

®

Bent 52A and skid bent foundation design packages were delivered October 2007. ETI design plans for the
skid bents and skid beams were delivered March 15, 2008 and truss plans were delivered April 7, 2008.
Construction/Design Coordination meetings with the Contractor are ongoing.

East Tie-In

Progress of Work

Fabrication of the skid bent and skid beams took place at Thompson Metal Fab, Inc. in Vancouver, WA and the
fabrication of the truss took place at Stinger Welding Inc. in Coolidge, AZ. All steel has arrived at the job site.

The existing SFPUC sanitary sewer pump station has been relocated with the new pump station up and
running. Construction of the skid bent foundations is complete. Erection of the Skid Bent towers and beams
are ongoing. Erection of the truss is complete, with the deck in progress.

Status of Contract Change Orders: East Tie-In

Current Change from
CCO '\git;nc:gg Description HQ Status T;Zgg CCO Status | Estimate/ March 08
Actual Cost [ Approved Budget
63 FA Advance Engineering (Work Plans and Submittals) I&A 8/22/07 N/A EE;(/Z‘;%E;d $800,000 N/A
Procurement of Pump/Control Panel for Pump Executed
69 LS Station Relocation N/A N/A 10/10/07 $111,280 N/A
Construction for Pump and Control Panel for Executed
69S1 LS Relocated Pump Station 1&A 12/19/07 N/A 3/17/08 $499,996 $11,986
6952 LS  |Sewer Pump Electrical Changes I&A 2/25/09 N/A E:/gcsll’é‘;d $8,953 $8,953
. . . Executed
92 FA ETI AT&T Fiber Optic Relocation N/A N/A 12/17/07 $175,000 N/A
93 LS/FA |Lead Paint Mitigation Existing Truss (Span YB-4) 1&A 2/13/08 N/A Executed $563,725
2/20/08 ' $351,145
93s1 Additional Lead Abatement at Span YB-4 N/A In Progress $347,420
. Executed
104 LS Pier E-1 Access Towers N/A N/A 1/30/08 $150,000 N/A
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South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy

June 4, 2009
Relocate Waterline in Conflict with Northern Skid Executed
113 LS Bent Footings N/A N/A 3/17/08 $167,990 $167,990
20% of Waterline Relocation and ETI Exterior
128 Stringer Stiffeners TBD In progress $354,530 ($332,970)
. Executed
137 LS Pump station Water Tank Demo N/A N/A 6/26/08 $114,490 $114,490
Bent 52A and Skid Bent Footings and Credits for Approved Executed
% LS |Eiiminated Bid Items 10 and 42 I&A 326108 | a0 | 4j14j08 | $11.308,380
Bent 52A and Skid Bent Footing’s Material Executed
97 FA Procurement I1&A 11/06/07 N/A 11/19/07 $850,000
121 LS Construct Stage 1 Soil Nail Wall, Upper East Tie-In N/A N/A Executed $142,670
area 3/17/08 $3.974.829
12151 LS Construct Stage 2 Soil Nail Wall, Upper East Tie-In N/A N/A Executed $518,130
area 3/18/09
. Executed
162 LS Bent A3 Shoring 1&A 3/30/09 N/A 4/01/09 $268,235
180 Skid Bent Footing Backfill at A4-A6 and B4-B6 N/A In Progress $237,000
Backfill at Stage 1 and 2 Wall Upper ETI Area TBD In Progress $1,751,404
127 FA  |RTU - 8 Semvice Platform N/A N/A E;%g‘jé%d $75,000
134 LS 20% of Project Wide Electrical Changes N/A In Progress $460,185 ($82,315)
196 Revised Electrical Lighting TBD In Progress $70,000
. . Approved Executed
129 LS Skid Bent and Truss Steel Erection I&A 11/05/08 11/10/08 11/25/08 $14,712,500
. ) . Approved
129S1 LS Skid Bent and Truss Steel Erection Acceleration 1&A 3/09/09 3/5/09 In Progress $535,000 $8,018,140
129S2 LS Skid Bent and Truss Steel Erection Incentive TBD In Progress $1,177,000
179 LS  |ETI Truss Steel Erection Falsework Foundations I&A 4/20/09 N/A Ejlgcsll’g;d $312,000
181 Skid Bent/Beam and Truss Erection Support N/A In Progress $500,000
. . Approved Executed
112 FA Material Procure Skidbent (1532 Tower Legs) 1&A 1/10/08 2/4/08 5/19/08 $2,000,000
. Approved Executed
11281 FA Material Procure ETI Superstructure I&A 3/03/08 2/5/08 3/17/08 $8,500,000
. Approved Executed
112S2 FA Material Procure ETI Temporary Bypass Structure I&A 6/04/08 6/16/08 6/25/08 $3,500,000
. ) -, Approved Executed
112S3 FA Material Procure - Additional Funds 1&A 10/31/08 11/13/08 11/25/08 $3,000,000
. . Approved Executed
116 FA/LS |Fabricate Superstructure & Skidbent I&A 6/04/08 6/16/08 8/8/08 $14,166,180
. . I - Approved Executed
116S1 FA/LS |Skidbeam Design Modifications and Shipping Costs 1&A 12/19/08 12/23/08 2/3/09 $1,896,750
L Approved Executed
140 LS Truss Steel Fabrication I&A 9/04/08 0/04/08 09/23/08 $10,920,525
L . Approved
140S1 ACUP |Truss Fabrication Incentive 0/04/08 In Progress $300,000 $28,797,085
Verbal
Approval Executed
166 LS Skid Bent & Beam Fabrication Acceleration I1&A 12/22/08 |11/06/08 1/28/09 $2,028,950
Approved
12/23/08
. - . Approved Executed
166S1 ACUP [Skid Bent & Beam Fabrication Incentive 12/23/08 5/15/09 $900,000
167 LS. |TMF - Shop Drawing Delay NIA E’é‘fgggd $632,670
184 'éroussiz Design Modifications and Acceleration TBD In Progress $8.700,000
187 Temporary Bracing for Truss Exterior Stringers N/A In Progress $150,000
193 Skid Beam Design Modifications N/A In Progress $300,000
206 DCCI Support Costs (Skid Bent Fabrication) N/A In Progress $200,000
144 FA  |Expansion Joint Mock-up I&A 8/26/08 N/A Eé‘;g‘;ggd $850,000
. . o Approved Executed $2,734,972
144S1 FA Expansion Joint Fabrication 1&A 2/03/08 2/5/09 4/06/09 $2,900,000
189 Expansion Joint Seal Installation TBD Future $1,875,000
Confidential - For Construction Use Only Page 7 of 12




South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy

June 4, 2009
. L Approved Executed
149 FA Bearing Fabrication I&A 11/03/08 11/10/08 11/25/08 $1,600,000 $1,051.118
191 Bearing Installation N/A Future $800,000
153 Concrete Deck and barrier starter steel TBD Future $2,768,206 ($157,526)
154 LS  |East Pile Deduct at BW6, East Pile N/A N/A E;%Z‘,’ggd ($400) ($400)
. . Approved Executed
154S1 LS Pile Anomaly Deduction at A6W & B52A N/A 11/13/08 11/25/08 (%$2,183) ($2,183)
- . L Executed
160 FA Existing Truss Retrofit Fabrication 1&A 4/20/09 N/A 4/08/09 $350,000
170 Existing Truss Strengthening Erection YB-4 N/A In Progress $750,000 $1,033,737
Existing Truss Strengthening Erection Stability
175 Bracing at YB 1 and YB 3 N/A In Progress $800,000
ATP
. 11/14/08 Executed
164 LS ETI Steel Erection Crane Runway Trestle 1&A 11/20/08 Approved 12/6/09 $2,700,000 $2,700,000
12/23/08
Skid Beam Jobsite Handling and Local Approved Executed
169 LS Transportation Costs 1&A 1/02/09 12/23/08 2/25/09 $1,095,020 $1,095,020
171 Bridge Roll Out /Roll In TBD Future $10,476,190 $4,451,725
172 LS  |Lead Paint Abatement and Access at YB-3 I&A 12/18/08 N/A E’;?L‘étgd $210,450 $210,450
174 ETI Steel Barrier Rail Transition Fabrication N/A Future $350,000 $350,000
177 Span YB-4 and Skid Bent Demolition TBD Future $11,853,500 $8,627,805
186 TMP (Lane Closures and CMS) TBD Future $3,000,000 ($375,000)
190 ETI Steel Barrier Rail Transition Installation N/A Future $175,000 $175,000
198 Job Wide Stripping Plan (ETI Portion) TBD In Progress $48,415 $0
202 Barrier Rail Installation TBD Future $600,000 $600,000
ETI OGAC on Bridge Deck TBD Future $0 ($48,117)
District work - road signage, stage construction,
SWPPP, Temp k-rail, etc TBD Future $268,125 $0
204 CCM'’s Labor Day Support Costs TBD Future $1,150,000 $1,150,000
207 Field DeS|_gn Modifications Truss — Fabrication TBD Future $2,000,000 $2,000,000
and Erection
Current Status for East Tie-In $140,023,286 $67,525,934

Budget Status

The Contractor’s bid price to construct the Contractor’s design for the East Tie-In was $6.0M with an additional
$1.46M to demolish the remaining portion of the ETI YB-4 span. The Department's December 14, 2006
Strategy Memorandum estimated an additional cost of $34.0M to construct the Department’s ETI roll out/roll in
design concept. At the time, this estimate was based on minimal design information available. The January
2008 revised additional cost estimate is $72.5M, with the current projection at $140M. This revision is based
on complete Bent 52A and skid bent foundation design plans and 65% skid bent, skid beam, and truss design
plans. Executed CCOs to date are $88.6M.

The material procurement and fabrication cost increases (CCOs 112, 116, 140, & 166) are attributed to an
increase in steel weight from the 65% to 100% designed plans, along with a market fluctuation in steel price,
as well as additional costs to expedite the Skid Bent/Beam and Steel Truss fabrication work.

Yerba Buena Island Transition Structures

Advance Foundations

Progress of Work

The YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, W7R/L, W7
Ramp and the temporary E.B. onramp abutment.

W3

W4

W5

3L — substantially completed

3R — column (2nd lift of 2) in progress
4L — substantially completed

4R — column (3rd lift of 3) in progress
5L — 75 of 140 piles driven

Confidential - For Construction Use Only
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W6

w7

EB

5R — work not started

6L — substantially completed

6R North — column (3rd lift of 3) in progress

6R South — column (3rd lift of 3) in progress

construction of the temporary soil nail wall and soldier pile shoring complete

7L North — excavation complete

7L South — column (2nd lift of 3) in progress

7R — pile driving in progress

Ramp — column (3rd lift of 3) in progress

On-ramp abutment — temporary shoring piles and permanent CIDH piles have been installed

Status of Contract Change Orders: YBI Transition Structures Advance Foundations

YBITS W3L Site Prep and Grading and Construct Executed
64 FA Access Road N/A N/A 1/8/07 $150,000 N/A
YBITS W3L Foundation and Column to Splice Zone, Approved Executed
64S1 LS/FA |Integrated Shop Drawings for W3L, Concrete I&A 3/13/07 2[)/{15/07 44107 $5,835,000 N/A
Washouts, 50% of Flagging, and Traffic Controls
. . . Approved Executed
65 FA Demo Exist Bridge Adv. Planning N/A 4/14/08 4/18/08 $175,000
6551 Demolish Exist Bridge (Bent 48 to YB-4) TBD In Progress $9,227,660 $1,802,660
Cable Bracing requires for Demolition of Spans
192 YB-1, YB-2, and YB-3 TBD In Progress $200,000
Integrated Shop Drawings for Remaining YBITS Executed
70 FA Advance Locations (W3R, WA4L/R, W5L/R, W6L/R, I&A 4/04/07 N/A 5/1/07 $500,000 N/A
W7L/R, and W7 Ramp)
70s1 FA YBITS Advance — ISD 3R, 4R/L, 5R/L, 6R/L, 7R/L & 1&A 1/17/08 N/A Executed $450,000 N/A
ramp 1/30/08
YBITS W3R, W4R, W5R/L, WER/L, and W7 Ramp Approved Executed
3 LS Foundations and Columns I&A 10/24/07 10/30/07 11/19/07 $62,958,990 N/A
73S1 Duct Bank Revisions N/A In Progress $200,000 $200,000
) Approved Executed
75 LS YBITS W7R/L Foundations and Columns 1&A 4/2/08 4/3/08 4/14/08 $13,125,000 ($3.682,084)
7551 Bent W7 Structure Backfill TBD In Progress $1,750,000
. Approved Executed
77 LS YBITS WAL Foundations and Columns I1&A 6/13/07 727107 7/20/07 $7,125,000 N/A
78 FA Relocation of Sewer Force Main N/A N/A E;,T;%E;d $125,057 N/A
94 LS ;Egi;emp' EB Onramp Abutment Piles and TBD | In Progress $400,000 ($1,819,850)
118 FA  [|Vibration & Elev. Monitoring at W5L N/A N/A Ez’jg‘éj‘g%d $50,000 $50,000
- I . Executed
118S1 | FA/LS/ID |Nimitz House vibration monitoring N/A N/A 8/05/08 $50,050 $50,050
120 | LS/Credit |CIDH Pile Mitigation Deduct N/A N/A Esx/‘?l‘;‘fé%d ($400) ($400)
124 FAILS |Seismic Monitoring & Column Grounding N/A Ei?zc;/tgg $353,975 $353,975
. . Approved Executed
126 FA YBITS Excavation / Hazmat Disposal I1&A 4/7/08 4/3/08 2/17/08 $500,000 $400,000
Revised Mass Concrete Spec. (Elimination of
145 requirement from CCO's 73 & 75) TBD In Progress ($500,000) ($500,000)
147 LS  |Add Cost W4R Foundation Construction N/A N/A E;‘;i‘;é%d $25,024 $25,024
155 FA  |Excess Soil Offhaul I&A 8/13/08 N/A Eé%%‘fé%d $500,000 $500,000
159 LS Redesign Bent W7 Soil Nail Wall I&A 11/10/08 N/A In Progress $916,280 $916,280
165 LS  |w7 Soil Nail Wall Delay Costs I&A 4/20/09 N/A E;‘/%‘g‘/‘é%d $152,208 $152,208
Current Status for YBI Transition Structures Advance Foundations $104,268,844 ($1,552,937)
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South-South Detour, Contract No. 04-0120R4
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Budget Status

The Department’s December 25, 2006 Strategy Memorandum estimated the cost to construct Bents W3RIL,
WA4R/L, W5R/L, W6R/L, W7R/L, and W7 Ramp to be $107M. In addition, the temporary E.B. onramp abutment
was added at a later date with no estimate revision. The Departments December 14, 2006 Strategy
Memorandum estimated the additional demolition costs for the existing bridge (Bent 48 through YB-4) to be
$3.5M. The combined estimate for both was $110.5M. The January 2008 revised additional cost estimate is
$105.8M with a current projection of $104.3M. Total CCOs executed to date are $92.1M.

Administrative Issues General CCOs a

Progress of Work

Administrative issues that remain on the SSD contract are related to setting project milestones and
determining time related overhead resulting from the contract time extensions, escalation costs, the increased
scope of work, and other necessary changes to the contract. Additionally, costs for implementing COZEEP for
the East and West Tie-Ins need to be accounted for.

The following list of target milestones have been incorporated into the project schedule. This information will be
revised as more detailed schedule information is developed.

Date Status Notes
\W3L (foundation and column up to splice zone) March 15th, 2007 Complete Finished 3/15/07
West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007 Complete Finished 9/04/07
Access to W3R Available to CCM January 2nd, 2008 Pam_al access Coordmayng

provided access with SAS

Upper East Tie-In Area Available to CCM (Revised October December 2009 Partial access Coordinating
2008) provided access with SAS
East Tie-In Roll-Out/Roll-In Complete (Revised October 2008) |September 7th, 2009
Project Completion (Revised May 2009) November 10, 2010

The Department has extended TRO compensation at the original contract rate through September 1, 2009.
The Contractor has completed a TRO audit. The Department is reviewing this information so that an
appropriate TRO adjustment can be negotiated.

The Department continues to pursue a resolution to the remaining NOPC issues. Of the 18 NOPC issues, only
three remain outstanding. Of the three it is anticipated that Viaduct CCO #128 will resolve NOPC #6, resolution
of the existing structure demolition costs will resolve NOPC #15, and resolution of the TRO costs will resolve
NOPC #18.

Status of Contract Change Orders: Administrative Issues

Executed

1Ss2 FA Flagging & Traffic Control N/A N/A 12/5/07 $200,000 N/A

13 FA  |Flagging & Traffic Control N/A N/A E’;fzc/‘(‘)tgd $300,000 $300,000

13s1 FA  |PMIV Additional Funds I&A 3/10/08 N/A Esxlelg‘/‘é%d $300,000 $300,000

3951 FA  |Additional Funds for Shuttle Service to USCG Executed $500,000 $500,000

3/30/2009 ’ '

45 s1 LS  |Additional SWPPP I&A 12/14/07 | NI/A El",g“i‘/’é%d $350,000 N/A
. Executed

51 LS  |NOPC 12 & 13 Resolution N/A N/A a117106 $25,234 N/A

52 0 Elimination of Contractor’s Design of Tie-Ins 1&A 1/19/07 N/A E),;zc E;? d $0 N/A

53 FA  |Handling and Storage of Material I&A 11/06/06 | N/A Elxze/g/‘(t)%d $240,000 N/A
Contractor’s Design additional cost... Approved Executed

56 LS |Resolved NOPCs 2,3,4,8,9,10,11,14, and 16 I&A 2/20/08 | "5 g 3/17/08 $6,837,310 ($162,690)
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-, - Executed
57 LS Demolition of Building 206 N/A N/A 10/18/06 $22,378 N/A
5751 LS  |Remove and Clear Building 254 N/A N/A E’é‘fj/‘g?d $10,572 N/A
Video/Photo Documentation Services Supplemental Executed
66S1 FA Funds N/A N/A 4/14/08 $200,000 $200,000
6652 EA \F/LdnedoS/Photo Documentation Services Supplemental N/A In Progress $200,000 $200,000
86 LS  |Additional Suspension Costs N/A N/A Egi‘;‘jé‘;d $42,764 ($57,236)
Contract Days Extension/TRO Compensation to Executed
91 LS November 08 RPP 8/28/07 TBD 10/31/07 $1,818,948 N/A
. Approved Executed
91Ss1 LS Base Contract TRO Extension to September 1, 2009 1&A 10/25/07 10/30/07 11/16/07 $8,463,159 $0
Global TRO adjustment and Base Contract TRO
9182 LS |extension to December 31, 2009 TBD | InProgress | 415 000,000 ($16,600,000)
114 TRO Audit plus adjustment TBD In Progress
96 FA  |SWPPP Steep Slope Stabilization Measures N/A N/A E’i‘fj/‘gse‘j $190,000 $0
9651 FA  |Add Funds Shotcrete Slope at Bent 48 N/A N/A E’;?zc;(‘)tged $40,000 $40,000
A Executed
109 FA MEP Coordination N/A N/A 1/30/08 $100,000 $0
. Executed
110 FA Geotech. Exploration Pads and Support N/A N/A 2/20/08 $150,000 $50,000
FA/LS/ID/ . ) Executed
119 up Project Wide SWPPP 1&A 4/07/08 N/A 4/17/08 $638,939 $638,939
Executed
123 FA Treasure Island Yard Lot Rental I&A 4/16/08 N/A 2/17/08 $600,000 $600,000
. . Executed
125 FA Project Access Paving N/A 2/04/08 $150,000 $150,000
12551 FA  |Additional Funds, Project Access Paving I&A 6/12//08 | N/A Eé‘;‘g‘;é%d $35,000 $35,000
130 LS  |Project Retention I&A 4/07/08 N/A Ej/elfl‘/‘é‘;d $136,510 $136,510
131 FA Delete Permanent Erosion Control Items N/A E;jzgl%tgd ($74,502) ($74,502)
. Executed
132 LS Storm Damage Slope Repair (Resolved NOPC 17) N/A 5/23/08 $23,870 $23,870
139 Revised ESA's N/A In Progress $0 $0
142 FA  [Macalla Road Sinkhole Repair N/A Eﬁi‘;‘é%d $150,000 $150,000
146 FA Macalla Road Tree Trimming N/A N/A Executed $50,000
7/21/08
Executed $100,000
146S1 FA Add Funds Macalla Road Tree Trimming N/A N/A 11/25/08 $50,000
151 Public Safety Spec Change (Suspended Load) E&Zg%gd $0 $0
USCG Access Mitigation Stairway Design to Quarters Executed
157 Above N/A 1/28/09 $150,000 $150,000
176 FA Construction Staking N/A N/A Ezi(/%%l;é%d $100,000 $100,000
Non CCO Charges...COZEEP, lead survey,
respirator training In Progress $1,323,000 $0
182 USCG use parking lots at WTI area Quarters 8 TBD In Progress $300,000 $300,000
188 Sound Control Requirements, pile driving TBD | In Progress $100,000 $100,000
restrictions
195 USCG Stair Access to Quarters 9 along Goat Slope TBD In Progress $800,000 $800,000
203 SSD Base Camera's TBD In Progress $700,000 $700,000
Permanent Gawk Screen on North Side Detour Rail N/A In Progress $200,000 $200,000
PIO Office Labor Day Outreach N/A In Progress $200,000 $200,000
Macalla Road Repairs N/A In Progress $200,000 $200,000
Current Status for Administrative and General CCOs $37,823,182 ($10,720,109)
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Budget Status

As of January 2008 the revised additional cost estimate for Time Related Overhead, escalation issues, and job
wide changes is $48.6M with the largest estimated cost being attributed to a global TRO adjustment. As
Contract Change Orders for these items are negotiated, this estimate will be updated. Costs related to
settlement of NOPC issues not captured here will be paid out of the contract contingency.

Additionally, the original contract allotment provided $1.3M for COZEEP. Subsequently, there were $23,000 in
other charges for a lead survey and respirator training both related to the WTI Phase 1 demolition work,
providing for total non-CCO related charges of $1.323M to the contract. These costs are shown here to
capture costs to the project. It is also important to note that with two full bridge closures planned additional
COZEEP funds may be required.

Total CCOs executed to date are $21.8M.
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/1 Memorandum

TO:  Toll Bridge Program Oversight Committee DATE:  May 28, 2009
(TBPOC)
FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE:  Agenda No.- 6a4

Item- San Francisco-Oakland Bay Bridge Updates
Yerba Buena Island Detour Completion Date — Upcoming CCO 91, 52

Recommendation:
For Information Only

Cost:
CCO 91 - Supplemental 2: $5,494,737.30
Schedule Impacts:

CCO 91-52 extends the contract date of completion to December 10, 2010. This CCO
will also resolve all open deferred time Change Orders.

Discussion:
Contract Change Order 91-5S2 is to be submitted at the July 2009 TBPOC meeting for
approval. Final negotiations with the contractor are still ongoing.

The overall CCO provisions will include:
1. Increasing contract time by 465 days, completing by December 10, 2010.

2. Providing for payment of time related overhead at contract bid prices. This
payment will be further adjusted under a separate CCO.

3. Adding liquidated damages for delays commencing December 10, 2010.

4. Of the 465 workings days of time extension to be granted under this change
order, 435 are compensable. The final 30 days from November 10, 2010 to
December 10, 2010 will be non-compensable.

5. Providing for an intermediate milestone of July 1, 2010 to complete the Yerba
Buena Island Transition Structure (YBITS) Advanced Work conflicting with
YBITS#1 frame 1 construction.
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LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
/1

i e e Memorandum

6. This change order is contingent upon a Labor Day (September 7, 2009) traffic
switch onto the YBI Detour. In the event the traffic switch is delayed the contract
completion date would need to be revised.

Attachment(s):
N/A
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4

TO:  Toll Bridge Program Oversight Committee DATE:  May 28, 2009
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  Agenda No.- 6bl

San Francisco-Oakland Bay Bridge Updates
Yerba Buena Island Transition Structures (YBITS) No. 1
Addendum No. 5

Item-

Recommendation:
APPROVAL

Cost:
$ 4,861,000 (approx)

Schedule Impacts:
N/A

Discussion:

The items in Addendum No. 5 are shown on Attachment 1: TBPOC Addendum List of
Items. The master list of items planned for all addenda are shown in Attachment 2:
Addenda Item List, YBITS #1 Contract, Bid Opening 12/15/09. There are planned to be
two more addenda after this one.

Addendum No. 5 includes 23 separate items that covers approximately 186 plan sheet
revisions. The PMT reviewed this addendum on May 26, 2009. All comments from
BATA and CTC staff have been resolved and incorporated into this addendum.

Some of the key elements of this addendum are:

e Add preformed detection loops to the Transition Structure for the proposed
city of San Francisco ramps

e Updates to electrical items — modifications for the extension of the light pipe
and modifications for future light poles near the tunnel

e Deck treatment with methacrylate resin to replicate the color of the Skyway
deck surface

e Update to the ISD specification — to cover all elements of the structure

lof 2
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e Working Drawing Submittal Schedule — added to clarity requirement to
include submittals in the project schedule and consistency with other contracts

e Enhance specifications to avoid dependency between the eastbound and
westbound construction — see matrix for specific changes

e Add item to supplemental work for the maintenance of local roads during
construction

e Revisions to utility plan sheets — add existing utilities not previously shown

e Change to Areas for Contractor’s Use specification — Change availability dates,
created a new area, and added language for availability of a portion of Pier 7

e Award and Execution — changes to address amendments to the Standard
Specifications

e OCIP specification — minor change to a reference to the Standard Specifications
so as to account for amendments to the Standard Specifications

e Bike path light conduit and bike path railing — updates to reflect decisions
made as a result of Skyway and OTD bike path work

e Lighting west of Bent 48 — update light pole locations and foundations for light
poles for consistency with rest of bridge

e Subsurface items from YBITS advance and YBI Detour work — modify plans to
show temporary shoring and other “as-built” conditions from the YBID
contract and YBITS advanced work

e Update conduit and circuit schedules to reflect electrical changes

e Sound control modifications — update hours for pile driving restriction (hours
restricted will now be 7pm to 12pm)

e Transportation for USCG - increasing amount for shuttle service

e Vibration monitoring - this is added

e Photo survey of existing facilities — increase amount for new buildings to be
covered (new buildings: 1,2,3,4,8,9,17,18,24,25,26,27)

e Cooperation specifications — language added to include anticipated USCG
construction

e Maintaining Traffic specifications — modified to indicate no delay to USCG
during peak hours

e (Call box anchorages/railings — added for entire length of YBITS1

e Remove redundant light pole foundation specification

Attachment(s):
1. TBPOC Addendum List of Items
2. Addenda Item List, YBITS #1 Contract, Bid Opening 12/15/09
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TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

TBPOC Addendum List Of Items

Method for Incorporation
. . Notes
into Project
Subject Bid Addendum
/CCO/ May 2009
Documents
Other
Detection loop for SF proposed A'dvanced' work.for futu.re WB YBI Ramps proposed by
ramp, TOS. v city of SF including adc.lmg a p.re.formecl looP detectc.)r '
(+$13,500) and supporting additional conduits and circuits
(+$32,100)
Electrical Items Extend limits of light pipe - WB and EB structures. Add
a) Lightpipe concrete channel inserts. embeds and penetrations to structures to allow for the
b) Electrical conduits and penetrations v inclusion of the light pipe. Items include additional
for t.he fut.ure l%ght poles near tunnel. circuit breakers and additional conduits including within
c) Light Pipe Limits on WB and EB the duct bank. Costs: +$62,000 and +$8,7000
Adding methacrylate resin to replicate the color of the
Deck Refinish EB and WB roadway on Skyway surface. Added bid items:
the YBITS structure to match Skyway. v 1) Treat Bridge Deck (+$68,400), 2) Furnish Bridge Deck
Treatment Material (+$179,400), 3) Clean Bridge Deck
(+$61,560)
ISD Specification v Change to cover all locations of the Transition Structure
instead of specified locations
Working Drawing Submittal Schedule Added $2,000,000 for the additional ISD’s. Added to
specification v clarify requirement to include submittals in the project
schedule and consistency with other contracts.
Designated Portion of Work 1 edits: days bid in excess of
780 days will be considered non-responsive (changed to
reflect bid opening delay and meet SAS contract
milestone)
Designated Portion of Work 3 edits: work shall be
Enhance specifications to avoid completed before the expiration of 360 working days after
dependency between EB & WB v the completion of DPW 1
construction. Designated Portion of Work 4 edits: work shall be
completed before expiration of 420 working days after the
completion of DPW 1
Overall contract duration is reduced as result of DP 1
change.
Descriptions of work to be done for EB and WB are
included in each DPW in the Specifications.
Maintenance of Local Roads v +$500,000 (new item in Supplemental Work)
Red line revisions of the utility plan Add existing utilities that were not shown previously
sheets v
Change to availability of Areas PR and FP as follows:
Change to Areas for Contractor's Use Area PR =not available until 12/13/10
specifications v Area FP - not available until 3/17/12
New Area PRA — not available until 8/1/10
Added language regarding a portion of Pier 7 to be made
available to the contractor.
Now addresses amendments to Standard Specifications.
Award & Execution v The contract Special Notices refer to the special provisions
for language that is actually in the new amended
Standard Specifications.
lof 2
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Method for Incorporation
. . Notes
into Project
Subject Bid Addendum
/CCO/ May 2009
Documents
Other

OCIP specification v Change reference to the Standard Specifications to

account for amendments to the Standard Specifications
Bike path light conduit & bike path Update.s.to reflect decisions on the Skyway and OTD bike
railing v path railing -$3200

Update light pole locations so the light poles are
Lighting west of Bent 48 - pole v consistent with rest of the bridge +$63,000
arrangement and foundation design

Modify plans to show temporary shoring and other “as-
Subsurface items from YBITS advance v built” conditions from the YBID contract and YBITS
and YBID work advanced work

Electrical plans updated
Update conduit and circuit schedules v
to reflect the electrical changes
Sound control modifications v Update hour.s for pile driving restriction (pile driving will

now be restricted between 7pm to 12pm)
Transportation for USCG v Shuttle serv.lce. Increased $500,000 due to increased

shuttle service costs
Vibration monitoring v +$143,000, New specification. Covers Buildings 1, 2, 3, 4,

8,9,17,18, 24, 25, 26, 27
Photo survey of existing facilities v Increased $109,000 due to increase in number of buildings
specifications - modify to be covered (Buildings 1, 2, 3,4, 8, 9, 17, 18, 24, 25, 26, 27)
Cooperation specifications - modified v i\{/[];)Idlfled in anticipation of USCG construction work on
Maintaining traffic specifications - , Modified to indicate no delay to USCG during peak hours
modified on YBI
Call box anchorages/railings v Added for entire length of YBITS 1
Remove redundant light pole v
foundation specification
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CT Toll Bridge Program

Addenda Item List

REV. DATE: 5/27/2009

Div. of Toll Bridge Design . . 1/5
YBITS #1 Contract, Bid Opening 12/15/09 *
*Approved 5/7/09 TBPOC Mtg -
Target Delivery Dates
Item Item Description Owner Plans Specs Estimate/Cost Consultant Structure PS&E PMT BATA TBPOC Publish Add. Status
No. (Sheets affected) Impact? PS&E PS&E To Meeting Approval Meeting No.
To BATA/CTC Date Addendum
(Yes / No) And District (For Signoff
Approval) &
ALL ITEMS PS&E To
DUE HQOE
1 |Change to Bid opening date to July 14, 2009 Mike Stone No Section 4 No 9/29/2008 NA NA 10/14/2008 NA 10/15/2008 | 10/27/2008 1
2 |Bike Path Details No. 1 remove "fiberglass" from grating [Jal Birdy (JV) Structural: Sheet 157 No No 10/15/2008 10/29/2008 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
callout.
3 |Add callouts for security fence to conform with roadway |Jal Birdy (JV) Structural: Sheet 6 of 17 No No 10/15/2008 10/29/2008 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
plans.
4 |Add Water Availability Clause Trinh Lai No Yes No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
5 |Add Geotechnical Report By Fugro dated 9/29/08 per  [Trinh Lai No Edit SSP S5-280.  [No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
SMohan Update Info H/O.
6 |SCADA System. Update Spec for new technology and [Brady Nadell (PB) No Yes Yes 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
obtain price quote.
7 |Upper Deck Polyester concrete overlay at eastern most |Jal Birdy (JV) Sheets: SC-3, 3,4,23,25 of 209 Section 10-1.41 Yes 10/15/2008 10/29/2008 | 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
end of the viaduct. Section 10-1.70
8 |Change sheet E-179. Add the word "Macalla road" to the|Trinh Lai E-179 No No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
plan sheet.
9 |Changes to Gas Pipe specifications. Trinh Lai No Gas Pipe No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
10 |"Optional construction joint" at Hinge K Mike Whiteside Structural: WB Typical Section No. 7 |No No 10/15/2008 10/29/2008 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
& EB Typical Section No. 6
11 |Class 1 Finish of Concrete Steve Margaris No Concrete Yes 10/15/2008 10/29/2008 | 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
12 |EB Temp On-Ramp adjustments due to Advanced Work |Jal Birdy (JV) Structural: Shts 1, 2, 5, 6, 7 of 13 No Yes 10/15/2008 10/29/2008 | 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
13 |Eliminate Reference to Temporary Construction Marine |Trinh Lai Sheet C-5 No No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
Access (Sheet C-5)
14 | Change language in the specs for emergency access |Trinh Lai No Yes No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
road from 24 hours to 1 hour. Access misspelled.
15 |Add soil boring information on the goat hill area Saba Mohan Yes No No 10/15/2008 10/29/2008 | 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
Sheets:LOTB & Br Plans Index
16 |Change to Section 4 for # of days bid for designated Mike Stone No Section 4 No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
portion of work 1
17 |Changes to Areas for Contractor's Use specifications.  |Mike Stone No Yes No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
Change availability of Area PR and Area FP from Areas for
18 |Cover sheet/Index of sheets. Sheets 13 through 18 are |Bob Zandipour Yes No No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
missing. Title Sheet
19 [Change to Bid Book: Max Days & Cost per Day for "B" |Mike Stone No Yes No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
Bid
20 [Change to "Notice to Bidders" for max days bid Mike Stone No Yes No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
21 |Add Indemnification Specification. Jon Tapping No Yes No 10/15/2008 NA 11/12/2008 | 11/17/2008 | 12/23/2008 | 12/23/2008 | 12/30/2008 2
5-1.40
22 |Contractor Outreach Derek Pool No Yes No 1/15/2009 NA 2/13/2009 ? 3/9/2009 3/5/2009 3/12/2009 3
23 |Change Bid Open date to December 15, 2009 Mike Stone No Yes No NA NA 4/27/2009 5/4/2009 5/7/2009 5/7/2009 TBD 4 On Schedule.
"Notice To Bidders" All items submitted.




CT Toll Bridge Program

Addenda Item List

REV. DATE: 5/27/2009

Div. of Toll Bridge Design : . 215
YBITS #1 Contract, Bid Opening 12/15/09 *
*Approved 5/7/09 TBPOC Mtg -
Target Delivery Dates
Item Item Description Owner Plans Specs Estimate/Cost Consultant Structure PS&E PMT BATA TBPOC Publish Add. Status
No. (Sheets affected) Impact? PS&E PS&E To Meeting Approval Meeting No.
To BATA/CTC Date Addendum
(Yes / No) And District (For Signoff
Approval) &
ALL ITEMS PS&E To
DUE HQOE
24 |Detection loop for SF proposed ramp/TOS. Ellery - Trinh - Sean Yes No Yes 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
+$45,600 All items submitted.
($32,100+$13,500)
25 |Eletrical Items Brady Nadell (PB) Structural: 1 sheet 84/209(633/806) |Structural: None Yes 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
a) Lightpipe concrete channel inserts stationing. Electrical: 28 sheets Electrical: None +$70,700 All items submitted.
b) Electrical conduits and penetrations for the future ($62,000+$8,700)
light.
c¢) Light Pipe Limits on WB and EB
26 |Deck Refinish EB and WB roadway on the YBITS Mike Whiteside Yes Yes Yes 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
structure to match Skyway. Add 3 bid items to BEES. Gp redline typ. section (550/806) 10 1.41 CLEAN +$309,360 All items submitted.
BRIDGE DECK ($61,560+$68,400+$1
(SSP 15CLDK), 79,400)
10-1.695 BRIDGE
DECK
METHACRYLATE
RESIN
TREATMENT (SSP
54METH)
27 |I1SD Specification Jon Tapping - ISD specs No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
Francisco Carpio section 5-1.08 All items submitted.
28 |Working Drawing Submittal Schedule specification. Bid |Jon Tapping - ISD specs No Yes Yes 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
Item Revision. Mike Whiteside - As builts section 10-1.035 +$2M All items submitted.
29 |Enhance specifications to avoid dependency btwn EB & |Mike Stone No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
WB construction. sections 4 All items submitted.
30 |Maintenance of Local Roads Bob Zandipour No No Yes 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
+$0.5M for Supp All items submitted.
Funds
31 |[Red line revisions of the utility plan sheets Bob Zandipour Yes No No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
All items submitted.
32 |Change to Areas for Contractor's Use Mike Stone Yes Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
Sheet 18/806 (C-6) section 5-1.11 All items submitted.
33 |Award & Execution Rob Kobal No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
Section 3 All items submitted.




CT Toll Bridge Program

Addenda Item List

REV. DATE: 5/27/2009

Div. of Toll Bridge Design : . 3/5
YBITS #1 Contract, Bid Opening 12/15/09 *
*Approved 5/7/09 TBPOC Mtg -
Target Delivery Dates
Item Item Description Owner Plans Specs Estimate/Cost Consultant Structure PS&E PMT BATA TBPOC Publish Add. Status
No. (Sheets affected) Impact? PS&E PS&E To Meeting Approval Meeting No.
To BATA/CTC Date Addendum
(Yes / No) And District (For Signoff
Approval) &
ALL ITEMS PS&E To
DUE HQOE
34 |OCIP specs Rob Kobal No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
Section 5-1.33 All items submitted.
35 |Bike Path Light Conduit & Bike Railing. Bid item Lighting & Elect. Structural: Shts 162, 163, 164, & 165|No Yes 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
revision. Brady Nadell (PB) (Bike Path Railing Det Nos 1, 2, 3 & Elect. - $3,200 All items submitted.
4).
Bike Railing Roadway: Rdwy Lighting sht E-175
Jal Birdy (JV)
36 |[Lighting west of Bent 48. Pole arrangement, foundation |Bob - Clive - JV - PB Yes Yes Yes 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
design, and concrete barrier. New bid item. Sheets E-174, E-174A, C-7 10-3.20 +$62,980 All items submitted.
10-1.41
10-1.77
37 |Indicate subsurface items constructed in YBITS advance |Jal Birdy (JV) No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
& detour work. 59 shts in info handout 5-1.07 All items submitted.
38 |Update conduit and circuit schedules to reflect Brady Nadell (PB) Yes No No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
the electrical design changes. 103 sheets to be revised. All items submitted.
39 [Sound Control Requirements (Pile Driving) Bob Zandipour No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
Rob Kobal Section 5-1.19 All items submitted.
40 |Transportation for USCG specs to be modified. Bid item |Rob Kobal No No Yes 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
revision. + $500,000 All items submitted.
41 |Vibration monitoring specs to be added. New bid item. |Rob Kobal No Yes Yes. 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
10-1.435 New bid item. All items submitted.
+ $143,000
42 |Photo Survey of Existing Facilities specs to be modified. |Rob Kobal No Yes Yes 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
Bid item revision. section 10-1.43 + $109,000 All items submitted.
43 |Cooperation specs to be modified. Rob Kobal No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
section 10-1.20 All items submitted.
44 |Maintaining Traffic specs to be modified. Rob Kobal No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
section 10-1.31 All items submitted.
45 |Call boxe anchorages for the entire YBI #1 project Jal Birdy (JV) Yes No No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
Sheet E-172A All items submitted.
46 |Reduce the "Designated Portion of Work 1" duration to  |[Mike Stone No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
780 days. Bid Book revision required. Section 4 All items submitted.
Bid Book




CT Toll Bridge Program

Addenda Item List

REV. DATE: 5/27/2009

Div. of Toll Bridge Design . . 45
e YBITS #1 Contract, Bid Opening 12/15/09 *
*Approved 5/7/09 TBPOC Mtg -
Target Delivery Dates
Item Item Description Owner Plans Specs Estimate/Cost Consultant Structure PS&E PMT BATA TBPOC Publish Add. Status
No. (Sheets affected) Impact? PS&E PS&E To Meeting Approval Meeting No.
To BATA/CTC Date Addendum
(Yes / No) And District (For Signoff
Approval) &
ALL ITEMS PS&E To
DUE HQOE
47 |Remove redundant light pole foundation specification.  |Steve Margaris No Yes No 4/17/2009 4/24/2009 5/13/2009 5/26/2009 6/4/2009 6/4/2009 6/11/2009 5 On Schedule.
Section 10-3.21 All items submitted.
48 |Small Business Utilization Report Derek Pool No Yes Yes 6/19/2009 7/3/2009 7/20/2009 7/27/2009 8/6/2009 8/6/2009 8/20/2009 6 On Schedule
require the contractor to submit a monthly utilization of SB/DVBE $'s for reports/forms Items in progress.
small businesses and DVBE's. A form will be provided. specification
49 |Temporary Support at Cantilever End of YBI Steve Margaris Yes Yes Yes 6/19/2009 7/3/2009 7/20/2009 7/27/2009 8/6/2009 8/6/2009 8/20/2009 6 On Schedule
Section 10-1.59 Items in progress.
50 |Risk response to falsework exposure. Mike Whiteside No Yes Yes 6/19/2009 7/3/2009 7/20/2009 7/27/2009 8/6/2009 8/6/2009 8/20/2009 6 On Schedule
Section 10-1.59 $600,000 for Items ready.
Supplemental Funds
51 |Bridge Deck Tining: To reduce traffic noise specifications|Steve Margaris / Ric Maggenti  |No Yes No 6/19/2009 7/3/2009 7/20/2009 7/27/2009 8/6/2009 8/6/2009 8/20/2009 6 On Schedule
will be changed to require longitudinal tining as opposed Section 10-1.59 Items ready.
to transverse required by current specification. CONCRETE
STRUCTURES
52 | Add: Trinh Lai No Yes Yes 6/19/2009 7/3/2009 7/20/2009 7/27/2009 8/6/2009 8/6/2009 8/20/2009 6 On Schedule.
(1) Working drawing campus specification Rashal Sheena Info Handout Item Section 10-1.036 +$1.2M Wrkg Drwg All items submitted.
(2) Plot plan of pier 7 & Quit claim deed & real estate Section 5-1.07 Campus
agreement to info H/O Section 5-1.11
(3) New bid item to BEES
53 |Modify WB Structure to facilitate connection of the WB  |Jal Birdy (JV) Yes, 39 sheets No Yes 6/19/2009 7/3/2009 7/20/2009 7/27/2009 8/6/2009 8/6/2009 8/20/2009 6 On Schedule.
YBI Ramps to be constructed at a later date. Revised 1-5, 18, 20, 21, 24, 29-31, +$688,650 All items submitted.
Modifications include: 40, 42-46, 65, 66, 70-72, 84, 87, 96, ($378,000+$310,650)
1) Additional Reinforcing 98, 111, 162-165 of 209
a) dowels with couplers along the north edge of deck New 32A, 42A, 44A, 45A, 45B, 72A,
b) reinforcement (with couplers) at W9L and W5L 97A
c¢) reinforcement (with couplers) at diaphragms
between W5L and W4L
d) couplers at currently detailed reinforcement at cap
of WAL & some diaphragms between WAL & W3L
e) add inserts in the soffit slab to support extension of
WB off ramp spine
2) Additional Concrete
54 |Specification changes due to SAS schedule evolution. [Mike Stone No Yes No 8/28/2009 9/4/2009 9/14/2009 9/21/2009 | 10/1/2009 | 10/1/2009 | 10/30/2009 7 On Schedule
Areas for Contr's Place holder to
Use incorporate SAS
Section 5-1.11 changes.
55 [Changes to Design Plan from ISD Analysis Ade Akinsanya Yes No No 8/28/2009 9/4/2009 9/14/2009 9/21/2009 | 10/1/2009 | 10/1/2009 | 10/30/2009 7 On Schedule.
Sheets: TBD Plan changes being
made as issues are
identified.
Deleted Items
1 |Concrete curing of 75 days instead of 90 days Mike Whiteside Hinge K Closure Details No. 1 (Sheet|None No 10/15/2008 10/29/2008 11/12/2008 | 11/17/2008 | 12/2/2008 | 12/2/2008 | 12/9/2008 2 DELETED

118) RED




CT Toll Bridge Program

Addenda Item List

REV. DATE: 5/27/2009

Div. of Toll Bridge Design : ) 5/5
YBITS #1 Contract, Bid Opening 12/15/09 *
*Approved 5/7/09 TBPOC Mtg -
Target Delivery Dates
Item Item Description Owner Plans Specs Estimate/Cost Consultant Structure PS&E PMT BATA TBPOC Publish Add. Status
No. (Sheets affected) Impact? PS&E PS&E To Meeting Approval Meeting No.
To BATA/CTC Date Addendum
(Yes / No) And District (For Signoff
Approval) &
ALL ITEMS PS&E To
DUE HQOE
2 |Change square opening to round Mike Whiteside Eastbound Girder Layout No. 1 (str. |No No 10/15/2008 1/0/1900 10/22/2008 | 10/29/2008 | 11/4/2008 | 11/4/2008 | 11/19/2008 1 DELETED
Sheet 89) RED
3 |EQ Loading on Temp Shoring Steve Margaris None Yes No 10/15/2008 10/29/2008 | 11/12/2008 | 11/17/2008 | 12/2/2008 | 12/2/2008 | 12/9/2008 2 DELETED
4 |Request for environmental permit changes from Trinh Lai 1/15/2009 NA 2/12/2009 2/23/2009 3/3/2009 3/3/2009 3/10/2009 3 DELETED
agencies like NOAA,BCDC due to smaller marine
5 |DVBE (spec), small business specs , and a Web site for |Fernando - Trinh No Yes No 4/10/2009 NA 5/8/2009 5/18/2009 6/4/2009 6/4/2009 6/11/2009 4 DELETED
Outreach. Trinh Lai
6 |Redesign for intermediate PS anchorages in EB and WB |Jal Birdy (JV) Yes No Yes 1/15/2009 1/29/2009 2/12/2009 2/23/2009 3/5/2009 3/5/2009 3/12/2009 4 DELETED
Frame 2 to accommodate falsework removal.
7 |As-builts from Advance Work Jon Tapping - ISD specs Information Handout Yes No 4/10/2009 4/24/2009 5/8/2009 5/18/2009 6/4/2009 6/4/2009 6/11/2009 5 DELETED
Mike Whiteside - As builts
8 |Potential minor changes required on PB's electrical Brady Nadell (PB) Yes No No 4/10/2009 4/24/2009 5/8/2009 5/18/2009 6/4/2009 6/4/2009 6/11/2009 4 DELETED
design to accommodate the revised TOS items.
9 [Demo Existing & WB Construction ? ? ? ? 4/10/2009 4/24/2009 5/8/2009 5/18/2009 6/4/2009 6/4/2009 6/11/2009 4 DELETED
10 |Plan sheet C-6 to be modified. Highlight historic district |Rob Kobal No Yes 4/10/2009 4/24/2009 5/8/2009 5/18/2009 6/4/2009 6/4/2009 6/11/2009 4 DELETED
as inaccessible to the contractor.
11 |Design detail for YBI-1 and SAS underground conduit  |Brady Nadell (PB) Yes No No 4/10/2009 4/24/2009 5/8/2009 5/18/2009 6/4/2009 6/4/2009 6/11/2009 4 DELETED
interface.
12 |Allow for the SAS contractor to add TOS elements such |Steve Hulsebus No Yes No 4/10/2009 4/24/2009 5/8/2009 5/18/2009 6/4/2009 6/4/2009 6/11/2009 4 DELETED
that SAS contractor will then be the single contractor to
install all TOS elements for the entire westbound bridge
13 |Pipe Piling Specification Update Steve Margaris No Yes No 6/19/2009 7/3/2009 7/20/2009 7/27/2009 8/6/2009 8/6/2009 8/20/2009 5 DELETED
14 |Remove A+B bidding. Change Bid Book. Mike Stone No Yes No 6/19/2009 7/3/2009 7/20/2009 7/27/2009 8/6/2009 8/6/2009 8/20/2009 6 DELETED

Status Legend:
Complete -
On Schedule -
In Progress -
Late -




| A TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A T T Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  May 28, 2009
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  Agenda No.- 6¢c

San Francisco-Oakland Bay Bridge Updates

ltem- Oakland Touchdown (OTD) No. 1 Update

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Oakland Touchdown (OTD) No. 1 contract is making good progress, as
demonstrated by the following highlights (as of May 27, 2009):

Westbound:
e Frame 1 and 2 completed
e Hinge EW: both pipe beams have been successfully slid into place from the
Skyway to the OTD1 structure. The structure alignment between Skyway and
OTD1 going well.
e Westbound Roadway section continues with the installation of cellular concrete,
and preparation for structural approach slab by abutment 23L

Eastbound:
e Substructure work is complete
e Working on Frame 1 - spans 18 and 19 rebar operation
e Continuing falsework placement for span 17

General:

e Demonstration light poles delivery in the 3¢ week of June
e Mole Substation - Preparing for floor slab concrete work

1of2 Item6c_OTD1_Update memo rev_04Jun(09



OVERSIGHT COMMITTEE

JA e
A Memorandum

The contractual completion of the Westbound bridge is 10/18/2009 with a forecast
completion date of 9/3/2009. The contractual completion for the entire contract is May

2010; however, given the current progress, the project may be completed in early April
2010.

Attachment(s):
1. OTD No. 1 recent photos
2. OTD No. 1 Progress Diagram, as of May 20, 2009
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Hinge Pipe EW pulled from Skyway to OTD1




OTD1 Westbound
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Hinge Pipe EE entering into OTD1
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OTD1 Wesbound Falsework Removed
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Work in Progress

Completed Work

Roadway Deck

Bent Cap, Stem, and Soffit

Columns

Pedestal

Frame 2

To Oakland

Pier Footing

Rat Slab/Shear Ring

Piles

Bents

E17L

Abutment
E18L E19L E20L E21L E22L E23L

Progress Status as of May 20, 2009

Completed Work

Contract No 04-01201.4
SFOBB Seismic Retrofit Project

Oakland Touchdown No. 1

Progress Diagram

- N
Span 16: Falsework Erection

Hinge EE|

épan 17: Soffit Form Placement

e

[ S
Mole Substation Floor Rebar Mole Sub Light Fill Behind Abutment  WB Roadway Drain Pipe WB Roadway Excavation
Placement Backwall Installation

Pier E22R: Cofferdam Removal
& Backfill

= =
Span 18: Soffit Rebar Installation

Roadway Deck

Bent Cap, Stem, and Soffit

.

To Oakland
—l

Columns To Skyway / SF
— EASTBOUND
Pedestal
Pier Footing

Rat Slab/Shear Ring

Piles

Bents

E17R

1—=—==1

E18R E19R E19AR E20R E21R E22R E23R




ITEM 7: OTHER BUSINESS

No Attachments





